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INVITATION TO BID

Notice is hereby given that the Santa Clara County Office of Education will receive sealed bids for the following
project, Bid No. 04-24-25:

PROJECT NAME: Walden West Tank & Pump Station Water System Improvements

Sealed Bids will be received until 3:00 PM Thursday, November 21, 2024 at the SCCOE Office, located at 1290
Ridder Park Drive, San Jose, California, at or after which time the bids will be opened and publicly read aloud.
Any claim by a bidder of error in its bid must be made in compliance with section 5100 et seq. of the Public
Contract Code. Any bid that is submitted after this time shall be non-responsive and returned to the bidder.

The Project consists of:

The project is located at Sanborn County Park which is located east of the City of Saratoga off Highway
9 and Sanborn Road. The work consists of furnishing all plant, labor, supervision, technical and
professional services, materials, tools and equipment and the performance of all operations necessary
construct and remove a temporary water/fire protection system at Walden West School, to recoat the
interior and exterior of a 350,000 gallon 40’ diameter by 32’ high welded steel water storage tank and
to replace portions of the existing welded steel tank as herein specified.

All bids shall be on the form provided by the SCCOE. Each bid must conform and be responsive to all pertinent
Contract Documents, including, but not limited to, the Instructions to Bidders.

To bid on this Project, the Bidder is required to possess one or more of the following State of California
Contractor Licenses:

Contractor Licenses B — General Building Contractor

The Bidder's license(s) must be active and in good standing at the time of the bid opening and must remain so
throughout the term of the Contract.

As security for its Bid, each bidder shall provide with its Bid form
e abid bond issued by an admitted surety insurer on the form provided by the SCCOE,
e cash,or
e acashier's check or a certified check, drawn to the order of the Santa Clara County Office of
Education in the amount of ten percent (10%) of the total bid price. This bid security shall be a
guarantee that the Bidder shall, within seven (7) calendar days after the date of the Notice of Award, enter
into a contract with the SCCOE for the performance of the services as stipulated in the bid.

The successful Bidder shall be required to furnish a 100 % Performance Bond and a 100% Payment Bond if it is
awarded the contract for the Project.

The successful Bidder may substitute securities for any monies withheld by the SCCOE to ensure performance
under the Contract, in accordance with the provisions of section 22300 of the Public Contract Code.

The successful Bidder and its subcontractors shall pay all workers on the Project not less than the general
prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as determined
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by the Director of the Department of Industrial Relations, State of California, for the type of work performed
and the locality in which the work is to be performed within the boundaries of the SCCOE, pursuant to sections
1770 et seq. of the California Labor Code. Prevailing wage rates are available from the SCCOE or on the
Internet at: <http://www.dir.ca.gov>. Bidders and Bidders’ subcontractors shall comply with the registration
and qualification requirements pursuant to sections 1725.5 and 1771.1 of the California Labor Code.

Code of Federal Regulations (CFR) Title 29 -Labor: 29 CFR A/48 FR 19540 — Davis Bacon Act: For the Federal
Programs at SCCOE, the successful Bidder and its subcontractors shall pay all workers on the Project not less
than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime
work as determined by the U.S. Department of Labor for construction projects in excess of $2,000.
Construction includes alteration and/or repair, including painting and decorating, of public buildings or public
works. The successful Bidder and its subcontractors shall submit Certified Payroll to SCCOE for any projects in
excess of $2,000.

A potential contractor that has submitted a formal or informal bid to provide goods and/or services to the
SCCOE may be disqualified if the potential contractor has been found, by a court or by final administrative
action of an investigatory government agency, to have violated applicable wage and hour laws in the five years
prior to the submission of a bid to provide goods and/or services. A current contractor found by a court or by
final administrative action of an investigatory government agency to have violated applicable wage and hour
laws, in the five years prior to or during the term of the contract with the SCCOE, may be in material breach of
its contract with the SCCOE vy if the violation is not fully disclosed and/or satisfied per SCCOE guidelines and
contract requirements. Such breach may serve as a basis for contract termination and/or any other remedies
available under law, including a stipulated remediation plan.

A mandatory pre-bid conference and site visit will be held on Wednesday, November 6, 2024 at 10:00 AM at
10:00 am at Walden West Tank, Sanborn County Park, Saratoga, California 95070. All participants are
required to sign in and the Site Visit is expected to take approximately 1.5 hours. Failure to attend or
tardiness will render bid ineligible.

Contract Documents are available on Wednesday, October 30, 2024, for review at the SCCOE at url:
https://www.sccoe.org/depts/bizserv/purchasing/Pages/Bids-Posting-System.aspx

The SCCOE'’s reserves the right to reject any and all bids and/or waive any irregularity in any bid received. If
the SCCOE awards the Contract, the security of unsuccessful bidder(s) shall be returned within sixty (60) days
from the time the award is made. Unless otherwise required by law, no bidder may withdraw its bid for ninety
(90) days after the date of the bid opening.

. The SCCOE shall award the Contract, if it awards it at all, to the lowest responsive responsible bidder based on:
The base bid amount plus the following alternates:

Base Bid Amount

END OF DOCUMENT
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DOCUMENT 002113

INSTRUCTIONS TO BIDDERS

Bidders shall follow the instructions in this document, and shall submit all documents, forms, and information
required for consideration of a Bid.

SCCOE will evaluate information submitted by the apparent low Bidder and, if incomplete or unsatisfactory to
SCCOE, Bidder's bid may be rejected at the sole discretion of SCCOE.

1. Project. Bids are requested for a general construction contract, or work described in general, for the following
project, Bid No. 04-24-25:

PROJECT NAME: Walden West Tank & Pump Station Water System Improvements

2. Bid Schedule.

Mandatory Pre-Bid Conference 10:00 AM | Wednesday, November 6, 2024
Final Questions Tuesday, November 12, 2024
Final Addendum Monday, November 18, 2024
Sealed Bid Opening 3:00 PM | Thursday, November 21, 2024
Start Date Winter 2024/2025
Completion Date from Notice to Proceed Summer 2025

3. Sealed Bids. SCCOE will receive sealed Bids from Bidders as indicated in the Notice to Bidders and each Bidder
shall ensure that its Bid:

a. Issealed and marked with name and address of the Bidder, the Project name and number, the bid
number and bid package (if applicable), and the date for opening bids;

b. Contains all documents as required herein; and
c. Is submitted by date and time shown in the Notice to Bidders.
4. Bid Opening. Bids will be opened at or after the time indicated for receipt of bids.

5. Bid Form. Bidders must submit Bids on the Bid Form and all other required SCCOE forms. Bids not submitted
on the SCCOE's required forms shall be deemed non-responsive and shall not be considered. Additional
sheets required to fully respond to requested information are permissible. Bidders shall not modify the Bid
Form or qualify their Bids. Bidders shall not submit scanned, re-typed, word-processed, or otherwise
recreated versions of the Bid Form or other SCCOE-provided documents.

6. Complete Bids. Bidders must supply all information required by each Bid Document. Bids must be full and
complete. SCCOE reserves the right in its sole discretion to reject any Bid as non-responsive as a result of any
error or omission in the Bid. Bidders must complete and submit all of the following documents with the Bid
Form:

e Bid Bond or other security
e Designated Subcontractors List
e  Site-Visit Certification, if a site visit was required
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e Noncollusion Affidavit
e Iran Contracting Act Certification

a. Bid Bond or Other Security. Bidders must submit their Bid Form with cash, a cashier's check or a certified
check payable to SCCOE, or a bid bond by an admitted surety insurer of not less than ten percent (10%) of
their base Bid amount, including all additive alternates. Required form of corporate surety, Bid Bond, is
provided by SCCOE and must be used and fully completed by Bidders choosing to provide a Bid Bond as
security. The Surety on Bidders’ Bid Bond must be an insurer admitted in the State of California and
authorized to issue surety bonds in the State of California. Bids submitted without necessary bid security
will be deemed non-responsive and will not be considered.

b. Designated Subcontractors List. Bidders must submit with the Bid the Designated Subcontractors List for
those subcontractors who will perform any portion of Work, including labor, rendering of service, or
specially fabricating and installing a portion of the Work or improvement according to detailed drawings
contained in the plans and specifications, in excess of one half of one percent (0.5%) of total Bid. Failure
to submit this list when required by law shall result in Bid being deemed non-responsive and the Bid will
not be considered.

c. Site Visit Certification. If a mandatory pre-bid conference and site visit (“Site Visit”) is requested as
referenced in the Notice to Bidders, then Bidders must submit the Site-Visit Certification with their Bid.
SCCOE will transmit to all prospective Bidders of record such Addenda as SCCOE in its discretion considers
necessary in response to questions presented at the Site Visit. Oral statements shall not be relied upon
and will not be binding or legally effective. Addenda issued by the SCCOE as a result of the Site Visit, if
any, shall constitute the sole and exclusive record and statement of the results of the Site Visit.

d. Noncollusion Affidavit. Bidders shall submit the Noncollusion Affidavit with their Bids. Bids submitted
without the Noncollusion Affidavit shall be deemed non-responsive and will not be considered.

e. Iran Contracting Act Certification. Bidders shall submit the Iran Contracting Act Certification with their
Bids. Bids submitted without the Iran Contracting Act Certification shall be deemed non-responsive and
will not be considered.

7. Erasures. Bids shall be clearly written without erasure or deletions. SCCOE reserves the right to reject any Bid
containing erasures or deletions.

8. Words / Numerals. Discrepancies between written words and figures, or words and numerals, will be
resolved in favor of written words.

9. Prevailing Wages. Pursuant to sections 1770 et seq. of the California Labor Code, Bidder and all
Subcontractors under the Bidder shall pay all workers on all work performed pursuant to the Contract not less
than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime
work as determined by the Director of the State of California Department of Industrial Relations (DIR) for the
type of work performed and the locality in which the work is to be performed within the boundaries of the
SCCOE. Copies of the general prevailing rates of per diem wages for each craft, classification, or type of
worker needed to execute the Contract, as determined by the DIR are available from on the internet
(http://www. dir.ca.gov).

10. Code of Federal Regulations (CFR) Title 29 -Labor: 29 CFR A/48 FR 19540 — Davis Bacon Act: For the Federal
Programs at SCCOE, the successful Bidder and its subcontractors shall pay all workers on the Project not less
than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime
work as determined by the U.S. Department of Labor for construction projects in excess of $2,000.
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Construction includes alteration and/or repair, including painting and decorating, of public buildings or public
works. The successful Bidder and its subcontractors shall submit Certified Payroll to SCCOE for any projects in
excess of $2,000.

Wage Theft Prevention. A potential contractor that has submitted a formal or informal bid to provide goods
and/or services to the SCCOE may be disqualified if the potential contractor has been found, by a court or by
final administrative action of an investigatory government agency, to have violated applicable wage and hour
laws in the five years prior to the submission of a bid to provide goods and/or services. A current contractor
found by a court or by final administrative action of an investigatory government agency to have violated
applicable wage and hour laws, in the five years prior to or during the term of the contract with the SCCOE,
may be in material breach of its contract with the SCCOE if the violation is not fully disclosed and/or satisfied
per SCCOE guidelines and contract requirements. Such breach may serve as a basis for contract termination
and/or any other remedies available under law, including a stipulated remediation plan.

Contractor Registration. Bidder shall ensure that it and its Subcontractors comply with the registration and
compliance monitoring provisions of Labor Code section 1771.4, including furnishing its CPRs to the Labor
Commissioner, and are registered pursuant to Labor Code section 1725.5. Bidder and its subcontractors shall
comply with Labor Code section 1725.5 to be qualified to bid on, be listed in a bid proposal, subject to the
requirements of Section 4104 of the Public Contract Code or engage in the performance of the Contract.

DVBE. Section 17076.11 of the Education Code requires SCCOEs using funds allocated pursuant to the State of
California School Facility Program for the construction and/or modernization of school building(s) to have a
participation goal for disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of
the overall dollar amount expended on projects that receive state funding. For any project that is at least
partially state-funded, the low Bidder must submit certification of compliance with the procedures for
implementation of DVBE contracting goals with its signed Agreement. DVBE Certification Participation Forms
are attached. Bidders should not submit these forms with their Bids.

Bidder Diligence. Submission of Bid signifies careful examination of the Contract Documents and a complete
understanding of the nature, extent, and location of Work to be performed. Bidders must complete the tasks
listed below as a condition to bidding, and submission of Bid shall constitute the Bidder's express
representation to SCCOE that Bidder has fully completed the following:

a. Bidder has visited the Project Site, if required, and has examined thoroughly and understood the nature
and extent of the Contract Documents, Work, Site, locality, actual conditions, as-built conditions, and all
local conditions and federal, state and local laws, and regulations that in any manner may affect cost,
progress, performance, or furnishing of Work or that relate to any aspect of the means, methods,
techniques, sequences, or procedures of construction to be employed by Bidder and safety precautions
and programs incident thereto;

b. Bidder has conducted or obtained and has understood all examinations, investigations, explorations,
tests, reports, and studies that pertain to the subsurface conditions, as-built conditions, underground
facilities, and all other physical conditions at or contiguous to the Site or otherwise that may affect the
cost, progress, performance, or furnishing of Work, as Bidder considers necessary for the performance or
furnishing of Work at the Contract Price, within the Contract Time, and in accordance with the other
terms and conditions of Contract Documents, including specifically the provisions of the General
Conditions; and no additional examinations, investigations, explorations, tests, reports, studies, or similar
information or data are or will be required by Bidder for such purposes;

SANTA CLARA COUNTY OFFICE OF EDUCATION
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c. Bidder has correlated its knowledge and the results of all such observations, examinations, investigations,
explorations, tests, reports, and studies with the terms and conditions of the Contract Documents;

d. Bidder has given the SCCOE prompt written notice of all conflicts, errors, ambiguities, or discrepancies
that it has discovered in or among the Contract Documents and the actual conditions, and the written
resolution thereof by the SCCOE is acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the SCCOE of all facts bearing upon any possible
interest, direct or indirect, that Bidder believes any representative of the SCCOE or other officer or
employee of the SCCOE presently has or will have in this Contract or in the performance thereof or in any
portion of the profits thereof;

f.  Bidder must, prior to bidding, perform the work, investigations, research, and analysis required by the
Instructions to Bidders and that Bidder represented in its Bid Form and the Agreement that it performed
prior to bidding. Bidder is charged with all information and knowledge that a reasonable bidder would
ascertain from having performed this required work, investigation, research, and analysis. Bid prices must
include entire cost of all work “incidental” to completion of the Work.

g. Conditions Shown on the Contract Documents: Information as to underground conditions, as-built
conditions, or other conditions or obstructions, indicated in the Contract Documents, e.g., on Drawings or
in Specifications, has been obtained with reasonable care, and has been recorded in good faith. However,
SCCOE only warrants, and Bidder may only rely, on the accuracy of limited types of information.

(1) As to above-ground conditions or as-built conditions shown or indicated in the Contract
Documents, there is no warranty, express or implied, or any representation express or implied,
that such information is correctly shown or indicated. This information is verifiable by
independent investigation and Bidder is required to make such verification as a condition to
bidding. In submitting its Bid, Bidder shall rely on the results of its own independent
investigation. In submitting its Bid, Bidder shall not rely on SCCOE-supplied information
regarding above-ground conditions or as-built conditions.

(2) As to any subsurface condition shown or indicated in the Contract Documents, Bidder may rely
only upon the general accuracy of actual reported depths, actual reported character of materials,
actual reported soil types, actual reported water conditions, or actual obstructions shown or
indicated. SCCOE is not responsible for the completeness of such information for bidding or
construction; nor is SCCOE responsible in any way for any conclusions or opinions of Bidder
drawn from such information; nor is SCCOE responsible for subsurface conditions that are not
specifically shown (for example, SCCOE is not responsible for soil conditions in areas contiguous
to areas where a subsurface condition is shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational Purposes: Reference is made to the
document entitled Geotechnical Data, and the document entitled Existing Conditions, for identification of:

(1) Subsurface Conditions: Those reports of explorations and tests of subsurface conditions at or
contiguous to the Project Site that have been utilized by Architect in preparing the Contract
Documents; and

(2) Physical Conditions: Those drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the Project Site that has been utilized by Architect in
preparing the Contract Documents.

SANTA CLARA COUNTY OFFICE OF EDUCATION INSTRUCTIONS TO BIDDERS
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(3) These reports and drawings are not Contract Documents and, except for any “technical” data
regarding subsurface conditions specifically identified in Geotechnical Data and Existing
Conditions, and underground facilities data, Bidder may not in any manner rely on the
information in these reports and drawings. Subject to the foregoing, Bidder must make its own
independent investigation of all conditions affecting the Work and must not rely on information
provided by SCCOE.

As-Builts. Bidders may examine any available “as-built” drawings of previous work by giving SCCOE
reasonable advance notice. SCCOE will not be responsible for accuracy of “as-built” drawings. The document
entitled Existing Conditions applies to all supplied “as-built” drawings.

Questions. All questions about the meaning or intent of the Contract Documents are to be directed in writing
to the SCCOE. Interpretations or clarifications considered necessary by the SCCOE in response to such
questions will be issued in writing by Addenda faxed, mailed, or delivered to all parties recorded by the SCCOE
as having received the Contract Documents. Questions received less than SEVEN (7) calendar days prior to the
date for opening Bids may not be answered. Only questions answered by formal written Addenda will be
binding. Oral and other interpretations or clarifications will be without legal effect.

Addenda. Addenda may also be issued to modify parts of the Contract Documents as deemed advisable by
the SCCOE. Bidder must acknowledge each Addendum in its Bid Form by number or its Bid may be considered
non-responsive. Each Addenda shall be part of the Contract Documents. A complete listing of Addenda may
be obtained from the SCCOE.

Substitution for Specified Items. Bids shall be based on products and systems specified in Contract
Documents or listed by name in Addenda. All requests must comply with the requirements specified in the
Special Conditions, the Specifications and the following:

a. Request for Substitution Prior to Bid.

(1) SCCOE must receive any request for substitution a minimum of SEVEN (7) calendar days prior to
the date of bid opening.

(2) The SCCOE’s denial of a substitution request prior to the date of bid opening shall be conclusive,
requiring Bidders to list only approved items. The SCCOE is not responsible and/or liable in any
way for a Bidder’s damages and/or claims related, in any way, to that Bidder’s basing its bid on
any requested substitution that the SCCOE has not approved. Bidder’s Bid shall be deemed non-
responsive if it identifies a product or manufacturer of a non-approved substitution.

(3) Approved substitutions shall be listed in Addenda.
(4) SCCOE reserves the right not to act upon submittals of substitutions until after the date of bid
opening.

b. Request for Substitution after Bid Award. Substitutions may be requested after Contract has been
awarded only if indicated in and in accordance with requirements specified in the Special Conditions.

c. Information with Request. Requests for substitutions shall contain sufficient information to assess
acceptability of the product or system and impact to Project, including, without limitation, the
requirements specified in the Special Conditions and the Specifications. Insufficient information shall be
grounds for rejection of substitution.
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19. Alternates. The Contract may include alternates. Alternates are defined as alternate products, materials,
equipment, systems, methods, or major elements of the construction, that may, at the SCCOE's option and
under terms established in the Contract and pursuant to section 20103.8 of the Public Contract Code, be
selected for the Work. The SCCOE shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on the criteria as indicated in the Notice to Bidders.

20. Notice of Award. The Bidder awarded the Contract shall execute and submit the following documents by 5:00
p.m. of the SEVENTH (7™) calendar day following the date of the Notice of Award. Failure to properly and
timely submit these documents entitles SCCOE to, among other remedies, make a claim against Bidder’s Bid
Bond or deposit Bidder’s cash, cashier's check, or certified check. The proceeds thereof may be retained by
SCCOE as liquidated damages, in SCCOE’s sole discretion.

a. Agreement: To be executed by successful Bidder. Submit four (4) copies, each bearing an original
signature.

b. Performance Bond (100%): On the form provided in the Contract Documents and fully executed as
indicated on the form.

c. Payment Bond (100%) (Contractor's Labor and Material Bond): On the form provided in the Contract
Documents and fully executed as indicated on the form.

d. Insurance Certificates and Endorsements as required.
e. Workers' Compensation Certification.
f.  Prevailing Wage and Related Labor Requirements Certification.
g. Disabled Veterans' Business Enterprise Participation Certification.
h. Drug-Free Workplace Certification.
i.  Smoke-Free Environment Certification.
j. Hazardous Materials Certification.
k. Lead-Based Paint Certification.
I.  Imported Materials Certification.
m. Criminal Background Investigation/Fingerprinting Certification.
n. Roofing Contract Financial Interest Certification
21. Notice to Proceed. SCCOE may issue a Notice to Proceed within THREE (3) months from the date of the
Notice of Award. Upon receipt of the Notice to Proceed, Contractor shall complete the Work within the
period of time indicated in the Contract Documents. It is further expressly understood by Contractor that

Contractor shall not be entitled to any claim of additional compensation or additional time when the Notice to
Proceed is issued within the 3-month period.

a. The SCCOE may postpone issuing the Notice to Proceed beyond the 3-month period, upon reasonable
notice to Contractor.

SANTA CLARA COUNTY OFFICE OF EDUCATION INSTRUCTIONS TO BIDDERS
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b. Itis further expressly understood by Contractor that Contractor shall not be entitled to any claim of
additional compensation as a result of the postponement of the issuance of the Notice to Proceed beyond
the 3-month period. If the Contractor believes that a postponement of issuance of the Notice to Proceed
will cause a hardship to Contractor, the Contractor may terminate the Contract. Contractor’s termination
due to a postponement beyond the 3-month period shall be by written notice to SCCOE within SEVEN (7)
calendar days after receipt by Contractor of SCCOE's notice of postponement.

c. Itis further understood by Contractor that in the event Contractor terminates the Contract as a result of
postponement by the SCCOE, SCCOE shall only be obligated to pay Contractor for the Work that
Contractor had performed at the time of notification of postponement and which the SCCOE had in
writing authorized Contractor to perform prior to issuing a Notice to Proceed.

d. Should Contractor terminate the Contract as a result of a notice of postponement, SCCOE shall have the
authority to award the Contract to the next lowest responsive responsible bidder.

22. Bid Protests. Any bid protest by any Bidder regarding any other bid on this Project must be submitted in
writing to the SCCOE, before 5:00 p.m. of the THIRD (3") business day following the date of bid opening.

a. The protest must contain a complete statement of any and all bases for the protest.
b. The protest must refer to the specific portions of all documents that form the bases for the protest.

c. The protest must include the name, address and telephone number of the person representing the
protesting party.

d. The party filing the protest must concurrently transmit a copy of the protest and any attached
documentation to all other parties with a direct financial interest that may be adversely affected by the
outcome of the protest. Such parties shall include all other bidders or proposers who appear to have a
reasonable prospect of receiving an award depending upon the outcome of the protest.

e. The procedure and time limits set forth in this paragraph are mandatory and are each bidder's sole and
exclusive remedy in the event of bid protest. Failure to comply with these procedures shall constitute a
waiver of any right to further pursue the bid protest, including filing a Government Code Claim or legal
proceedings.

23. Rejection of Bids. SCCOE reserves the right to reject any or all bids, including without limitation the right to
reject any or all nonconforming, non-responsive, unbalanced, or conditional bids, to re-bid, and to reject the
bid of any bidder if SCCOE believes that it would not be in the best interest of the SCCOE to make an award to
that bidder, whether because the bid is not responsive or the bidder is unqualified or of doubtful financial
ability or fails to meet any other pertinent standard or criteria established by SCCOE. SCCOE also reserves the
right to waive inconsequential deviations not involving price, time, or changes in the Work. For purposes of
this paragraph, an “unbalanced bid” is one having nominal prices for work item(s) that represent substantive
work and/or overly-enhanced prices for nominal work item(s).

24. Bidder Responsibility. Prior to the award of Contract, SCCOE reserves the right to consider the responsibility
of the Bidder. SCCOE may conduct investigations as SCCOE deems necessary to assist in the evaluation of any
bid and to establish the responsibility, including, without limitation, qualifications and financial ability of
Bidders, proposed subcontractors, suppliers, and other persons and organizations to perform and furnish the
Work in accordance with the Contract Documents to SCCOE's satisfaction within the prescribed time.

END OF DOCUMENT

SANTA CLARA COUNTY OFFICE OF EDUCATION INSTRUCTIONS TO BIDDERS
DOCUMENT 00 21 13-13



DOCUMENT 00 31 19

EXISTING CONDITIONS

Summary

This document describes existing conditions at or near the Project, and use of information available regarding
existing conditions. This document is part of the Contract Documents. See General Conditions for
definition(s) of terms used herein.

Reports and Information on Existing Conditions

a. Documents providing a general description of the Site and conditions of the Work may have been
collected by SCCOE, its consultants, contractors, and tenants. These documents may include previous
contracts, contract specifications, tenant improvement contracts, as-built drawings, utility drawings, and
information regarding underground facilities.

b. Information regarding existing conditions may be inspected at the SCCOE offices or the Construction
Manager’s offices, if any, and copies may be obtained at cost of reproduction and handling upon Bidder's
agreement to pay for such copies. These reports, documents, and other information are not part of the
Contract Documents.

c. Information regarding existing conditions may also be included in the Project Manual, but shall not be
considered part of the Contract Documents.

d. The reports and other data or information regarding existing conditions and underground facilities at or
contiguous to the Project are the following:

(1) As-built or Original Construction Drawings.
Use of Information

a. Information regarding existing conditions was obtained only for use of SCCOE and its consultants,
contractors, and tenants for planning and design and is not part of the Contract Documents.

b. SCCOE does not warrant, and makes no representation regarding, the accuracy or thoroughness of any
information regarding existing conditions. Bidder represents and agrees that in submitting a bid it is not
relying on any information regarding existing conditions supplied by SCCOE.

c. Under no circumstances shall SCCOE be deemed to warrant or represent existing above-ground
conditions, as-built conditions, or other actual conditions, verifiable by independent investigation. These
conditions are verifiable by Contractor by the performance of its own independent investigation, that
Contractor must perform as a condition to bidding, and Contractor should not and shall not rely on this
information or any other information supplied by SCCOE regarding existing conditions.

d. Anyinformation shown or indicated in the reports and other data supplied herein with respect to existing
underground facilities at or contiguous to the Project may be based upon information and data furnished
to SCCOE by the SCCOE's employees and/or consultants or builders of such underground facilities or
others. SCCOE does not assume responsibility for the completeness of this information, and Bidder is
solely responsible for any interpretation or conclusion drawn from this information.

SANTA CLARA COUNTY OFFICE OF EDUCATION EXISTING CONDITIONS
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e. SCCOE shall be responsible only for the general accuracy of information regarding underground facilities,
and only for those underground facilities that are owned by SCCOE, and only where Bidder has conducted
the independent investigation required of it pursuant to the Instructions to Bidders, and discrepancies are
not apparent.

4. Investigations/Site Examinations

a. Before submitting a Bid, each Bidder is responsible for conducting or obtaining any additional or
supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions
(surface, subsurface, and underground facilities) at or contiguous to the Site or otherwise, that may affect
cost, progress, performance, or furnishing of Work or that relate to any aspect of the means, methods,
techniques, sequences, or procedures of construction to be employed by Bidder and safety precautions
and programs incident thereto or that Bidder deems necessary to determine its Bid for performing and
furnishing the Work in accordance with the time, price, and other terms and conditions of Contract
Documents.

b. Onrequest, SCCOE will provide each Bidder access to the Site to conduct such examinations,
investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a Bid.
Bidders must fill all holes and clean up and restore the Site to its former condition upon completion of its
explorations, investigations, tests, and studies. Such investigations and Site examinations may be
performed during any and all Site visits indicated in the Notice to Bidders and only under the provisions of
the Contract Documents, including, but not limited to, proof of insurance and obligation to indemnify
against claims arising from such work, and SCCOE’s prior approval.

END OF DOCUMENT
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DOCUMENT 00 31 32

GEOTECHNICAL AND PAINT INSPECTION DATA

1. Summary

This document describes geotechnical data at or near the Project that is in the SCCOE's possession
available for Contractor’s review, and use of data resulting from various investigations. This document is
not part of the Contract Documents. See General Conditions for definition(s) of terms used herein.

2. Geotechnical Reports
a. Geotechnical reports have not been prepared
3. Use of Data

a. Geotechnical data were obtained only for use of SCCOE and its consultants, contractors, and tenants for
planning and design and are not a part of Contract Documents.

b. Except as expressly set forth below, SCCOE does not warrant, and makes no representation regarding, the
accuracy or thoroughness of any geotechnical data. Bidder represents and agrees that in submitting a Bid
it is not relying on any geotechnical data supplied by SCCOE, except as specifically allowed below.

c. Under no circumstances shall SCCOE be deemed to make a warranty or representation of existing above
ground conditions, as-built conditions, or other actual conditions verifiable by independent investigation.
These conditions are verifiable by Contractor by the performance of its own independent investigation
that Contractor should perform as a condition to bidding and Contractor must not and shall not rely on
information supplied by SCCOE.

Limited Reliance Permitted on Certain Information
a. Reference is made herein for identification of:

(1) Reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been
utilized by SCCOE in preparation of the Contract Documents.

(2) Drawings of physical conditions in or relating to existing subsurface structures (except underground
facilities) that are at or contiguous to the Site and have been utilized by SCCOE in preparation of the
Contract Documents.

b. Bidder may rely upon the general accuracy of the “technical data” contained in the reports and drawings
identified above, but only insofar as it relates to subsurface conditions, provided Bidder has conducted
the independent investigation required pursuant to Instructions to Bidders, and discrepancies are not
apparent. The term “technical data” in the referenced reports and drawings shall be limited as follows:

(1) The term “technical data” shall include actual reported depths, reported quantities, reported soil
types, reported soil conditions, and reported material, equipment or structures, that were
encountered during subsurface exploration. The term “technical data” does not include, and Bidder
may not rely upon, any other data, interpretations, opinions or information shown or indicated in
such drawings or reports that otherwise relate to subsurface conditions or described structures.

(2) The term “technical data” shall not include the location of underground facilities.
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(3) Bidder may not rely on the completeness of reports and drawings for the purposes of bidding or
construction. Bidder may rely upon the general accuracy of the “technical data” contained in such
reports or drawings.

(4) Bidder is solely responsible for any interpretation or conclusion drawn from any “technical data” or
any other data, interpretations, opinions, or information provided in the identified reports and
drawings.

5. Investigations/Site Examinations

a. Before submitting a Bid, each Bidder is responsible for conducting or obtaining any additional or
supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions
(surface, subsurface, and underground facilities) at or contiguous to the Site or otherwise, that may affect
cost, progress, performance, or furnishing of Work or that relate to any aspect of the means, methods,
techniques, sequences, or procedures of construction to be employed by Bidder and safety precautions
and programs incident thereto or that Bidder deems necessary to determine its Bid for performing and
furnishing the Work in accordance with the time, price, and other terms and conditions of Contract
Documents.

b. On request, SCCOE will provide each Bidder access to the Site to conduct such examinations,
investigations, explorations, tests, and studies, as each Bidder deems necessary for submission of a Bid.
Bidders must fill all holes and clean up and restore the Site to its former condition upon completion of its
explorations, investigations, tests, and studies. Such investigations and Site examinations may be
performed during any and all Site visits indicated in the Notice to Bidders and only under the provisions of
the Contract Documents, including, but not limited to, proof of insurance and obligation to indemnify
against claims arising from such work, and SCCOE’s prior approval.

END OF DOCUMENT
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DOCUMENT 004113

BID FORM
To: Santa Clara County Office of Education

From:

(Proper Name of Bidder)

The undersigned declares that the Contract Documents including, without limitation, the Notice to Bidders, the
Instructions to Bidders, and the Special Conditions have been read, and agrees and proposes to furnish all
necessary labor, materials, and equipment to perform and furnish all work in accordance with the terms and
conditions of the Contract Documents, including, without limitation, the Drawings and Specifications of Bid No.
[BO4-24-25].

PROJECT: Walden West Tank & Pump Station Water System Improvements

(“Project” or “Contract”) and will accept in full payment for that Work the following total lump sum amount, all
taxes included:

dollars S

TOTAL BASE BID
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Contract Review. The undersigned has reviewed the Work outlined in the Contract Documents and fully
understands the scope of Work required in this bid, understands the construction and project management
function(s) is described in the Contract Documents, and that each Bidder who is awarded a contract shall be in
fact a prime contractor, not a subcontractor, to the SCCOE, and agrees that its bid, if accepted by the SCCOE,
will be the basis for the Bidder to enter into a contract with the SCCOE in accordance with the intent of the
Contract Documents.

Requests for Clarification. The undersigned has notified the SCCOE in writing of any discrepancies or
omissions or of any doubt, questions, or ambiguities about the meaning of any of the Contract Documents,
and has contacted the Construction Manager before bid date to verify the issuance of any clarifying Addenda.

Contract Time. The undersigned agrees to commence work under this Contract on the date established in the
Contract Documents and to complete all work within the time specified in the Contract Documents.

Contractual Provisions. The undersigned hereby acknowledges and agrees to be bound by following
provisions and all provisions in the Contract Documents:

o The liquidated damages clause of the General Conditions and Agreement.

o The “Changes in the Work” provisions in the General Conditions that limit the permitted charges
and mark-ups on change orders and on the amount of home office overhead that the successful
bidder can receive from the SCCOE.

o The “Disputes and Claims” provisions in the General Conditions that delineate the required
process to submit and process disputes and claims.

Bid Open for 90 Days. It is understood that the SCCOE reserves the right to reject this bid and that the bid
shall remain open to acceptance and is irrevocable for a period of ninety (90) days.

Attachments. The following documents are attached hereto:

o The Bid Bond on the SCCOE's form or other security
o The Designated Subcontractors List

o The Site-Visit Certification, if a site visit was required.
. The Noncollusion Affidavit

. Iran Contracting Act Certification

Addenda Acknowledgement. Receipt and acceptance of the following addenda is hereby acknowledged:

No. , Dated No. , Dated

No. , Dated No. , Dated

[[] oOrcheck here if no addenda were issued.
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8.

9.

10.

11.

12.

Bidder’s License.

e Bidder acknowledges that the license required for performance of the Work is as stated in the
Invitation to Bid.

e  Bidder certifies that it is, at the time of bidding, and shall be throughout the period of the contract,
licensed by the State of California to do the type of work required under the terms of the Contract
Documents. Bidder further certifies that it is regularly engaged in the general class and type of work
called for in the Contract Documents.

Labor Harmony. The undersigned hereby certifies that Bidder is able to furnish labor that can work in
harmony with all other elements of labor employed or to be employed on the Work.

DIR Registration. Bidder shall ensure that it and its Subcontractors comply with the registration and
compliance monitoring provisions of Labor Code section 1771.4, including furnishing its CPRs to the Labor
Commissioner, and are registered pursuant to Labor Code section 1725.5.

General Acknowledgement. The Bidder represents that it is competent, knowledgeable, and has special skills
with respect to the nature, extent, and inherent conditions of the Work to be performed. Bidder further
acknowledges that there are certain peculiar and inherent conditions existent in the construction of the Work
that may create, during the Work, unusual or peculiar unsafe conditions hazardous to persons and property.
Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill and experience to
foresee and to adopt protective measures to perform the Work adequately and safely with respect to such
hazards.

False Claims Act. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted
(as the terms “claim” and “knowingly” are defined in the California False Claims Act, Cal. Gov. Code, §12650 et
seq.), the SCCOE will be entitled to civil remedies set forth in the California False Claim Act. It may also be
considered fraud and the Contractor may be subject to criminal prosecution.

Furthermore, Bidder hereby certifies to the SCCOE that all representations, certifications, and statements made by
Bidder, as set forth in this bid form, are true and correct and are made under penalty of perjury.

Dated this day of 20

Name of Bidder

Type of Organization
Signed by

Title of Signer

Address of Bidder

Taxpayer's ldentification No. of Bidder

Telephone Number

Fax Number

E-mail Web page
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Bidder’s DIR Registration No.: No.:

Contractor's License No(s): No.: Class: Expiration Date:
No.: Class: Expiration Date:
No.: Class: Expiration Date:

If Bidder is a corporation, provide the following:

Name of Corporation:

President:

Secretary:

Treasurer:

Manager:

END OF DOCUMENT
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DOCUMENT 004313

BID BOND (SECURITY)
(Note: If Bidder is providing a bid bond as its bid security,
Bidder must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, as Principal (“Principal”),

and as Surety (“Surety”),

a corporation organized and existing under and by virtue of the laws of the State of
and authorized to do business as a surety in the State of California, are held and firmly bound unto the
[SCCOE] School SCCOE (“SCCOE”)

of County, State of California as Obligee, in the sum of

(S )

lawful money of the United States of America, for the payment of which sum well and truly to be made, we, and
each of us, bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly
by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the principal has submitted a bid to the SCCOE for all
Work specifically described in the accompanying bid;

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner required under the
Contract Documents, after the prescribed forms are presented to Principal for signature, enters into a written
contract, in the prescribed form in accordance with the bid, and files two bonds, one guaranteeing faithful
performance and the other guaranteeing payment for labor and materials as required by law, and meets all other
conditions to the contract between the Principal and the Obligee becoming effective, or if the Principal shall fully
reimburse and save harmless the Obligee from any damage sustained by the Obligee through failure of the
Principal to enter into the written contract and to file the required performance and labor and material bonds, and
to meet all other conditions to the Contract between the Principal and the Obligee becoming effective, then this
obligation shall be null and void; otherwise, it shall be and remain in full force and effect. The full payment of the
sum stated above shall be due immediately if Principal fails to execute the Contract within seven (7) days of the
date of the SCCOE's Notice of Award to Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to
the terms of the Contract or the call for bids, or to the work to be performed thereunder, or the specifications
accompanying the same, shall in any way affect its obligation under this bond, and it does hereby waive notice of
any such change, extension of time, alteration or addition to the terms of the Contract or the call for bids, or to the
work, or to the specifications.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs
incurred by the Obligee in such suit, including a reasonable attorneys' fee to be fixed by the Court.
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If the SCCOE awards the bid, the security of unsuccessful bidder(s) shall be returned within sixty (60) days from the
time the award is made. Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) days
after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety above named, on the __
day of , 20

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a Notarial Acknowledgment

for all Surety's signatures. The California Department of Insurance must authorize the Surety to be an admitted
Surety Insurer.

END OF DOCUMENT
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DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
PROJECT: Walden West Tank & Pump Station Water System Improvements (Project Name)

1. Bidder must list hereinafter the name and location of each subcontractor who will be employed, and the
scope of Work that each will perform if the Contract is awarded to the Bidder. Bidder acknowledges and
agrees that under Public Contract Code section 4100, et seq., it must clearly identify the name and location of
each subcontractor who will perform work or labor or render service to the Bidder in or about the
construction of the Work in an amount in excess of one-half of one percent (1/2 of 1%) of Bidder’s total Bid.

2. Asto any Work that Bidder fails to list, Bidder agrees to perform that portion itself or be subjected to penalty
under applicable law.

3. If alternate bids are called for and Bidder intends to use Subcontractors different from or in addition to those
Subcontractors listed for work under the base Bid, Bidder must list Subcontractors that will perform Work in

an amount in excess of one half of one percent (1/2 of 1%) of Bidder’s total Bid, including alternates.

4. In case more than one subcontractor is named for the same scope of Work, state the portion that each will
perform.

5. Bidder need not list entities that are only vendors or suppliers of materials.
6. Bidder must provide the Contactor State License Board number (“CSLB No.”) for all listed subcontractors.

7. Bidder must provide the Department of Industrial Relations registration number (“DIR No.”) for all listed
subcontractors.

8. The SCCOE will permit each Bidder to submit each listed subcontractor’s CSLB No. and the DIR No. no later
than twenty-four (24) hours after bid opening.

9. |If further space is required for the list of proposed subcontractors, additional sheets showing the required
information, as indicated below, shall be attached hereto and made a part of this document.

Subcontractor Name: Location:

Scope of Work:

If DVBE, Percent of Work: % CSLB No.: DIR No.:
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Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Subcontractor Name:

Scope of Work:

If DVBE, Percent of Work:

Location:
% CSLB No.: DIR No.:
Location:
% CSLB No.: DIR No.:
Location:
% CSLB No.: DIR No.:
Location:
% CSLB No.: DIR No.:
Location:
% CSLB No.: DIR No.:
Location:
% CSLB No.: DIR No.:
Location:
% CSLB No.: DIR No.:
Location:
% CSLB No.: DIR No.:
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Subcontractor Name: Location:

Scope of Work:
If DVBE, Percent of Work: % CSLB No.: DIR No.:
Subcontractor Name: Location:

Scope of Work:

If DVBE, Percent of Work: % CSLB No.: DIR No.:

Subcontractor Name: Location:

Scope of Work:

If DVBE, Percent of Work: % CSLB No.: DIR No.:

Subcontractor Name: Location:

Scope of Work:

If DVBE, Percent of Work: % CSLB No.: DIR No.:
Subcontractor Name: Location:

Scope of Work:

If DVBE, Percent of Work: % CSLB No.: DIR No.:
Subcontractor Name: Location:

Scope of Work:

If DVBE, Percent of Work: % CSLB No.: DIR No.:

| certify and declare under penalty of perjury under the laws of the State of California that all the foregoing
information is complete, true, and correct.

Date:

Proper Name of Bidder:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 45 01

SITE-VISIT CERTIFICATION

MANDATORY

PROJECT: Walden West Tank & Pump Station Water System Improvements (Project Name)

Check whichever option applies:

| certify that | visited the Site of the proposed Work and became fully acquainted with the conditions
relating to construction and labor. | fully understand the facilities, difficulties, and restrictions attending
the execution of the Work under contract.

| certify that (Bidder's representative)
visited the Site of the proposed Work and became fully acquainted with the conditions relating to
construction and labor. The Bidder's representative fully understood the facilities, difficulties, and
restrictions attending the execution of the Work under contract.

Bidder fully relieves and releases the [SCCOE] School SCCOE, its Architect, its Engineer, its Construction Manager,
and all of their respective officers, agents, employees, and consultants from any liability for any monetary or other
damage(s), related to conditions that could have been identified during my visit and/or the Bidder's
representative’s visit to the Site.

| certify under penalty of perjury under the laws of the State of California that the foregoing is true and correct.

Date:

Proper Name of Bidder:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION SITE-VISIT CERTIFICATION
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DOCUMENT 00 45 19

NONCOLLUSION AFFIDAVIT
Public Contract Code § 7106

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
The undersigned declares:

I am the [PRINT YOUR TITLE]

of [PRINT FIRM NAME],

the party making the foregoing Contract.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association,
organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly
induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from
bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost
element of the bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder
has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or
divulged information or data relative thereto, to any corporation, partnership, company, association, organization,
bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will
not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited
liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power

to execute, and does execute, this declaration on behalf of the bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct
and that this declaration is executed on the following date:

Date:

Proper Name of Bidder:

City, State: ,

Signature:

Print Name:

Title:

(ATTACH NOTARIAL ACKNOWLEDGMENT FOR THE ABOVE SIGNATURE)

END OF DOCUMENT
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DOCUMENT 00 45 22

IRAN CONTRACTING ACT CERTIFICATION (Public Contract Code § 2204)

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).

Pursuant to Public Contract Code (PCC) section 2204, an Iran Contracting Act certification is required for
solicitations of goods or services of one million dollars ($1,000,000) or more.

Bidder shall complete ONLY ONE of the following two paragraphs.

D 1. Bidder’s Total Base Bid is less than one million dollars ($1,000,000).
OR

D 2. Bidder’s Total Base Bid is one million dollars ($1,000,000) or more, but Bidder is not on
the current list of persons engaged in investment activities in Iran created by the
California Department of General Services (“DGS”) pursuant to Public Contract Code §
2203(b), and Bidder is not a financial institution extending twenty million dollars
(520,000,000) or more in credit to another person, for 45 days or more, if that other
person will use the credit to provide goods or services in the energy sector in Iran and is
identified on the current list of persons engaged in investment activities in Iran created
by DGS.

OR

D 3. Bidder’s Total Base Bid is one million dollars ($1,000,000) or more, but the SCCOE has

given prior written permission to Bidder to submit a proposal pursuant to PCC 2203(c)
or (d). A copy of the written permission from the SCCOE is included with Bid.

| certify that | am duly authorized to legally bind the Bidder to this certification, that the contents of this
certification are true, and that this certification is made under the laws of the State of California.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION IRAN CONTRACTING ACT CERTIFICATION (PCC § 2204)
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DOCUMENT 00 45 26

WORKERS' COMPENSATION CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).
Labor Code section 3700 in relevant part provides:

Every employer except the State shall secure the payment of compensation in one or more of the
following ways:

1 By being insured against liability to pay compensation by one or more insurers duly authorized to
write compensation insurance in this state.

2 By securing from the Director of Industrial Relations a certificate of consent to self-insure, which
may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to
self-insure and to pay any compensation that may become due to its employees.

| am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code,

and I will comply with such provisions before commencing the performance of the Work of the Contract.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the Labor Code, the
above certificate must be signed and filed with the awarding body prior to performing any Work under the
Contract.)

END OF DOCUMENT
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DOCUMENT 00 45 50

WAGE THEFT / PREVAILING WAGE AND
RELATED LABOR REQUIREMENTS CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between Santa Clara County Office of Education (the “SCCOE” or the
“Owner”) and (the “Contractor” or the “Bidder”)
(the “Contract” or the “Project”).

| hereby certify that | will conform to the State of California Public Works Contract requirements regarding
prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and apprentice and trainee
employment requirements, for all Work on the Project including, without limitation, the requirement that it and all
of its Subcontractors are registered pursuant to Labor Code section 1771, et seq.

| hereby certify that | will conform to the Code of Federal Regulations (CFR) Title 29 -Labor: 29 CFR A/48 FR 19540
— Davis Bacon Act: For the Federal Programs at SCCOE, | shall pay all workers on the Project not less than the
general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as
determined by the U.S. Department of Labor for construction projects in excess of $2,000. | shall submit Certified
Payroll to SCCOE for any projects in excess of $2,000.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION PREVAILING WAGE CERTIFICATION
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DOCUMENT 00 45 55

DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE”) and
(the “Contractor” or the “Bidder”) (the “Contract” or the “Project”).

Section 17076.11 of the Education Code requires school SCCOEs using funds allocated pursuant to the State of
California School Facility Program (“Program”) for the construction and/or modernization of school buildings to
have a participation goal for disabled veteran business enterprises (“DVBE(s)”) of at least three percent (3%), per
year, of the overall dollar amount expended each year by the school SCCOE on projects that receive state funding.

Section 2001 of the Public Contract Code requires school SCCOEs to require each Bidder to provide in its bid
certain information about its Subcontractors. In addition to completing this certification as indicated herein, each
Bidder must provide the information related to DVBEs as required in the Designated Subcontractors List.

1. Disabled Veteran Business Enterprise. A DVBE is a business enterprise certified by the California Office of
Small Business as a DVBE.

2. DVBE Participation Policy. The SCCOE is committed to achieving this DVBE participation goal. The SCCOE
encourages Contractor to ensure maximum opportunities for the participation of DVBEs in the Work of the
Contract.

3. DVBE Participation Goal. The three percent (3%) participation goal is not a quota, set-aside or rigid
proportion.

4. Certification of Participation. At the time of execution of the Contract, the Contractor will provide a
statement to the SCCOE of anticipated participation of DVBEs in the contract.

5. Submission of Report. During performance of the Contract, Contractor shall monitor the Work of the
Contract, award of subcontracts and contracts for materials, equipment and supplies for the purpose of
determining DVBE participation in the Work of the Contract.

a) Contractor shall report on a monthly basis all DVBEs utilized in the performance of the Work, the type or
classification of the Work performed by each DVBE, and the dollar value of the Work performed by each
DVBE.

b) Upon completion of the Work of the Contract, Contractor shall submit a report to the SCCOE in the form
attached hereto identifying all DVBEs utilized in the performance of the Work, the type or classification of
the Work performed by each DVBE, and the dollar value of the Work performed by each DVBE.

i)  The submission to the SCCOE of this report is a condition precedent to the SCCOE's obligation to
make payment of the Final Payment under the Contract Documents. The submission of this report
shall be in addition to, and not in lieu of, any other conditions precedent set forth in the Contract
Documents for the SCCOE's obligation to make payment of the Final Payment.

ii) The SCCOE reserves the right to request additional information or documentation from the
Contractor evidencing efforts to comply with the three percent (3%) DVBE participation goal.

SANTA CLARA COUNTY OFFICE OF EDUCATION DVBE PARTICIPATION CERTIFICATION
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DVBE PARTICIPATION REPORT

Contractor Name: Date:

PROJECT: Walden West Tank & Pump Station Water System Improvements Project Number: [B04-24-25.]

DVBE Firm Name Trade / Portion of Work Subcontract/
Contract Value

Add more sheets as needed to include all information for each DVBE

Does the cumulative dollar value of these DVBE contracts meet or exceed the participation goal of three percent
(3%) of the final Contract Price, as adjusted by all change orders?

YES NO

If your response is "NO", please attach to this report a detailed description of the reasons for your firm did not
achieve the participation goal of three percent (3%) of the final Contract Price.

| certify and declare under penalty of perjury under the laws of the State of California that all the foregoing
information is complete, true, and correct.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 60

DRUG-FREE WORKPLACE CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant to Government Code
sections 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug-Free Workplace Act of 1990 requires that
every person or organization awarded a contract or grant for the procurement of any property or service from any
state agency must certify that it will provide a drug-free workplace by doing certain specified acts. In addition, the
Act provides that each contract or grant awarded by a state agency may be subject to suspension of payments or
termination of the contract or grant, and the contractor or grantee may be subject to debarment from future
contracting, if the contracting agency determines that specified acts have occurred.

The SCCOE is not a “state agency” as defined in the applicable section(s) of the Government Code, but the SCCOE is
a local agency and public school SCCOE under California law and requires all contractors on SCCOE projects to
comply with the provisions and requirements of Government Code sections 8350 et seq., the Drug-Free Workplace
Act of 1990.

Contractor shall certify that it will provide a drug-free workplace by doing all of the following:
1. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation,

possession, or use of a controlled substance is prohibited in the person’s or organization’s workplace and
specifying actions which will be taken against employees for violations of the prohibition;

2. Establishing a drug-free awareness program to inform employees about all of the following:
a. The dangers of drug abuse in the workplace.
b. The person’s or organization’s policy of maintaining a drug-free workplace.
C. The availability of drug counseling, rehabilitation, and employee-assistance programs.
d. The penalties that may be imposed upon employees for drug abuse violations.

3. Requiring that each employee engaged in the performance of the contract or grant be given a copy of the
statement required above, and that, as a condition of employment on the contract or grant, the employee
agrees to abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 8355 listed above and
will publish a statement notifying employees concerning (a) the prohibition of controlled substance at the
workplace, (b) establishing a drug-free awareness program, and (c) requiring that each employee engaged in the
performance of the contract be given a copy of the statement required by section 8355(a), and requiring that the
employee agree to abide by the terms of that statement.

| also understand that if the SCCOE determines that | have either (a) made a false certification herein, or (b)
violated this certification by failing to carry out the requirements of section 8355, that the Contract awarded
herein is subject to termination, suspension of payments, or both. | further understand that, should | violate the
terms of the Drug-Free Workplace Act of 1990, | may be subject to debarment in accordance with the
requirements of section 8350 et seq.
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| acknowledge that | am aware of the provisions of Government Code sections 8350 et seq. and hereby certify that
| will adhere to the requirements of the Drug-Free Workplace Act of 1990.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION DRUG-FREE WORKPLACE CERTIFICATION
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DOCUMENT 00 45 65

TOBACCO-FREE ENVIRONMENT CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).
This Tobacco-Free Environment Certification form is required from the successful Bidder.

Pursuant to, without limitation, 20 U.S.C section 6083, Labor Code section 6400 et seq., Health & Safety Code
section 104350 et seq. and SCCOE Board Policies, all SCCOE sites, including the Project site, are tobacco-free
environments. Smoking and the use of tobacco products by all persons is prohibited on or in SCCOE property.
SCCOE property includes school buildings, school grounds, school owned vehicles and vehicles owned by others
while on SCCOE property.

I acknowledge that | am aware of the SCCOE’s policy regarding tobacco-free environments at SCCOE sites,
including the Project site and hereby certify that | will adhere to the requirements of that policy and not permit
any of my firm’s employees, agents, subcontractors, or my firm’s subcontractors’ employees or agents to use
tobacco and/or smoke on the Project site.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION TOBACCO-FREE ENVIRONMENT CERTIFICATION
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DOCUMENT 00 45 70

HAZARDOUS MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).

1. Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials, polychlorinated biphenyl
(PCB), or any material listed by the federal or state Environmental Protection Agency or federal or state
health agencies as a hazardous material, or any other material defined as being hazardous under federal
or state laws, rules, or regulations (“New Hazardous Material”), shall be furnished, installed, or
incorporated in any way into the Project or in any tools, devices, clothing, or equipment used to affect any
portion of Contractor's work on the Project for SCCOE.

2. Contractor further certifies that it has instructed its employees with respect to the above-mentioned
standards, hazards, risks, and liabilities.

3. Asbestos and/or asbestos-containing material shall be defined as all items containing but not limited to
chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite. Any or all material containing
greater than one-tenth of one percent (.1%) asbestos shall be defined as asbestos-containing material.

4, Any disputes involving the question of whether or not material is New Hazardous Material shall be settled
by electron microscopy or other appropriate and recognized testing procedure, at the SCCOE’s
determination. The costs of any such tests shall be paid by Contractor if the material is found to be New
Hazardous Material.

5. All Work or materials found to be New Hazardous Material or Work, or material installed with equipment
containing “New Hazardous Material” will be immediately rejected and this Work will be removed at

Contractor's expense at no additional cost to the SCCOE.

6. Contractor has read and understood the document Hazardous Materials Procedures & Requirements and
shall comply with all the provisions outlined therein.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION HAZARDOUS MATERIALS CERTIFICATION
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DOCUMENT 00 45 75

LEAD-BASED MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).
This certification provides notice to the Contractor that:
(1) The Contractor's work may disturb lead-containing building materials.

(2) The Contractor must notify the SCCOE if any work may result in the disturbance of lead-
containing building materials.

1. Lead as a Health Hazard

Lead poisoning is recognized as a serious environmental health hazard facing children today. Even at low levels of
exposure, much lower than previously believed, lead can impair the development of a child's central nervous
system, causing learning disabilities, and leading to serious behavioral problems. Lead enters the environment as
tiny lead particles and lead dust disburses when paint chips, chalks, peels, wears away over time, or is otherwise
disturbed. Ingestion of lead dust is the most common pathway of childhood poisoning; lead dust gets on a child’s
hands and toys and then into a child’s mouth through common hand-to-mouth activity. Exposures may result from
construction or remodeling activities that disturb lead paint, from ordinary wear and tear of windows and doors, or
from friction on other surfaces.

Ordinary construction and renovation or repainting activities carried out without lead-safe work practices can
disturb lead-based paint and create significant hazards. Improper removal practices, such as dry scraping, sanding,
or water blasting painted surfaces, are likely to generate high volumes of lead dust.

Because the Contractor and its employees will be providing services for the SCCOE, and because the Contractor's

work may disturb lead-containing building materials, CONTRACTOR IS HEREBY NOTIFIED of the potential presence
of lead-containing materials located within certain buildings utilized by the SCCOE. All school buildings built prior
to 1993 are presumed to contain some lead-based paint until sampling proves otherwise.

2. Overview of California Law

Education Code section 32240 et seq. is known as the Lead Safe Schools Protection Act. Under this act, the
Department of Health Services ("DHS") is to conduct a sample survey of schools in the State of California for the
purpose of developing risk factors to predict lead contamination in public schools. (Ed. Code, § 32241.)

Any school that undertakes any action to abate existing risk factors for lead is required to utilize trained and state-
certified contractors, inspectors, and workers. (Ed. Code, § 32243, subd. (b).) Moreover, lead-based paint, lead
plumbing, and solders, or other potential sources of lead contamination, shall not be utilized in the construction of
any new school facility or the modernization or renovation of any existing school facility. (Ed. Code, § 32244.)

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and the California Division of
Occupational Safety and Health ("Cal/OSHA") have implemented safety orders applicable to all construction work
where a contractor's employee may be occupationally exposed to lead.

The OSHA Regulations apply to all construction work where a contractor's employee may be occupationally
exposed to lead. The OSHA Regulations contain specific and detailed requirements imposed on contractors
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subject to that regulation. The OSHA Regulations define construction work as work for construction, alteration,
and/or repair, including painting and decorating. It includes, but is not limited to, the following:

a. Demolition or salvage of structures where lead or materials containing lead are present;
b. Removal or encapsulation of materials containing lead;
C. New construction, alteration, repair, or renovation of structures, substrates, or portions thereof,

that contain lead, or materials containing lead;

d. Installation of products containing lead;
e. Lead contamination/emergency cleanup;
f. Transportation, disposal, storage, or containment of lead or materials containing lead on the site

or location at which construction activities are performed; and
g. Maintenance operations associated with the construction activities described in the subsection.

Because it is assumed by the SCCOE that all painted surfaces (interior as well as exterior) within the SCCOE contain
some level of lead, it is imperative that the Contractor, its workers and subcontractors fully and adequately comply
with all applicable laws, rules and regulations governing lead-based materials (including title 8, California Code of
Regulations, section 1532. 1).

The Contractor must notify the SCCOE if any Work may result in the disturbance of lead-containing building
materials. Any and all Work that may result in the disturbance of lead-containing building materials must be
coordinated through the SCCOE. A signed copy of this Certification must be on file prior to beginning Work on
the Project, along with all current insurance certificates.

3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances Control Act

In 2008, the U.S. Environmental Protection Agency, issued a rule pursuant to the authority of Section 402(c)(3) of
the Toxic Substances Control Act, requiring lead safe work practices to reduce exposure to lead hazards created by
renovation, repair and painting activities that disturb lead-based paint (Renovation, Repair and Painting Rule).
Renovations in homes, childcare facilities, and schools built prior to 1978 must be conducted by certified
renovations firms, using renovators with accredited training, and following the work practice requirements to
reduce human exposures to lead.

Contractor, its workers and subcontractors must fully and adequately comply with all applicable laws, rules and
regulations governing lead-based materials, including those rules and regulations appearing within title 40 of the
Code of Federal Regulations as part 745 (40 CFR 745).

The requirements apply to all contractors who disturb lead-based paint in a six-square-foot area or greater indoors
or a 20-square-foot area outdoors. If a DPH-certified inspector or risk assessor determines that a home
constructed before 1978 is lead-free, the federal certification is not required for anyone working on that particular
building.

4, Contractor’s Liability

If the Contractor fails to comply with any applicable laws, rules, or regulations, and that failure results in a site or
worker contamination, the Contractor will be held solely responsible for all costs involved in any required
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corrective actions, and shall defend, indemnify, and hold harmless the SCCOE, pursuant to the indemnification
provisions of the Contract, for all damages and other claims arising therefrom.

If lead disturbance is anticipated in the Work, only persons with appropriate accreditation, registrations, licenses,
and training shall conduct this Work.

It shall be the responsibility of the Contractor to properly dispose of any and all waste products, including, but not
limited to, paint chips, any collected residue, or any other visual material that may occur from the prepping of any
painted surface. It will be the responsibility of the Contractor to provide the proper disposal of any hazardous
waste by a certified hazardous waste hauler. This company shall be registered with the Department of
Transportation (DOT) and shall be able to issue a current manifest number upon transporting any hazardous
material from any school site within the SCCOE.

The Contractor shall provide the SCCOE with any sample results prior to beginning Work, during the Work, and
after the completion of the Work. The SCCOE may request to examine, prior to the commencement of the Work,
the lead training records of each employee of the Contractor.

The Contractor hereby acknowledges, under penalty of perjury, that it:

1. Has received notification of potential lead-based materials on the SCCOE’s property;

2. Is knowledgeable regarding and will comply with all applicable laws, rules, and regulations governing work
with, and disposal of, lead.

The undersigned warrants that he/she has the authority to sign on behalf of and bind the Contractor. The SCCOE
may require proof of such authority.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION LEAD-BASED MATERIALS CERTIFICATION
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DOCUMENT 00 45 80

IMPORTED MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).

This form shall be executed by Contractor and by all entities that, in any way, provide or deliver and/or supply any
soils, aggregate, or related materials (“Fill”) to the Project Site. All Fill shall satisfy the requirements of any
environmental review of the Project performed pursuant to the statutes and guidelines of the California
Environmental Quality Act, sections 21000 et seq. of the Public Resources Code (“CEQA”), and the requirements of
sections 17210 et seq. of the Education Code, including requirements for a Phase | environmental assessment
acceptable to the State of California Department of Education and Department of Toxic Substances Control.

To the furthest extent permitted by California law, the indemnification provisions in the Contract Documents apply
to, without limitation, any claim(s) connected with providing, delivering, and/or supplying Fill.

Certification of: o Delivery Firm/Transporter o Supplier o Manufacturer
0 Wholesaler O Broker O Retailer
o Distributor o Other
Type of Entity: o Corporation O General Partnership
o Limited Partnership o Limited Liability Company
O Sole Proprietorship o Other

Name of firm ("Firm"):

Mailing address:

Addresses of branch office used for this Project:

If subsidiary, name and address of parent company:

By my signature below, | hereby certify that | am aware of section 25260 of the Health and Safety Code and the
sections referenced therein regarding the definition of hazardous material. | further certify on behalf of the Firm
that all soils, aggregates, or related materials provided, delivered, and/or supplied or that will be provided,
delivered, and/or supplied by this Firm to the Project Site are free of any and all hazardous material as defined in
section 25260 of the Health and Safety Code. | further certify that | am authorized to make this certification on
behalf of the Firm.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION IMPORTED MATERIALS CERTIFICATION
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DOCUMENT 00 45 85

CRIMINAL BACKGROUND INVESTIGATION / FINGERPRINTING CERTIFICATION

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).
The undersigned does hereby certify to SCCOE that:

(1) He/she is a representative of the Contractor,

(2) He/she is familiar with the facts herein certified,

(3) He/she is authorized and qualified to execute this certificate on behalf of Contractor; and

(4) That the information in this Criminal Background Investigation / Fingerprinting Certification is true and
correct.

1. Education Code. Contractor has taken at least one of the following actions with respect to the Project (check
all that apply):

The Contractor has complied with the fingerprinting requirements of Education Code section 45125.1
with respect to all Contractor's employees and all of its subcontractors’ employees who may have
contact with SCCOE pupils in the course of providing services pursuant to the Contract, and the
California Department of Justice (“D0OJ”) has determined (per the DOJ process for Applicant Agencies
described more fully on its website, located at: http://oag.ca.gov/fingerprints/agencies) that none of
those employees have been convicted of a felony, as that term is defined in Education Code section
45122.1. A complete and accurate list of Contractor's employees and of all of its subcontractors'
employees who may come in contact with SCCOE pupils during the course and scope of the Contract
is attached hereto; and/or

Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior to
commencement of work, a physical barrier at the Project site, that will limit contact between
Contractor's employees and SCCOE pupils at all times; and/or

Pursuant to Education Code section 45125.2, Contractor certifies that all employees will be under the
continual supervision of, and monitored by, an employee of the Contractor who the California
Department of Justice has ascertained has not been convicted of a violent or serious felony. The
name and title of the employee who will be supervising Contractor's employees and its
subcontractors' employees is:

Name:

Title:

The Work on the Contract is at an unoccupied school site and no employee and/or subcontractor or
supplier of any tier of Contract shall come in contact with the SCCOE pupils.

2. Megan’s Law (Sex Offenders). | have verified and will continue to verify that the employees of Contractor
that will be on the Project site and the employees of the Subcontractor(s) that will be on the Project site are
not listed on California’s “Megan’s Law” Website (http://www.meganslaw.ca.gov/).

SANTA CLARA COUNTY OFFICE OF EDUCATION CRIMINAL BACKGROUND/FINGERPRINT CERTIFICATION
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Contractor’s responsibility for background clearance extends to all of its employees, subcontractors, and
employees of subcontractors coming into contact with SCCOE pupils regardless of whether they are designated as
employees or acting as independent contractors of the Contractor.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION CRIMINAL BACKGROUND/FINGERPRINT CERTIFICATION
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DOCUMENT 00 45 90

ROOFING CONTRACT FINANCIAL INTEREST CERTIFICATION (Public Contract Code § 3006)

PROJECT/CONTRACT NO.: [B04-24-25] between [SCCOE NAME] School SCCOE (the “SCCOE” or the “Owner”) and __
(the “Contractor” or the “Bidder”) (the “Contract”

or the “Project”).

l, [Your Name], [Firm Name]
certify that | have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift,
contribution, or any financial incentive whatsoever to or from any person in connection with a roof project
contract or subcontract on the Project. As used in this certification, “person” means any natural person, business,
partnership, corporation, union, committee, club, or other organization, entity, or group of individuals.

l, [Your Name], [Firm Name]
certify that | do not have, and throughout the duration of the Contract, | will not have, any financial relationship in
connection with the performance of the Contract with any architect, engineer, roofing consultant, materials
manufacturer, distributor, or vendor that is not disclosed below.

l, [Your Name], [Firm Name]
have the following financial relationships with an architect, engineer, roofing consultant, materials manufacturer,
distributor, or vendor, or other person in connection with the following roof project contract:

Name of firm ("Firm"):
Mailing address:
Address of branch office used for this Project:
If subsidiary, name and address of parent company:

For Projects without substantive roofing components, check the following box and execute this certification:

I:l The Work on the Contract (1) does not include the replacement or repair of a roof or (2) is a repair of
twenty five percent (25%) or less of the roof, (3) or is a repair project that has a total cost of twenty-one
thousand dollars ($21,000) or less.

| certify that to the best of my knowledge, the contents of this disclosure are true, or are believed to be true.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION ROOFING CONTRACT CERTIFICATION (PCC § 3006)
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DOCUMENT 00 51 00

NOTICE OF AWARD

Dated: , 20

To:

(“Contractor”)

(Address)
From: [SCCOE NAME] (“SCCOE” or “Owner”)

Re: Project
(“Project” or “Contract”)

Contractor was awarded the Contract on ,20___, [CHOOSE ONE:] by action of the SCCOE's
Board [OR] by action of the superintendent or superintendent’s designee pursuant to a delegation of authority by
the SCCOE’s Board.

The Contract Price is Dollars (S ) and
includes alternates

Three (3) copies of each of the Contract Documents (except Drawings) accompany the Notice of Award. Three (3)
sets of the Drawings will be delivered separately or otherwise made available. Additional copies are available at
cost of reproduction.

Contractor must comply with the following conditions precedent within SEVEN (7) calendar days of the date of this
Notice of Award.

Contractor shall execute and submit the following Contract Documents by 5:00 p.m. of the SEVENTH (7™) calendar
day following the receipt of the Notice of Award. Failure to properly and timely submit the following Contract
Documents entitles SCCOE to reject Contractor’s bid as non-responsive.

a. Agreement: Submit four (2) copies, each bearing an original signature. If Contractor is a
corporation, Contractor must attach a certified copy of the corporation’s by-laws, or the
resolution of the Board of Directors of the corporation, authorizing the signatory to execute
the Agreement and the bonds required by the Contract Documents.

b. Performance Bond (100%): Fully executed form provided in the Contract Documents.

C. Payment Bond (100%) (Contractor's Labor and Material Bond): Fully executed form provided in
the Contract Documents.

d. Insurance Certificates and Endorsements.
e. Workers' Compensation Certification.
f. Prevailing Wage and Related Labor Requirements Certification.
g. Disabled Veterans' Business Enterprise Participation Certification.
SANTA CLARA COUNTY OFFICE OF EDUCATION NOTICE OF AWARD
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h. Drug-Free Workplace Certification.

i. Smoke-Free Environment Certification.

j. Hazardous Materials Certification.

k. Lead-Based Paint Certification.

I Imported Materials Certification.

m. Criminal Background Investigation/Fingerprinting Certification.

n. Roofing Contract Financial Interest Certification
Failure to comply with these conditions within the time specified will entitle SCCOE to consider Contractor’s bid
abandoned, to annul the Notice of Award, and to declare Contractor’s Bid Security forfeited, as well as any other

rights the SCCOE may have against Contractor.

SCCOE will return to Contractor one fully signed counterpart of the Agreement.

SCHOOL SCCOE
BY:
NAME:
TITLE:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION NOTICE OF AWARD
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DOCUMENT 005213

AGREEMENT

THIS AGREEMENT IS MADE AND ENTERED INTO THIS DAY OF ,20___, by and between

the Santa Clara County Office of Education (“SCCOE” or “Owner”) and

(“Contractor”) (“Agreement”). The SCCOE and the Contractor agree

as follows:

The Work: Contractor shall furnish all tools, equipment, apparatus, facilities, labor, and material necessary to
perform and complete in a good and workmanlike manner, the work of the following project:

PROJECT: Walden West Tank & Pump Station Water System Improvements (Project Name)
(“Project” or “Contract” or “Work”)

The Work shall be performed and completed as required in the Contract Documents as defined in the General
Conditions including, without limitation, the Drawings and Specifications, under the direction and supervision
of, and subject to, the approval of the SCCOE or its authorized representative.

The Contract Documents:

a. The complete Contract consists of all Contract Documents as defined in the General Conditions and
incorporated herein by this reference. All obligations of the SCCOE and Contractor are fully set forth and
described in the Contract Documents. The Contract Documents are intended to cooperate so that Work
called for in one and not mentioned in the other or vice versa is to be performed the same as if
mentioned in all Contract Documents.

b. Interpretation of Contract Documents: Questions concerning the intent, precedence, or meaning of the
Contract Documents, including the Drawings or Specifications, shall be submitted to the SCCOE for
interpretation. Inconsistencies in the Contract Documents shall be resolved by giving precedence in the
following order:

(i) SCCOE-approved modifications, beginning with the most recent (if any);
(ii) Agreement;

(iii) Special Conditions (if any);

(iv) Supplemental Conditions (if any);

(v) General Conditions;

(vi) Remaining Division 0 documents (Documents beginning with “00”);;

(vii) Division 1 Documents (Specifications — General Conditions; Documents beginning with “01”);
(viii) Division 2 through Division 32 documents (Technical Specifications);

(ix) Figured dimensions;

(x) Large-scale drawings;

(xi) Small-scale drawings.

In no case shall a document calling for lower quality and/or quantity material or workmanship control.
The decision of the SCCOE in the matter shall be final.

Time For Completion: It is hereby understood and agreed that the Contractor shall complete the Work within
[SPELL OUT COMPLETION DAYS
PRIOR TO PUTTING OUT TO BID] ( ) [INDICATE NUMBER OF DAYS] consecutive
calendar days (“Contract Time”) from the date specified in the SCCOE's Notice to Proceed. The SCCOE shall
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not approve an early completion schedule by Contractor. A schedule showing the Work completed in less
than the Contract Time indicated in the Contract, shall be considered to have Project Float.

Completion-Extension Of Time: If Contractor fails to complete the Work within the Contract Time, due
allowance being made for the contingencies provided for herein, Contractor shall become liable to SCCOE for
all loss and damage that SCCOE may suffer on account thereof. Contractor shall coordinate its Work with the
work of all other contractors. The SCCOE shall not be liable for delays resulting from Contractor's failure to
coordinate its Work with other contractors in a manner that allows for timely completion of Contractor's
Work. Contractor shall be liable for delays to other contractors caused by Contractor's failure to coordinate its
Work with the work of other contractors.

Liquidated Damages: Time is of the essence for all Work to be performed. It is hereby understood and
agreed that it is and will be difficult and/or impossible to ascertain and determine the actual damage that
SCCOE will sustain in the event of and by reason of Contractor's delay; therefore, Contractor shall forfeit to
SCCOE the following sum(s) (“Liquidated Damages”):

e  Project Completion:
One Thousand dollars $1,000.00 per day as Liquidated Damages for each and every day's delay
beyond the Contract Time to complete all the Work.

a. Each portion of the Liquidated Damages shall be calculated cumulatively. For example, if Contractor is
late in completing two milestones and the entire Project, Contractor will forfeit three separate Liquidated
Damages amounts.

b. Itis hereby understood and agreed that neither the total cumulative Liquidate Damages amount, nor any
portion of the Liquidated Damage amount are penalties.

c. SCCOE may deduct Liquidated Damages from money due or that may become due Contractor under this
Agreement. Contractor’s forfeiture of Liquidated Damages to SCCOE, and SCCOE's right to retain
Liquidated Damages, are as indicated in Government Code section 53069.85 and as indicated herein and
in the General Conditions.

d. Liquidated Damages are automatically and without notice of any kind forfeited by Contractor upon the
accrual of each day of delay. Neither SCCOE’s failure or delay in deducting Liquidated Damages from
payments otherwise due the Contractor, nor SCCOE’s failure or delay in notifying Contractor of the
forfeiture of Liquidated Damages, shall be deemed a waiver of SCCOE’s right to Liquidated Damages.

e. Contractor and Surety shall be liable for and pay to SCCOE the entire amount of Liquidated Damages
including any portion that exceeds the amount of the Contract Price then held, retained or controlled by
SCCOE.

f. Liquidated Damages shall be in addition, and not in lieu of, SCCOE's right to charge Contractor for the
SCCOE’s cost of completing or correcting items of the Work.

g. SCCOE may extend the Contract Time if Work is delayed for causes outside the Contractor’s control, as
further described in the General Conditions. This provision does not exclude the recovery of damages for
delay by either party under other provisions in the Contract Documents.

Loss or Damage: SCCOE and its authorized representatives shall not be answerable or suffer loss, damage,
expense, or liability for any loss or damage that occurs to the Work, or any part thereof, during its
construction and before Completion. Contractor shall assume all liabilities of every kind or nature arising from
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10.

11.

12,

13.

14.

the Work, either by accident, negligence, theft, vandalism, or any cause whatever; and shall hold SCCOE and
its authorized representatives harmless from all liability of every kind and nature arising from accident,
negligence, or any cause whatever.

Insurance and Bonds: Contractor shall provide all required certificates of insurance, and payment and
performance bonds.

Performance of Work: If Contractor fails to perform the Work properly or fails to perform any provisions of
this Contract, the SCCOE, may, pursuant to the General Conditions and without prejudice to any other remedy
it may have, cure the deficiencies and deduct the cost thereof from the payment then or thereafter due
Contractor.

Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges that the Architect(s), the
Project Inspector(s), and the Division of the State Architect have authority to approve and/or stop Work if
Contractor’s Work does not comply with the requirements of the Contract Documents, Title 24 of the
California Code of Regulations, and all applicable laws. Contractor shall be liable for any delay caused by its
non-compliant Work.

Assignment of Contract: Neither the Contract, nor any part thereof, nor any moneys due or to become due
thereunder, may be assigned by Contractor without the written approval of SCCOE, nor without the written
consent of the Surety on Contractor's Performance Bond (the “Surety”), unless the Surety has waived in
writing its right to notice of assignment.

Classification of Contractor’s License: Contractor hereby acknowledges that it currently holds valid Type B —
General Building Contractor Contractor's license(s) issued by the State of California, Contractor's State
Licensing Board, in accordance with division 3, chapter 9, of the Business and Professions Code and in the
classification called for in the Contract Documents.

Payment of Prevailing Wages: Contractor and all Subcontractors under Contractor shall pay all workers on
Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the
general prevailing rate for holiday and overtime work as determined by the Director of the Department of
Industrial Relations, State of California, for the type of work performed and the locality in which the work is to
be performed within the boundaries of the SCCOE, pursuant to sections 1770 et seq. of the California Labor
Code.

Contractor & Subcontractor Registration: Contractor shall comply with the registration and compliance
monitoring provisions of Labor Code section 1771.4, including complying with any applicable enforcement by
the Department of Industrial Relations.

Contract Price: In consideration of the foregoing covenants, promises, and agreements, Contractor offers, in
the amounts stated below, to perform the Work according to the Contract Documents. SCCOE covenants,
promises, and agrees that it will pay and cause to be paid to Contractor in full, and as the Contract Price the
following amount(s):

Dollars

(s ), (“Contract Price”)

a. The above Allowances are within the Contract Price only to the extent Contractor has performed Work
encompassed by the Allowance description, Contractor has appropriately invoiced for that Work, and
SCCOE has approved Contractor’s invoice. Contractor shall invoice only for components of the Work

SANTA CLARA COUNTY OFFICE OF EDUCATION AGREEMENT

DOCUMENT 00 52 13-49



encompassed by the Allowance description, in the identical structure as a Change Order. The unused
portion of each Allowance shall be retained by the SCCOE.

b. The Contract Price shall be paid in lawful money of the United States pursuant to the payment provisions
in the General Conditions.

15. Authority of Contractor’s Representative: Contractor hereby certifies that its legal representative as defined
in the General Conditions and the person(s) its employees on the Project at or above the level of project
superintendent, each have the authority to legally bind the Contractor.

16. Severability: If any term, covenant, condition, or provision of the Contract Documents is held by a court of
competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions in the Contract
Documents shall remain in full force and effect and shall in no way be affected, impaired, or invalidated
thereby.

IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

Dated: ,20_ Dated: ,20_
SCCOE CONTRACTOR

By: By:

Print Name: Print Name:

Print Title: Print Title:

NOTE: If the Contractor is a corporation, Contractor must attach a certified copy of the corporation’s by-laws,
or of the resolution of the Board of Directors of the corporation, authorizing the above person to
execute this Agreement and the bonds required by the Contract Documents.

END OF DOCUMENT
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DOCUMENT 00 54 60

HAZARDOUS MATERIALS PROCEDURES & REQUIREMENTS

Summary
This document includes information applicable to hazardous materials and hazard waste abatement.
Notice of Hazardous Waste or Materials Conditions

a. Contractor shall give written notice to SCCOE, Construction Manager, and Architect promptly, before any
of the following conditions are disturbed, and in no event later than twenty-four (24) hours after first
observance, of any:

(1) Material that Contractor believes may be material that is hazardous waste or hazardous material, as
defined in section 25117 of the Health and Safety Code, that is required to be removed to a Class I,
Class I, or Class Il disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or property exposed thereto in
connection with Work at the Project Site.

b. Contractor's written notice shall indicate whether the hazardous waste or material was shown or
indicated in the Contract Documents to be within the scope of Work, and whether the materials were
brought to the site by Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor is
responsible. As used in this section the term "hazardous materials" shall include, without limitation,
asbestos, lead, Polychlorinated biphenyl (PCB), petroleum and related hydrocarbons, and radioactive
material.

c. Inresponse to Contractor's written notice, the SCCOE shall investigate the identified conditions.

d. If SCCOE determines that conditions do not involve hazardous materials or that no change in terms of
Contract is justified, SCCOE shall so notify Contractor in writing, stating reasons. If SCCOE and Contractor
cannot agree on whether conditions justify an adjustment in Contract Price or Contract Time, or on the
extent of any adjustment, Contractor shall proceed with the Work as directed by SCCOE.

e. If after receipt of notice from SCCOE, Contractor does not agree to resume Work based on a reasonable
belief it is unsafe or does not agree to resume Work under special conditions, then SCCOE may order that
portion of Work connected with the hazardous condition or affected area, be deleted from the Work, or
performed by others, or SCCOE may invoke its rights to terminate the Contract in whole or in part. SCCOE
will determine entitlement to or the amount or extent of an adjustment, if any, in Contract Price or
Contract Time as a result of deleting such portion of Work or performing the Work by others.

f.  If Contractor stops Work in connection with any hazardous condition and in any area affected thereby,
Contractor shall immediately redeploy its workers, equipment, and materials, as necessary, to other
portions of the Work to minimize delay and disruption.

Additional Warranties and Representations

a. Contractor represents and warrants that it, its employees, and its subcontractors and their employees,
shall at all times have the required levels of familiarity with the Project Site and the Work, training, and
ability to comply fully with all applicable law and contract requirements for safe and expeditious
performance of the Work, including whatever training is or may be required regarding the activities to be
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performed (including, but not limited to, all training required to address adequately the actual or
potential dangers of Contract performance).

b. Contractor represents and warrants that it, its employees, and its subcontractors and their employees,
shall at all times have and maintain in good standing any and all certifications and licenses required by
applicable federal, state, and other governmental and quasi-governmental requirements applicable to the
Work.

c. Contractor represents and warrants that it has studied carefully all requirements of the Specifications
regarding procedures for demolition, hazardous waste abatement, or safety practices, specified in the
Contract, and prior to submitting its bid, has either (a) verified to its satisfaction that the specified
procedures are adequate and sufficient to achieve the results intended by the Contract Documents, or (b)
by way of approved "or equal” request or request for clarification and written Addenda, secured changes
to the specified procedures sufficient to achieve the results intended by the Contract Documents.
Contractor accepts the risk that any specified procedure will result in a completed Project in full
compliance with the Contract Documents.

4. Monitoring and Testing

a. SCCOE reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, Work
monitoring, and any other tests (in addition to testing required under the agreement or applicable law),
to monitor Contract requirements of safe and statutorily compliant work methods and (where applicable)
safe re-entry level air standards under state and federal law upon completion of the job, and compliance
of the work with periodic and final inspection by public and quasi-public entities having jurisdiction.

b. Contractor acknowledges that SCCOE has the right to perform, or cause to be performed, various
activities and tests including, but not limited to, pre-abatement, during abatement, and post-abatement
air monitoring, that SCCOE shall have no obligation to perform said activities and tests, and that a portion
of said activities and tests may take place prior to the completion of the Work by Contractor. In the event
SCCOE elects to perform these activities and tests, Contractor shall afford SCCOE ample access to the Site
and all areas of the Work as may be necessary for the performance of these activities and tests.
Contractor will include the potential impact of these activities or tests by SCCOE in the Contract Price and
the Scheduled Completion Date.

c. Notwithstanding SCCOE's rights granted by this paragraph, Contractor may retain its own industrial
hygiene consultant at Contractor’s own expense and may collect samples and perform tests including, but
not limited to, pre-abatement, during abatement, and post-abatement personal air monitoring, and
SCCOE reserves the right to request documentation of all such activities and tests performed by
Contractor relating to the Work and Contractor shall provide that documentation immediately upon
request, but in no event later than THREE (3) days upon request.

5. Compliance with Laws

a. Contractor shall perform safe, expeditious, and orderly work in accordance with the best practices and
the highest standards in the hazardous waste abatement, removal, and disposal industry, the applicable
law, and the Contract Documents, including, but not limited to, all responsibilities relating to the
preparation and return of waste shipment records, all requirements of the law, delivering of all requisite
notices, and obtaining all necessary governmental and quasi-governmental approvals.

b. Contractor represents that it is familiar with and shall comply with all laws applicable to the Work or
completed Work including, but not limited to, all federal, state, and local laws, statutes, standards, rules,
regulations, and ordinances applicable to the Work relating to:
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(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum-based products or other hazardous
materials;

(3) The generation, processing, treatment, storage, transport, disposal, destruction, or other
management of asbestos, PCB, lead, petroleum, or hazardous waste materials or other waste
materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands and coastal areas.
6. Disposal

a. Contractor has the sole responsibility for determining current waste storage, handling, transportation,
and disposal regulations for the Project Site and for each waste disposal facility. Contractor must comply
fully at its sole cost and expense with these regulations and any applicable law. SCCOE may, but is not
obligated to, require submittals with this information for it to review consistent with the Contract
Documents.

b. Contractor shall develop and implement a system acceptable to SCCOE to track hazardous waste from the
Project Site to disposal, including appropriate "Hazardous Waste Manifests" on the EPA form, so that
SCCOE may track the volume of waste deposited in each landfill and receive from each facility a certificate
of receipt.

c. Contractor shall provide SCCOE with the name and address of each waste disposal facility prior to any
disposal, and SCCOE shall have the right to reject any proposed disposal facility. Contractor shall not use
any disposal facility to which SCCOE has objected. Contractor shall document actual disposal or
destruction of waste at a designated facility by completing a disposal certificate or certificate of
destruction forwarding the original to SCCOE.

7. Permits

a. Before performing any of the Work, and at such other times as may be required by applicable law,
Contractor shall deliver all requisite notices and obtain the approval of all governmental and quasi-
governmental authorities having jurisdiction over the Work. Contractor shall submit evidence satisfactory
to SCCOE that Contractor and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely manner both prior to
commencement of the Work and thereafter as and when required by applicable law, and

(2) arein compliance with all such permits, approvals and the regulations.

For example, before commencing any work in connection with the Work involving asbestos-
containing materials, or PCBs, or other hazardous materials subject to regulation, Contractor agrees
to provide the required notice of intent to renovate or demolish to the appropriate state or federal
agency having jurisdiction, by certified mail, return receipt requested, or by some other method of
transmittal for which a return receipt is obtained, and to send a copy of that notice to SCCOE.
Contractor shall not conduct any Work involving asbestos-containing materials or PCBs unless
Contractor has first confirmed that the appropriate agency having jurisdiction is in receipt of the
required notification. All permits, licenses, and bonds that are required by governmental or quasi-
governmental authorities, and all fees, deposits, tap fees, offsite easements, and asbestos and PCB
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disposal facilities expenses necessary for the prosecution of the Work, shall be procured and paid for
by Contractor. Contractor shall give all notices and comply with all applicable laws bearing on the
conduct of the Work as drawn and specified. If Contractor observes or reasonably should have
observed that Plans and Specifications and other Contract Documents are at variance therewith, it
shall be responsible for promptly notifying SCCOE in writing of such fact. If Contractor performs any
Work contrary to applicable laws, it shall bear all costs arising therefrom.

b. In the case of any permits or notices held in SCCOE's name or of necessity to be made in SCCOE's name,
SCCOE shall cooperate with Contractor in securing the permit or giving the notice, but the Contractor shall
prepare for SCCOE review and execution upon approval, all necessary applications, notices, and other
materials.

8. Indemnification

a. To the extent permitted by law, the indemnity obligations, defense obligations, and limitations of liability
expressed in the Contract Documents apply with equal force and effect to any claims or liabilities imposed
or existing by virtue of the removal, abatement, and disposal of hazardous waste. This includes, but is not
limited to, liabilities connected to the selection and use of a waste disposal facility, a waste transporter,
personal injury, property damage, loss of use of property, damage to the environment or natural
resources, or “disposal” and “release” of materials associated with the Work (as defined in 42 U.S.C. §§
9601 et seq.).

9. Termination

a. SCCOE shall have an absolute right to terminate for default immediately without notice and without an
opportunity to cure should Contractor knowingly or recklessly commit a material breach of the terms of
the Contract Documents, or any applicable law, on any matter involving the exposure of persons or
property to hazardous waste. However, if the breach of contract exposing persons or property to
hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure to exercise
reasonable care, then the Contract Documents’ provisions related to termination for cause shall apply
without modification.

END OF DOCUMENT
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DOCUMENT 00 55 00

NOTICE TO PROCEED

Dated: , 20

To:

(“Contractor”)

(Address)

From: Name of Who will be signing the document] of Santa Clara County Office of Education (“SCCOE” or
“Owner”)

Re: Project
(“Project” or “Contract”)

Contractor is hereby notified that the Contract Time under the Contract will commence to run on

,20___. By that date, Contractor shall start performing its obligations under the Contract
Documents. In accordance with the Agreement executed by Contractor, the Contract Time and Project Completion
is ,20

Contractor must submit the following documents by 5:00 p.m. of the TENTH (10™) calendar day following the date
of this Notice to Proceed:

1. Contractor’s preliminary schedule of construction.

2. Contractor’s preliminary schedule of submittals, including Shop Drawings, Product Data, and Samples
submittals.

3. Contractor’s preliminary schedule of values for all of the Work.

4. Contractor’s preliminary Contractor’s Safety Plan specifically adapted for the Project.

5. A complete subcontractors list, including the name, address, telephone number, facsimile number,
California State Contractor’s License number, classification, and monetary value of all Subcontracts.

Thank you. We look forward to a successful Project.
Santa Clara County Office of Education

BY:

NAME: Stephanie Gomez

TITLE: Assistant Superintendent Business Services

END OF DOCUMENT
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DOCUMENT 00 61 14

PERFORMANCE BOND (100% of Contract Price)
(Note: Bidders must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, Santa Clara County Office of Education (“SCCOE”) and
(“Principal)” have entered into a contract for the furnishing of all materials and labor, services and
transportation, necessary, convenient, and proper to perform the following project:

PROJECT: Walden West Tank & Pump Station Water System Improvements (Project Name)
(“Project” or “Contract”)

which Contract dated ,20___, and all of the Contract Documents attached to or
forming a part of the Contract, are hereby referred to and made a part hereof, and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the faithful performance
of the Contract.

NOW, THEREFORE, the Principal and (“Surety”) are held and
firmly bound unto the SCCOE in the penal sum of:

DOLLARS

(S ), lawful money of the United States, for the payment of which sum well and
truly to be made we bind ourselves, our heirs, executors, administrators, successors, and assigns jointly and
severally, firmly by these presents, to:

- Perform all the work required to complete the Project; and

- Pay to the SCCOE all damages the SCCOE incurs as a result of the principal’s failure to perform all the
Work required to complete the Project.

The condition of the obligation is such that, if the above bounden Principal, his or its heirs, executors,
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly keep and perform
the covenants, conditions, and agreements in the Contract and any alteration thereof made as therein provided,
on his or its part to be kept and performed at the time and in the intent and meaning, including all contractual
guarantees and warrantees of materials and workmanship, and shall indemnify and save harmless the SCCOE, its
trustees, officers and agents, as therein stipulated, then this obligation shall become null and void, otherwise it
shall be and remain in full force and virtue.

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall hold good for a
period equal to the warranty and/or guarantee period of the Contract, during which time Surety’s obligation shall
continue if Contractor shall fail to make full, complete, and satisfactory repair, replace, and totally protect the
SCCOE from loss or damage resulting from or caused by defective materials or faulty workmanship. The
obligations of Surety hereunder shall continue so long as any obligation of Contractor remains. Nothing herein
shall limit the SCCOE’s rights or the Contractor’s or Surety’s obligations under the Contract, law or equity,
including, but not limited to, California Code of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or
addition to the terms of the Contract or to the Work to be performed thereunder shall in any way affect its
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obligation on this bond, and it does hereby waive notice of any such change, extension of time, alteration, or
addition to the Contract Documents or to the Work.

Any claims under this bond may be addressed to the Surety at the following address. This cannot be the
Contractor’s broker for this bond, but must be an employee of the Surety or the Surety’s legal counsel:

Attention:
Telephone No.: ( ) -
Fax No.: ( ) -

E-mail Address:

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the

day of ,20 .
Principal Surety
(Name of Principal) (Name of Surety)
(Signature of Person with Authority) (Signature of Person with Authority)
(Print Name) (Print Name)

(Name of California Agent of Surety)

(Address of California Agent of Surety)

(Telephone Number of California Agent of Surety)
Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney and

Certificate of Authority for Surety. The California Department of Insurance must authorize the Surety to be an
admitted surety insurer.

END OF DOCUMENT
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DOCUMENT 00 61 15

PAYMENT BOND -- Contractor's Labor & Material Bond (100% of Contract Price)
(Note: Bidders must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, Santa Clara County Office of Education, (or “SCCOE”) and
, (“Principal”) have entered into a contract for the furnishing of all materials and labor, services and
transportation, necessary, convenient, and proper to

PROJECT: Walden West Tank & Pump Station Water System Improvements (Project Name)
(“Project” or “Contract”)

which Contract dated ,20___, and all of the Contract Documents attached to or
forming a part of the Contract, are hereby referred to and made a part hereof, and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon the performance of
the work, to file a good and sufficient bond with the body by which the Contract is awarded in an amount equal to
100 percent (100%) of the Contract price, to secure the claims to which reference is made in the Civil Code of
California, including section 9100, and the Labor Code of California, including section 1741.

NOW, THEREFORE, the Principal and , (“Surety”) are held and
firmly bound unto all laborers, material men, and other persons referred to in said statutes in the penal sum of:

DOLLARS

(S ), lawful money of the United States, being a sum not less than the total
amount payable by the terms of Contract, for the payment of which sum well and truly to be made, we bind
ourselves, our heirs, executors, administrators, successors, or assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of his or its subcontractors, of the heirs, executors,
administrators, successors, or assigns of any, all, or either of them shall fail to pay for any labor, materials,
provisions, provender, or other supplies, used in, upon, for or about the performance of the work contracted to be
done, or for any work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Act
with respect to such work or labor, that the Surety will pay the same in an amount not exceeding the amount
herein above set forth, and also in case suit is brought upon this bond, will pay a reasonable attorney's fee to be
awarded and fixed by the Court, and to be taxed as costs and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all persons,
companies, and corporations entitled to file claims under sections 9000 through 9566 of the Civil Code, so as to
give a right of action to them or their assigns in any suit brought upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null and void; otherwise, it
shall be and remain in full force and affect.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or
addition to the terms of the Contract or to the Work to be performed thereunder shall in any way affect its
obligation on this bond, and it does hereby waive notice of any such change, extension of time, alteration, or
addition to the Contract Documents or to the Work.
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IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the

day of ,20_ .
Principal Surety
(Name of Principal) (Name of Surety)
(Signature of Person with Authority) (Signature of Person with Authority)
(Print Name) (Print Name)

(Name of California Agent of Surety)

(Address of California Agent of Surety)

(Telephone Number of California Agent of Surety)
Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney and

Certificate of Authority for Surety. The California Department of Insurance must authorize the Surety to be an
admitted surety insurer.

END OF DOCUMENT
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DOCUMENT 00 65 25

FINAL SETTLEMENT AGREEMENT AND RELEASE OF CLAIMS

[THIS RELEASE SHALL ONLY BE USED AT THE END OF THE
PROJECT, AT SCCOE’S DISCRETION, TO FORMALIZE FINAL
COMPLETION OF THE PROJECT AND CAN ACCOMPANY THE
FINAL APPLICATION FOR PAYMENT.]

THIS FINAL SETTLEMENT AGREEMENT AND RELEASE OF CLAIMS (“Final Settlement”) is made and entered into this _
day of ,20___ by and between:

Santa Clara County Office of Education (“SCCOE”) and

(“Contractor”), whose

place of business is

SCCOE and Contractor entered into PROJECT/CONTRACT NO.: [B04-24-25]

(“Contract” or “Project”) in the County of , California.

The Work under the Contract has been completed.

NOW, THEREFORE, it is mutually agreed between SCCOE, and Contractor as follows:
AGREEMENT

1. Total Payable. SCCOE shall pay Contractor as detailed below:

(Original Contract Sum S For information only)
Modified Contract Sum S
— Payment to Date S (subtract)
— Liquidated Damages S (subtract)
— [Other 1 S (subtract)
= Payment Due Contractor $ (“Total Payable”)
SANTA CLARA COUNTY OFFICE OF EDUCAITON SETTLEMENT AGREEMENT AND RELEASE
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Subject to the provisions hereof, SCCOE shall forthwith pay to Contractor the Total Payable amount, less any
amounts represented by any notice to withhold funds on file with SCCOE as of the date of such payment.

No Claims or Disputes. Contractor acknowledges and hereby agrees that there are no unresolved or
outstanding Claims or Disputes (as defined in the Contract Documents) against SCCOE arising from the
performance of work under the Contract, except for the claims described in the “Disputed Claims” section
herein and the obligations described in the “Continuing Obligations” section herein. It is the intention of the
parties in executing this Final Settlement that this Final Settlement shall be effective as a full, final and general
release of all claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses and
liabilities of Contractor against SCCOE, all its respective agents, employees, inspectors, assignees and
transferees except for the claims described in the “Disputed Claims” section herein and the obligations
described in the “Continuing Obligations” section herein.

Disputed Claims. The following claims are disputed (hereinafter, the "Disputed Claims") and are specifically
excluded from the operation of this Final Settlement:

Claim No. Description of Claim  Amount of Claim  Date Claim Submitted

[INSERT INFORMATION, INCLUDING ATTACHMENT IF NECESSARY]

Release. Consistent with California Public Contract Code section 7100, Contractor hereby agrees that, in
consideration of the payment set forth in the “Total Payable” section herein, Contractor hereby releases and
forever discharges SCCOE, all its agents, employees, inspectors, assignees, and transferees from any and all
liability, claims, demands, actions, or causes of action of whatever kind or nature arising out of or in any way
concerned with the Work under the Contract.

Continuing Obligations. Guarantees and warranties for the Work, and any other continuing obligation of
Contractor, shall remain in full force and effect as specified in the Contract Documents.

Contract Indemnity. To the furthest extent permitted by California law, Contractor shall defend, indemnify,
and hold harmless the SCCOE, its agents, representatives, officers, consultants, employees, trustees, and
volunteers (the "indemnified parties") from any and all losses, liabilities, claims, suits, and actions of any kind,
nature, and description, including, but not limited to, attorneys' fees and costs, directly or indirectly arising
out of, connected with, or resulting from the performance of the Contract unless caused wholly by the sole
negligence or willful misconduct of the indemnified parties.

Waiver. Contractor hereby waives the provisions of California Civil Code section 1542 which provides as
follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR DOES NOT KNOW OR
SUSPECT TO EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN
BY HIM OR HER MUST HAVE MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR.

Survivability. The provisions of this Final Settlement are contractual in nature and not mere recitals and shall
be considered independent and severable. If any such provision or any part thereof shall be at any time held
invalid in whole or in part under any federal, state, county, municipal, or other law, ruling, or regulations, then
such provision, or part thereof, shall remain in force and effect to the extent permitted by law, and the
remaining provisions of this Final Settlement shall also remain in full force and effect, and shall be
enforceable.

Reservation of Rights. All rights of SCCOE shall survive completion of the Work or termination of Contract,
and execution of this Release.
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* % * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *

Accepted and agreed on the date indicated below:

Dated: ,20_ Dated: ,20
Santa Clara County Office of Education , Inc.
(SCCOE)
By:
By:
Print Name:
Print Name:
Print Title:
Print Title:

END OF DOCUMENT
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WARRANTY AND GUARANTEE FORM

1. ("Contractor")

hereby agrees that the (“Work” of Contractor)

which Contractor has installed for the Santa Clara County Office of Education ("SCCOE")

for the following project: (“Project” or “Contract”)
was performed in accordance with the requirements of the Contract Documents and that the Work as
installed fulfills the requirements of the Contract Documents.

2. Contractor agrees to repair or replace all of the Work that may prove to be defective in workmanship or
material and any other adjacent Work that may be displaced in connection with such replacement within a
period of YEAR(S) from the date of Completion as defined in the Contract, ordinary wear
and tear and unusual abuse or neglect excepted. The date of completion is , 20

3. Inthe event Contractor fails to comply with the above-mentioned conditions within a reasonable period of
time, as determined by SCCOE, but not later than SEVEN (7) calendar days after being notified in writing by
SCCOE, Contractor authorizes SCCOE to proceed to repair or replace the defective Work at the expense of
Contractor. Contractor shall pay the costs and charges therefor upon demand.

4. Representatives to be contacted for service subject to the terms of Contract:

NAME:

ADDRESS:

PHONE NO.:

EMAIL:

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SANTA CLARA COUNTY OFFICE OF EDUCATION WARRANTY AND GUARANTEE FORM
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DOCUMENT 00700

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS
1.1. Definitions

Wherever used in the Contract Documents, the following terms shall have the meanings indicated,
which shall be applicable to both the singular and plural thereof:

1.1.1. Adverse Weather: Weather that satisfies all of the following conditions: (1) unusually severe
precipitation, sleet, snow, hail, heat, or cold conditions in excess of the norm for the location and time of
year it occurred, (2) unanticipated, and (3) occurring at the Project Site.

1.1.2. Allowance(s): Amount(s) stated in the Agreement for specific scopes of work for which
Contractor may bill its time, materials, and other items in the identical structure as a Change Order.

1.1.3. Approval, Approved, and/or Accepted: Refer to written authorization, unless stated otherwise.

1.1.4. Architect: The individual, partnership, corporation, joint venture, or any combination thereof,
named as Architect that has the rights and authority assigned to the Architect in the Contract Documents.
The term Architect means the SCCOE's Architect on this Project or the Architect’s authorized
representative.

1.1.5. As-Built Drawings: A reproducible full-size sets of drawings to be prepared on a monthly basis,
and upon Project Completion, pursuant to the Contract Documents, that reflect changes made during the
performance of the Work, recording differences between the original design of the Work and the Work as
constructed since the preceding monthly submittal.

1.1.6. Bidder: A contractor who intends to provide a bid to the SCCOE to perform the Work of the
Contract.

1.1.7. Change Order: A written order to the Contractor authorizing an addition to, deletion from, or
revision in the Work, and/or authorizing an adjustment in the Contract Price or Contract Time. Ifa
Change Order is required to be approved by DSA, the SCCOE may call it a Construction Change Document.

1.1.8. Completion: When the entire Work shall have been completed to the satisfaction of SCCOE,
including all punch list items. Final DSA approval of the Project is not required for Completion.

1.1.9. Construction Change Directive: A written order prepared and issued by the SCCOE, the
Construction Manager, and/or the Architect and signed by the SCCOE and the Architect, directing a
change in the Work. A Construction Change Directive is NOT a Construction Change Document (which is
defined above as a Change Order that DSA must approve).

1.1.10. Construction Manager: The individual, partnership, corporation, joint venture, or any
combination thereof, or its authorized representative, named as such by the SCCOE. If no Construction
Manager is used on the Project, then all references in the Contract Documents to Construction Manager
shall be read to refer to SCCOE.

1.1.11. Construction Schedule: The progress schedule of construction of the Project as provided by
Contractor and approved by SCCOE.
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1.1.12. Contract, Contract Documents: The Contract consists exclusively of the documents evidencing
the agreement of the SCCOE and Contractor, identified as the Contract Documents. The Contract
Documents consist of the following documents:

1.1.12.1. Invitation to Bid
1.1.12.2. Instructions to Bidders
1.1.12.3. Bid Form
1.1.12.4. Bid Bond (Security)
1.1.12.5. Designated Subcontractors List
1.1.12.6. Site-Visit Certification
1.1.12.7. Noncollusion Affidavit
1.1.12.8. Iran Contracting Act Certification
1.1.12.9. Worker’s Compensation Certification
1.1.12.10. Prevailing Wage and Related Labor Requirements Certification
1.1.12.11. Disabled Veteran’s Business Enterprise Participation Certification
1.1.12.12. Drug-Free Workplace Certification
1.1.12.13. Tobacco-Free Environment Certification
1.1.12.14. Hazardous Materials Certification
1.1.12.15. Lead-Based Materials Certification
1.1.12.16. Imported Materials Certification
1.1.12.17. Criminal Background Investigation/Fingerprinting Certification
1.1.12.18. Roofing Contract Financial Interest Certification
1.1.12.19. Notice of Award
1.1.12.20. Agreement
1.1.12.21. Escrow of Bid Documentation (if applicable)
1.1.12.22. Escrow Agreement for Security Deposits in Lieu of Retention
1.1.12.23. Storm Water Pollution Prevention Plan (if applicable)
1.1.12.24. Hazardous Materials Procedures and Requirements
1.1.12.25. Notice to Proceed
1.1.12.26. Performance Bond
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1.1.12.27. Payment Bond (Contractor’s Labor and Material Bond)

1.1.12.28. SCCOE Contract Forms (if applicable)

1.1.12.29. SCCOE Closeout Forms (if applicable)

1.1.12.30. Final Settlement Agreement and Release of Claims

1.1.12.31. Warranty and Guarantee Form

1.1.12.32.  General Conditions

1.1.12.33.  Special Conditions

1.1.12.34. Project Plans, Specifications, Technical Specifications, and Drawings
1.1.12.35. Addenda to any of the above documents

1.1.12.36. Schedules if approved in writing by the SCCOE

1.1.12.37. Change Orders or written modifications to the above documents if approved in writing
by the SCCOE

1.1.13. Contract Price: The total monies payable to the Contractor under the terms and conditions of
the Contract Documents.

1.1.14. Contract Time: The time period stated in the Agreement for the Completion of the Work.

1.1.15. Contractor: The person or persons identified in the Agreement as contracting to perform the
Work, or the legal representative of such person(s).

1.1.16. Daily Job Report(s): Daily Project reports prepared by the Contractor's employee(s) who are
present on Site, which shall include the information required herein.

1.1.17. Day(s): Unless otherwise designated, day(s) means calendar day(s).

1.1.18. SCCOE: The public agency or the school SCCOE for which the Work is performed.

1.1.19. Drawings: (or “Plans”) The graphic and pictorial portions of the Contract Documents showing the
design, location, scope and dimensions of the Work, generally including plans, elevations, sections,
details, schedules, sequence of operation, and diagrams.

1.1.20. DSA: Division of the State Architect.

1.1.21. Force Account Directive: A process that may be used when the SCCOE and the Contractor
cannot agree on a price for a specific scope of work or before Contractor prepares a price for the scope of
work, Contractor performs on a time and materials basis.

1.1.22. Premises: The real property owned by the SCCOE on which the Project Site is located.

1.1.23. Product(s): New material, machinery, components, equipment, fixtures and systems forming the
Work, including existing materials or components required and approved by the SCCOE for reuse.
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1.1.24. Product Data: lllustrations, standard schedules, performance charts, instructions, brochures,
diagrams, and other information furnished by Contractor to illustrate a material, product, or system for a
scope of the Work.

1.1.25. Project: The planned undertaking as provided for in the Contract Documents.

1.1.26. Project Inspector: (or “Inspector”) Individual(s) retained by the SCCOE in accordance with title 24
of the California Code of Regulations to monitor and inspect the Project.

1.1.27. Program Manager: The individual, partnership, corporation, joint venture, or any combination
thereof, or its authorized representative, named as such by the SCCOE. If no Program Manager is
designated for the Project, then all references to Project Manager shall refer to SCCOE.

1.1.28. Provide: Shall include “provide complete in place,” that is, “furnish and install,” and “provide
complete and functioning as intended in place” unless specifically stated otherwise.

1.1.29. Request for Information: (or “RFI”) A written request prepared by the Contractor requesting that
the Architect provide additional information necessary to clarify or amplify an item in the Contract
Documents that the Contractor believes is not clearly shown or called for in the Drawings or Specifications
or other portions of the Contract Documents, or to address issues that have arisen under field conditions.

1.1.30. Request for Substitution: A request by Contractor to substitute an equal or superior material,
product, thing, or service for a specific material, product, thing, or service that has been designated in the
Contract Documents by a specific brand or trade name.

1.1.31. Safety Orders: Written and/or verbal orders for construction issued by the California Division of
Industrial Safety (“CalOSHA”) or by the United States Occupational Safety and Health Administration
(“OSHA”).

1.1.32. Safety Plan: Contractor’s safety plan specifically adapted for the Project. Contractor's Safety
Plan shall comply with all provisions regarding Project safety, including all applicable provisions in these
General Conditions.

1.1.33. Samples: Physical examples that illustrate materials, products, equipment, finishes, colors, or
workmanship and that, when approved in accordance with the Contract Documents, establish standards
by which portions of the Work will be judged.

1.1.34. Shop Drawings: All drawings, prints, diagrams, illustrations, brochures, schedules, and other
data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or distributor, that
illustrate how specific portions of the Work shall be fabricated or installed.

1.1.35. Site: The Project site as shown on the Drawings.

1.1.36. Specifications: That portion of the Contract Documents, Division 1 through Division 17, and all
technical sections, and addenda to all of these, if any, consisting of written descriptions and requirements
of a technical nature of materials, equipment, construction methods and systems, standards, and
workmanship.

1.1.37. Subcontractor: A contractor and/or supplier who is under contract with the Contractor or with
any other subcontractor, regardless of tier, to perform a portion of the Work.

1.1.38. Submittal Schedule: The schedule of submittals as provided by Contractor and approved by
SCCOE.
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1.1.39. Surety: The person, firm, or corporation that executes as surety the Contractor’s Performance
Bond and Payment Bond and must be a California admitted surety insurer as defined in the Code of Civil
Procedure section 995.120.

1.1.40. SWPPP: The SCCOE’s Storm Water Pollution Prevention Plan.
1.1.41. Work: All labor, materials, equipment, components, appliances, supervision, coordination, and
services required by, or reasonably inferred from, the Contract Documents, that are necessary for the

construction and Completion of the Project.

1.2. Laws Concerning the Contract

Contract is subject to all provisions of the Constitution and laws of California and the United States,
governing, controlling, or affecting SCCOE, or the property, funds, operations, or powers of SCCOE, and
such provisions are by this reference made a part hereof. Any provision required by law to be included in
this Contract shall be deemed to be inserted.

1.3. No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of SCCOE, either before or after
execution of Contract, shall affect or modify any of the terms or obligations contained in the Contract
Documents.

1.4. No Assignment

Contractor shall not assign the Contract or any part thereof including, without limitation, any services or
money to become due without the prior written consent of the SCCOE. Assignment without SCCOE’s prior
written consent shall be null and void. Any assignment of money due or to be come due under the
Contract shall be subject to a prior lien for services rendered or material supplied for Work performed in
favor of all persons, firms, or corporations rendering services or supplying material to the extent that
claims are filed pursuant to the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or
Public Contract Code, and shall also be subject to deductions for Liquidated Damages or withholding of
payments as determined by SCCOE in accordance with the Contract. Contractor shall not assign or
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain an action against
the SCCOE.

1.5. Notice And Service Thereof

1.5.1. Any notice required by the Contract shall be in writing, dated and signed by the party giving
notice or by a duly authorized representative of that party. Notice shall be served and considered
effective if given in one of the following manners:

1.5.1.1. By personal delivery, considered delivered on the day of delivery.

1.5.1.2. By overnight delivery service, considered delivered one (1) day after date deposited, as
indicated by the delivery service.

1.5.1.3. By depositing same in United States mail, enclosed in a sealed envelope; considered
delivered three (3) days after date deposited, as indicated by the postmarked date.

1.5.1.4. By registered or certified mail with postage prepaid, return receipt requested;
considered delivered on the day the notice is signed for.

1.6. No Waiver
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The failure of SCCOE in any one or more instances to insist upon strict performance of any term of the
Contract or to exercise any SCCOE option shall not be construed as a waiver or relinquishment of the right
to assert or rely upon any such term or option on a future occasion. No action or failure to act by the
SCCOE, Architect, or Construction Manager shall constitute a waiver of any right or duty afforded the
SCCOE under the Contract, nor shall any action or failure to act constitute an approval of or acquiescence
in any breach hereunder, except as may be specifically agreed in writing.

1.7. Substitutions for Specified Items

See Special Conditions.

1.8. Materials and Work

1.8.1. Except as otherwise stated in the Contract, Contractor shall provide and pay for all materials,
labor, tools, equipment, transportation, supervision, temporary constructions of every nature, and all
other services, management, and facilities of every nature whatsoever necessary to execute and complete
the Contract within the Contract Time.

1.8.2. Unless otherwise specified, all materials shall be new and the best of their respective kinds and
grades as noted or specified, and workmanship shall be of good quality.

1.8.3. Materials shall be furnished in sufficient quantities and at such times as to ensure uninterrupted
progress of Work and shall be stored properly and protected as required.

1.8.4. For all materials and equipment specified or indicated in the Drawings, the Contractor shall
provide all labor, materials, equipment, and services necessary for complete assemblies and complete
working systems, functioning as intended. Incidental items not indicated on Drawings, nor mentioned in
the Specifications, that can legitimately and reasonably be inferred to belong to the Work described or be
necessary in good practice to provide a complete assembly or system, shall be furnished as though
itemized here in every detail. In all instances, material and equipment shall be installed in strict
accordance with each manufacturer’s most recent published recommendations and specifications.

1.8.5. Contractor shall, after award of Contract by SCCOE and after relevant submittals have been
approved, place orders for materials and/or equipment as specified so that delivery of same may be made
without delays to the Work. Contractor shall, upon demand from SCCOE, present documentary evidence
showing that orders have been placed.

1.8.6. SCCOE reserves the right but has no obligation, for any neglect in complying with the above
instructions, to place orders for such materials and/or equipment as it may deem advisable in order that
the Work may be completed at the date specified in the Agreement, and all expenses incidental to the
procuring of said materials and/or equipment shall be paid for by Contractor or withheld from payment(s)
to Contractor.

1.8.7. Contractor warrants good title to all material, supplies, and equipment installed or incorporated
in Work and agrees upon Completion of all Work to deliver the Site to SCCOE, together with all
improvements and appurtenances constructed or placed thereon by it, and free from any claims, liens, or
charges. Contractor further agrees that neither it nor any person, firm, or corporation furnishing any
materials or labor for any Work shall have any right to lien any portion of the Premises or any
improvement or appurtenance thereon, except that Contractor may install metering devices or other
equipment of utility companies or of political subdivision, title to which is commonly retained by utility
company or political subdivision. In the event of installation of any such metering device or equipment,
Contractor shall advise SCCOE as to owner thereof.
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1.8.8. Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing
materials or labor under any bond given by Contractor for their protection or any rights under law
permitting such protection or any rights under law permitting such persons to look to funds due
Contractor in hands of SCCOE (e.g., stop payment notices). This provision shall be inserted in all
subcontracts and material contracts and notice of its provisions shall be given to all persons furnishing
material for work when no formal contract is entered into for such material.

1.8.9. Title to new materials and/or equipment for the Work and attendant liability for its protection
and safety shall remain with Contractor until incorporated in the Work of this Contract and accepted by
SCCOE. No part of any materials and/or equipment shall be removed from its place of storage except for
immediate installation in the Work. Contractor shall keep an accurate inventory of all materials and/or
equipment in a manner satisfactory to SCCOE or its authorized representative and shall, at the SCCOE’s
request, forward it to the SCCOE.

1.8.10. Contractor certifies that it shall comply with the recycled product requirements of Public
Contract Code section 22150, et seq., including, without limitation, section 22154 which states, “All
businesses shall certify in writing to the contracting officer, or his or her representative, the minimum, if
not exact, percentage of postconsumer material in the products, materials, goods, or supplies being
offered or sold to any local public entity.”

2. SCCOE
2.1.1. The SCCOE or its designees will act for the SCCOE in all matters pertaining to the Contract.
2.1.2. The SCCOE may, at any time,

2.1.2.1. Direct the Contractor to communicate with or provide notice to the Construction
Manager or the Architect on matters for which the Contract Documents indicate the Contractor will
communicate with or provide notice to the SCCOE; and/or

2.1.2.2. Direct the Construction Manager or the Architect to communicate with or direct the
Contractor on matters for which the Contract Documents indicate the SCCOE will communicate with
or direct the Contractor.

2.1.3. SCCOE’s Rights if Contractor Fails to Perform. If the SCCOE at any time believes that the
Contractor is behind schedule, is failing to construct the Project pursuant to the Contract Documents or is
otherwise failing to perform any provisions of this Contract, the SCCOE, after FORTY-EIGHT (48) hours
written notice to the Contractor, may take any action necessary or beneficial to the SCCOE to complete
the Project, take over the Work of the Contract, terminate or suspend the Contract as indicated herein, or
any combination or portion of those actions. The Contractor and the Surety shall be liable to the SCCOE
for any cost incurred by the SCCOE in those actions and the SCCOE has the right to deduct the cost
thereof from any payment then or thereafter due the Contractor.

3. ARCHITECT

3.1. Architect shall have the authority to act on behalf of SCCOE to the extent expressly provided in the
Contract Documents and to the extent determined by SCCOE to, among other things, observe the
progress and quality of the Work on behalf of the SCCOE. Architect shall have authority to reject
materials, workmanship, and/or the Work whenever rejection may be necessary, in Architect’s
reasonable opinion, to insure the proper execution of the Contract.

3.2. Architect shall, with the SCCOE and on behalf of the SCCOE, determine the amount, quality,
acceptability, and fitness of all parts of the Work, and interpret the Specifications, Drawings, and shall,
with the SCCOE, interpret all other Contract Documents.
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3.3. Architect shall have all authority and responsibility established by law, including title 24 of the
California Code of Regulations.

3.4. Contractor shall provide SCCOE and the Construction Manager with a copy of all written
communication between Contractor and Architect at the same time as that communication is made to
Architect, including, without limitation, all RFls, correspondence, submittals, claims, and proposed
change orders.

4. CONSTRUCTION MANAGER

4.1. If a Construction Manager is used on this Project, the Construction Manager will provide
administration of the Contract on the SCCOE's behalf. After execution of the Contract and Notice to
Proceed, all correspondence and/or instructions from Contractor and/or SCCOE shall be forwarded
through the Construction Manager. The Construction Manager will not be responsible for and will not
have control or charge of construction means, methods, techniques, sequences, or procedures or for
safety precautions in connection with the Work, which shall all remain the Contractor’s responsibility.

4.2. Construction Manager, however, will have authority to reject materials and/or workmanship not
conforming to the Contract Documents, as determined by the SCCOE, the Architect, and/or the Project
Inspector. Construction Manager shall also have the authority to require special inspection or testing
of any portion of the Work, whether it has been fabricated, installed, or fully completed. Any decision
made by Construction Manager, in good faith, shall not give rise to any duty or responsibility of the
Construction Manager to the Contractor, any Subcontractor, their agents, employees, or other persons
performing any of the Work. Construction Manager shall have free access to all parts of Work at any
time.

4.3. If the SCCOE does not use a Construction Manager on this Project, all references to Construction
Manager or CM shall be read as SCCOE.

5. INSPECTOR, INSPECTIONS AND TESTS

5.1. Project Inspector

5.1.1. One or more Project Inspector(s), including special Project Inspector(s), as required, will be
assigned to the Work by SCCOE, in accordance with requirements of title 24, part 1, of the California Code
of Regulations, to enforce the building code and monitor compliance with Plans and Specifications for the
Project previously approved by the DSA. Duties of Project Inspector(s) are specifically defined in section
4-342 of said part 1 of title 24.

5.1.2. No Work shall be carried on except with the knowledge and under the inspection of the Project
Inspector(s). The Project Inspector(s) shall have free access to all parts of Work at any time. Contractor
shall furnish Project Inspector(s) reasonable opportunities for obtaining such information as may be
necessary to keep Project Inspector(s) fully informed respecting progress and manner of work and
character of materials. Inspection of Work shall not relieve Contractor from the obligation to fulfill the
Contract. Project Inspector(s) and the DSA are authorized to stop work whenever the Contractor and/or
its Subcontractor(s) are not complying with the Contract Documents. Any work stoppage by the Project
Inspector(s) and/or DSA shall be without liability to the SCCOE. Contractor shall instruct its
Subcontractors and employees accordingly.

5.1.3. If Contractor and/or any Subcontractor requests that the Project Inspector(s) perform any
inspection off-site, this shall only be done if it is allowable pursuant to applicable regulations and DSA, if

the Project Inspector(s) agree to do so, and at the expense of the Contractor.

5.2. Tests and Inspections
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5.2.1. Tests and Inspections shall comply with title 24, part 1, California Code of Regulations, group 1,
article 5, section 4-335, and with the provisions of the Specifications.

5.2.2. The SCCOE will select an independent testing laboratory to conduct the tests. Selection of the
materials required to be tested shall be by the laboratory or the SCCOE's representative and not by the
Contractor. The Contractor shall notify the SCCOE's representative a sufficient time in advance of its
readiness for required observation or inspection.

5.2.3. The Contractor shall notify the SCCOE's representative a sufficient time in advance of the
manufacture of material to be supplied under the Contract Documents, that must by terms of the
Contract Documents be tested, in order that the SCCOE may arrange for the testing of same at the source
of supply. This notice shall be, at a minimum, seventy-two (72) hours prior to the manufacture of the
material that must be tested.

5.2.4. Any material shipped by the Contractor from the source of supply prior to having satisfactorily
passed required testing and inspection or prior to the receipt of notice from the representative that
testing, and inspection will not be required, shall not be incorporated into and/or onto the Project.

5.2.5. The SCCOE will select and pay testing laboratory costs for all tests and inspections. Costs of tests
of any materials found to be not in compliance with the Contract Documents shall be paid for by the

SCCOE and reimbursed by the Contractor or deducted from the Contract Price.

5.3. Costs for After Hours and/or Off-Site Inspections

5.3.1. If the Contractor performs Work outside the Inspector’s regular working hours or requests the
Inspector to perform inspections off Site, costs of any inspections required outside regular working hours
or off Site shall be borne by the Contractor and may be invoiced to the Contractor by the SCCOE or the
SCCOE may deduct those expenses from the next Progress Payment.

6. CONTRACTOR

Contractor shall construct the Work for the Contract price including any adjustment(s) to the Contract Price
pursuant to provisions herein regarding changes to the Contract Price. Except as otherwise noted,
Contractor shall provide and pay for all labor, materials, equipment, permits, fees, licenses, facilities,
transportation, taxes, and services necessary for the proper execution and Completion of the Work, except
as indicated herein.

6.1. Status of Contractor

6.1.1. Contractor is and shall at all times be deemed to be an independent contractor and shall be
wholly responsible for the manner in which it and its Subcontractors perform the services required of it by
the Contract Documents. Nothing herein contained shall be construed as creating the relationship of
employer and employee, or principal and agent, between the SCCOE, or any of the SCCOE's employees or
agents, and Contractor or any of Contractor’s Subcontractors, agents or employees. Contractor assumes
exclusively the responsibility for the acts of its employees as they relate to the services to be provided
during the course and scope of their employment. Contractor, its Subcontractors, agents, and its
employees shall not be entitled to any rights or privileges of SCCOE employees. SCCOE shall be permitted
to monitor the Contractor’s activities to determine compliance with the terms of the Contract.

6.1.2. Asrequired by law, Contractor and all Subcontractors shall be properly licensed and regulated by
the Contractor’s State License Board, located at 9821 Business Park Drive, , Sacramento, California 95827,
with a mailing address of Post Office Box 26000, Sacramento, California, and with a website at
http://www.cslb.ca.gov.
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6.2. Contractor’s Supervision

6.2.1. During progress of the Work, Contractor shall keep on the Premises, and at all other locations
where any Work related to the Contract is being performed, a competent project manager and
construction superintendent who are employees of the Contractor, to whom the SCCOE does not object
and at least one of whom shall be fluent in English, written and verbal.

6.2.2. The project manager and construction superintendent shall both speak fluently the predominant
language of the Contractor’s employees.

6.2.3. Before commencing the Work, Contractor shall give written notice to SCCOE of the name of its
project manager and construction superintendent. Neither the Contractor’s project manager nor
construction superintendent shall be changed except with prior written notice to SCCOE, unless the
Contractor’s project manager and/or construction superintendent proves to be unsatisfactory to
Contractor, SCCOE, any of the SCCOE's employees, agents, the Construction Manager, or the Architect, in
which case, Contractor shall notify SCCOE in writing. SCCOE retains the right to reasonably refuse
Contractor’s replacement personnel. The Contractor’s project manager and construction superintendent
shall each represent Contractor, and all directions given to Contractor’s project manager and/or
construction superintendent shall be as binding as if given to Contractor.

6.2.4. Contractor shall give efficient supervision to Work, using its best skill and attention. Contractor
shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions
and shall at once report to SCCOE, Construction Manager, and Architect any error, inconsistency, or
omission that Contractor or its employees and Subcontractors may discover, in writing, with a copy to
SCCOE's Project Inspector(s). The Contractor shall have responsibility for discovery of errors,
inconsistencies, or omissions.

6.2.5. The Contractor’s project manager shall devote sufficient time to the Project on site, and in the
Contractor’s home office to pre-plan activities to meet the Project schedule and fulfill all Contract
obligations. This includes making timely submittals, issuing and disseminating necessary RFI’s, promptly
processing and distributing bulletins, change orders and payments, keeping required logs current etc. If
any of these activities fall behind contract requirements or dates necessary to complete the Project on
time, the Contractor must provide a full-time project manager on the Project Site dedicated solely to the
Project, until the deficiencies are corrected.

6.2.6. The Contractor shall verify all indicated dimensions before ordering materials or equipment, or
before performing Work. The Contractor shall take field measurements, verify field conditions, and shall
carefully compare such field measurements and conditions and other information known to the
Contractor with the Project Documents before commencing work. Errors, inconsistencies or omissions
discovered shall be immediately reported to the SCCOE. Upon commencement of any item of Work, the
Contractor shall be responsible for dimensions related to the Work and shall make any corrections
necessary to make Work properly fit at no additional cost to SCCOE. This responsibility for verification of
dimensions is a non-delegable duty and may not be delegated to subcontractors or agents.

6.2.7. Omissions from the Drawings or Specifications, or the misdescription of details of Work which
are manifestly necessary to carry out the intent of the Drawings and Specifications, or which are
customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed
Work, but they shall be performed as if fully and correctly set forth and described in the Drawings and
Specifications.

6.2.8. The Contractor shall be solely responsible for the means, methods, techniques, sequences, and
procedures of construction. The Contractor shall be responsible to see that the finished Work complies
accurately with the Contract Documents.
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6.3. Duty to Provide Fit Workers

6.3.1. Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among
their employees and shall not employ or work any unfit person or anyone not skilled in work assigned to
that person. It shall be the responsibility of Contractor to ensure compliance with this requirement.
SCCOE may require Contractor to permanently remove unfit persons from Project Site.

6.3.2. Any person in the employ of Contractor or Subcontractor(s) whom SCCOE may deem
incompetent or unfit shall be excluded from working on the Project and shall not again be employed on
the Project except with the prior written consent of SCCOE.

6.3.3. The Contractor shall furnish labor that can work in harmony with all other elements of labor
employed or to be employed in the Work.

6.3.4. If Contractor intends to make any change in the name or legal nature of the Contractor’s entity,
Contractor must first notify the SCCOE. The SCCOE shall determine if Contractor’s intended change is
permissible while performing the Contract.

6.3.5. Compliance with Immigration Reform and Control Act of 1986. As required by law, Contractor
and all Subcontractors shall employ individuals for the Work in conformity with the Immigration Reform
and Control Act of 1986, 8 USC §§1101 et seq.

6.4. Personnel

6.4.1. All persons working for Contractor and Subcontractor(s) shall refrain from using profane or
vulgar language, or any other language that is inappropriate on the job site.

6.4.2. The Contractor shall employ a full-time superintendent and necessary assistants who shall have
complete authority to represent and act on behalf on the Contractor on all matters pertaining to the
Work. The superintendent shall be competent and have a minimum of five (5) years’ experience in
construction supervision on projects of similar scale and complexity. The superintendent shall be
satisfactory to the SCCOE and, if not satisfactory, shall be replaced by the Contractor with one that is
acceptable to the SCCOE. The superintendent shall not be changed without the written consent of the
SCCOE unless the superintendent ceases to be employed by the Contractor.

6.4.3. The Contractor shall employ a competent estimator and necessary assistants or contact for
sufficient services of an estimating consultant and to process proposed change orders. The estimator shall
have a minimum of five (5) years’ experience in estimating. The estimator shall be satisfactory to the
SCCOE and, if not satisfactory, shall be replaced by the Contractor with one that is acceptable. The
estimator shall not be changed without the written consent of the SCCOE unless the estimator ceases to
be employed by the Contractor. The Contractor shall submit PCO’s requested by the SCCOE within
fourteen (14) calendar days.

6.4.4. The Contractor shall employ a competent scheduler and necessary assistants, or contract for
sufficient services of a scheduling consultant. The scheduler shall have a minimum of five (5) years’
experience in scheduling. The scheduler shall be satisfactory to the SCCOE and, if not satisfactory, shall be
replaced by the Contractor with one that is acceptable. The scheduler shall not be changed without the
written consent of the SCCOE unless the scheduler ceases to be employed by the Contractor.

6.4.5. Contractor shall at all times enforce strict discipline and good order among Contractor's
employees and shall not employ on the Project any unfit person or anyone not skilled in the task assigned.

6.4.6. If Contractor or any Subcontractor on the Project site fails to comply with any provision herein,
the SCCOE may have the offending person(s) immediately removed from the Site, and the person(s) shall
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be replaced within three (3) days, at no additional expense to the SCCOE. Contractor, on behalf of it and
its Subcontractors, hereby waives any claim that the provisions of this paragraph or the enforcement
thereof interferes, or has the potential to interfere, with its right to control the means and methods of its
performance and duties under this Contract.

6.5. Purchase of Materials and Equipment

6.5.1. Error! Bookmark not defined.The Contractor is required to order and obtain materials and
equipment sufficiently in advance of its Work at no additional cost or advance payment from SCCOE to
assure that there will be no delays.

6.5.2. Off-Site Storage of Materials and Equipment. Contractor shall not store materials and/or
equipment off site without first obtaining the SCCOE’s express, written consent. If Contractor receives
SCCOE’s consent to store materials and/or equipment off site (“Stored Materials”), Contractor shall
comply with all of the following:

6.5.2.1. Property of Others Insurance. Contractor shall procure and maintain, during the entire
time Stored Materials are in off-site storage, insurance coverage acceptable to the SCCOE that shall
protect Contractor and SCCOE from all claims for Stored Materials that are lost, stolen, or damaged.
The SCCOE shall be named as a loss payee for this insurance coverage. The insurance coverage shall
include a “loss payable endorsement” stating that all amounts payable will be paid as a joint check to
the Contractor and SCCOE. If approved in advance by SCCOE, this required insurance may be
obtained by an “Employee Theft Protection Insurance Policy” or an “Employee Theft Protection
Bond.”

6.5.2.2. Payment for Stored Materials. SCCOE shall only make payment to Contractor for
Stored Materials if agreed upon in advance, in writing, by the SCCOE and provided that Contractor
submits an itemized list of all Stored Materials with Contractor’s Application for Payment.
Contractor’s itemized list of all Stored Materials shall be supported by all of the following:

6.5.2.2.1. Itemized breakdown of the Stored Materials for the purpose of requesting
partial payment, identifying the serial numbers and exact storage location of each piece of
equipment and material; and

6.5.2.2.2. Verified invoices for the Stored Materials; and

6.5.2.2.3. Original copy of Property of Others Insurance, Employee Theft Protection
Insurance Policy, or an Employee Theft Protection Bond based on the type of insurance required
by the SCCOE. These documents shall include certificates and endorsements stating the

coverage and that the SCCOE is a loss payee or obligee, as appropriate.

6.6. Documents on Work

6.6.1. Contractor shall at all times keep on the Work Site, or at another location as the SCCOE may
authorize in writing, one legible copy of all Contract Documents, including Addenda and Change Orders,
and titles 19 and 24 of the California Code of Regulations, the specified edition(s) of the Uniform Building
Code (electronic versions are acceptable), all approved Drawings, Plans, Schedules, and Specifications,
and all codes and documents referred to in the Specifications, and made part thereof. These documents
shall be kept in good order and available to SCCOE, Construction Manager, Architect, Architect’s
representatives, the Project Inspector(s), and all authorities having jurisdiction. Contractor shall be
acquainted with and comply with the provisions of these titles as they relate to this Project. (See
particularly the duties of Contractor, title 24, part 1, California Code of Regulations, section 4-343.)
Contractor shall also be acquainted with and comply with all California Code of Regulations provisions
relating to conditions on this Project, particularly titles 8 and 17. Contractor shall coordinate with
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Architect and Construction Manager and shall submit its verified report(s) according to the requirements
of title 24.

6.6.2. Daily Job Reports.
6.6.2.1. Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports on the

Project. These must be prepared by the Contractor's employee(s) who are present on Site, and must
include, at a minimum, the following information:

6.6.2.1.1. A brief description of all Work performed on that day.

6.6.2.1.2. A summary of all other pertinent events and/or occurrences on that day.
6.6.2.1.3. The weather conditions on that day.

6.6.2.1.4. A list of all Subcontractor(s) working on that day,

6.6.2.1.5. A list of each Contractor employee working on that day and the total hours

worked for each employee.

6.6.2.1.6. A complete list of all equipment on Site that day, whether in use or not.
6.6.2.1.7. A complete list of all materials, supplies, and equipment delivered on that day.
6.6.2.1.8. A complete list of all inspections and tests performed on that day.

6.6.2.2. Each day Contractor shall provide a copy of the previous day’s Daily Job Report to the

SCCOE or the SCCOE’s Construction Manager.

6.7. Preservation of Records

SCCOE shall have the right to examine and audit all Daily Job Reports or other Project records of
Contractor’s project manager(s), project superintendent(s), and/or project foreperson(s), all certified
payroll records and/or related documents including, without limitation, payroll, payment, timekeeping
and tracking documents; all books, estimates, records, contracts, documents, bid documents, bid cost
data, subcontract job cost reports, and other data of the Contractor, any Subcontractor, and/or supplier,
including computations and projections related to bidding, negotiating, pricing, or performing the Work or
Contract modification, in order to evaluate the accuracy, completeness, and currency of the cost,
manpower, coordination, supervision, or pricing data at no additional cost to the SCCOE. These
documents may be duplicative and/or be in addition to any Bid Documents held in escrow by the SCCOE.
Contractor shall make available at its office at all reasonable times the materials described in this
paragraph for the examination, audit, or reproduction until three (3) years after final payment under this
Contract. Notwithstanding the provisions above, Contractor shall provide any records requested by any
governmental agency, if available, after the time set forth above.

6.8. Integration of Work

6.8.1. Contractor shall do all cutting, fitting, patching, and preparation of Work as required to make its
several parts come together properly, to fit it to receive or be received by work of other contractors, and
to coordinate tolerances to various pieces of work, showing upon, or reasonably implied by, the Drawings
and Specifications for the completed structure, and shall conform them as SCCOE and/or Architect may
direct.
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6.8.2.  All cost caused by defective or ill-timed Work shall be borne by Contractor, inclusive of repair
work.

6.8.3. Contractor shall not endanger any work performed by it or anyone else by cutting, excavating, or
otherwise altering work and shall not cut or alter work of any other contractor except with written

consent of SCCOE.

6.9. Obtaining of Permits and Licenses

6.9.1. Contractor shall secure and pay for all permits, licenses, and certificates as indicated in the
Special Conditions.

6.10. Work to Comply with Applicable Laws and Regulations

6.10.1. Contractor shall give all notices and comply with all applicable laws, ordinances, rules, and
regulations relating to the Work, including the specific laws, ordinances, rules, and regulations as
indicated and specified in the Contract Documents and identified below, including but not limited to the
appropriate statutes and administrative code sections. If Contractor observes that Drawings and
Specifications are at variance therewith, or should Contractor become aware of the development of
conditions not covered by Contract Documents that will result in finished Work being at variance
therewith, Contractor shall promptly notify SCCOE in writing and any changes deemed necessary by
SCCOE shall be made as provided in Contract for changes in Work.

6.10.1.1. National Electrical Safety Code, U. S. Department of Commerce

6.10.1.2. National Board of Fire Underwriters’ Regulations

6.10.1.3. Uniform Building Code, latest addition, and the California Code of Regulations, title 24,
including amendments

6.10.1.4. Manual of Accident Prevention in Construction, latest edition, published by A.G.C. of
America

6.10.1.5. Industrial Accident Commission’s Safety Orders, State of California

6.10.1.6. Regulations of the State Fire Marshall (title 19, California Code of Regulations) and
Pertinent Local Fire Safety Codes

6.10.1.7. Americans with Disabilities Act
6.10.1.8. Education Code of the State of California
6.10.1.9. Government Code of the State of California

6.10.1.10. Labor Code of the State of California, division 2, part 7, Public Works and Public
Agencies

6.10.1.11. Public Contract Code of the State of California
6.10.1.12. California Art Preservation Act
6.10.1.13. U.S. Copyright Act

6.10.1.14. U.S. Visual Artists Rights Act
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6.10.2. Contractor shall comply will all applicable mitigation measures, if any, adopted by any public
agency with respect to this Project pursuant to the California Environmental Quality Act (Public Resources
Code sections 21000 et. seq.)

6.10.3. If Contractor performs any Work that it knew, or through exercise of reasonable care should
have known, to be contrary to any applicable laws, ordinance, rules, or regulations, Contractor shall bear
all costs arising therefrom.

6.10.4. Where Specifications or Drawings state that materials, processes, or procedures must be
approved by the DSA, State Fire Marshall, or other body or agency, Contractor shall be responsible for

satisfying requirements of such bodies or agencies.

6.11.Safety/Protection of Persons and Property

6.11.1. Contractor will be solely and completely responsible for conditions of the Work Site, including
safety of all persons and property during performance of the Work. This requirement will apply
continuously and not be limited to normal working hours.

6.11.2. The wearing of hard hats will be mandatory at all times for all personnel on Site. Contractor shall
supply sufficient hard hats to properly equip all employees and visitors.

6.11.3. Any construction review of the Contractor’s performance is not intended to include review of the
adequacy of the Contractor’s safety measures in, on, or near the Work Site.

6.11.4. Implementation and maintenance of safety programs shall be the sole responsibility of the
Contractor.

6.11.5. Contractor shall furnish to the SCCOE a copy of the Contractor's safety plan within the time
frame indicated in the Contract Documents and specifically adapted for the Project.

6.11.6. Contractor shall be responsible for all damages to persons or property that occur as a result of its
fault or negligence in connection with the performance of the Contract and shall take all necessary
measures and be responsible for the proper care and completion and final acceptance by SCCOE. All
Work shall be solely at Contractor’s risk with the exception of damage to the Work caused by “acts of
God” as defined in Public Contract Code section 7105.

6.11.7. Contractor shall take, and require Subcontractors to take, all necessary precautions for safety of
workers on the Project and shall comply with all applicable federal, state, local, and other safety laws,
standards, orders, rules, regulations, and building codes to prevent accidents or injury to persons on,
about, or adjacent to premises where Work is being performed and to provide a safe and healthful place
of employment. Contractor shall furnish, erect, and properly maintain at all times, all necessary safety
devices, safeguards, construction canopies, signs, nets, barriers, lights, and watchmen for protection of
workers and the public and shall post danger signs warning against hazards created by such features in
the course of construction.

6.11.8. Hazards Control. Contractor shall store volatile wastes in covered metal containers and remove
them from the Site daily. Contractor shall prevent accumulation of wastes that create hazardous
conditions. Contractor shall provide adequate ventilation during use of volatile or noxious substances.

6.11.9. Contractor shall designate a responsible member of its organization on the Project, whose duty
shall be to post information regarding protection and obligations of workers and other notices required
under occupational safety and health laws, to comply with reporting and other occupational safety
requirements, and to protect the life, safety, and health of workers. Name and position of person so
designated shall be reported to SCCOE by Contractor.
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6.11.10. Contractor shall correct any violations of safety laws, rules, orders, standards, or regulations.
Upon the issuance of a citation or notice of violation by the Division of Occupational Safety and Health,
Contractor shall correct such violation promptly.

6.11.11. Storm Water. Contractor shall comply with the SCCOE’s Storm Water Pollution Prevention Plan
(SWPPP) and, if indicated in the Special Conditions, shall be the SCCOE’s Qualified SWPPP Practitioner, at
no additional cost to the SCCOE.

6.11.12. In an emergency affecting safety of life or of work or of adjoining property, Contractor, without
special instruction or authorization, shall act, at its discretion, to prevent such threatened loss or injury.
Any compensation claimed by Contractor on account of emergency work shall be determined by
agreement.

6.11.13. All salvage materials will become the property of the Contractor and shall be removed from the
Site unless otherwise called for in the Contract Documents. However, the SCCOE reserves the right to
designate certain items of value that shall be turned over to the SCCOE unless otherwise directed by
SCCOE.

6.11.14. All connections to public utilities and/or existing on-site services shall be made and maintained in
such a manner as to not interfere with the continuing use of same by the SCCOE during the entire
progress of the Work.

6.11.15. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all Work,
materials, equipment, appliances, and tools against damage by weather conditions, such as extreme heat,
cold, rain, snow, dry winds, flooding, or dampness.

6.11.16. Contractor shall protect and preserve the Work from all damage or accident, providing
temporary roofs, window and door coverings, boxing, or other construction as required by the Architect.
Contractor shall be responsible for existing structures, walks, roads, trees, landscaping, and/or
improvements in working areas; and shall provide adequate protection therefor. If temporary removal is
necessary of any of the above items, or damage occurs due to the Work, the Contractor shall replace
same at its expense with same kind, quality, and size of Work or item damaged. This shall include any
adjoining property of the SCCOE and others.

6.11.17. Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs,
pavements, utilities, adjoining property, and structures (including, without limitation, protection from
settlement or loss of lateral support), and to avoid damage thereto, and repair any damage thereto
caused by construction operations.

6.11.18. Contractor shall confine apparatus, the storage of materials, and the operations of workers to
limits indicated by law, ordinances, permits, or directions of Architect, and shall not interfere with the
Work or unreasonably encumber Premises or overload any structure with materials. Contractor shall
enforce all instructions of SCCOE and Architect regarding signs, advertising, fires, and smoking, and
require that all workers comply with all regulations while on Project Site.

6.11.19. Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, or any person
associated with the Work shall conduct themselves in a manner appropriate for a school site. No verbal
or physical contact with neighbors, students, and faculty, profanity, or inappropriate attire or behavior
will be permitted. SCCOE may require Contractor to permanently remove noncomplying persons from
Project Site.

6.11.20. Contractor shall take care to prevent disturbing or covering any survey markers, monuments, or
other devices marking property boundaries or corners. If such markers are disturbed, Contractor shall
have a civil engineer, registered as a professional engineer in California, replace them at no cost to SCCOE.
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6.11.21. In the event that the Contractor enters into any agreement with owners of any adjacent property
to enter upon the adjacent property for the purpose of performing the Work, Contractor shall fully
indemnify, defend, and hold harmless each person, entity, firm, or agency that owns or has any interest in
adjacent property. The form and content of the agreement of indemnification shall be approved by the
SCCOE prior to entering the adjacent property. The Contractor shall also indemnify the SCCOE as
provided in the indemnification provision herein. These provisions shall be in addition to any other
requirements of the owners of the adjacent property.

6.12. Working Evenings and Weekends

Contractor may be required to work evenings and/or weekends at no additional cost to the SCCOE.
Contractor shall give the SCCOE seventy-two (72) hours’ notice prior to performing any evening and/or
weekend work. Contractor shall perform all evening and/or weekend work only upon SCCOE’s written
approval and in compliance with all applicable rules, regulations, laws, and local ordinances including,
without limitation, all noise and light limitations. Contractor shall reimburse the SCCOE for any Inspector
charges necessitated by the Contractor’s evening and/or weekend work.

6.13.Cleaning Up

6.13.1. The Contractor shall provide all services, labor, materials, and equipment necessary for
protecting the Work, all school occupants, furnishings, equipment, and building structure from damage
until its Completion and final acceptance by SCCOE. Dust barriers shall be provided to isolate dust and
dirt from construction operations. At Completion of the Work and portions thereof, Contractor shall
clean to the original state any areas beyond the Work area that become dust laden as a result of the
Work. The Contractor must erect the necessary warning signs and barricades to ensure the safety of all
school occupants. The Contractor at all times must maintain good housekeeping practices to reduce the
risk of fire damage and must make a fire extinguisher, fire blanket, and/or fire watch, as applicable,
available at each location where cutting, braising, soldering, and/or welding is being performed or where
there is an increased risk of fire.

6.13.2. Contractor at all times shall keep Premises free from debris such as waste, rubbish, and excess
materials and equipment caused by the Work. Contractor shall not leave debris under, in, or about the
Premises, but shall promptly remove same from the Premises on a daily basis. If Contractor fails to clean
up, SCCOE may do so, and the cost thereof shall be charged to Contractor. If Contract is for work on an
existing facility, Contractor shall also perform specific clean-up on or about the Premises upon request by
the SCCOE as it deems necessary for the continuing education process. Contractor shall comply with all
related provisions of the Specifications.

6.13.3. If the Construction Manager, Architect, or SCCOE observes the accumulation of trash and debris,
the SCCOE will give the Contractor a 24-hour written notice to mitigate the condition.

6.13.4. Should the Contractor fail to perform the required clean-up, or should the clean-up be deemed
unsatisfactory by the SCCOE, the SCCOE will then perform the clean-up. All cost associated with the
clean-up work (including all travel, payroll burden, and costs for supervision) will be deducted from the
Contract Price, or SCCOE may withhold those amounts from payment(s) to Contractor.

7. SUBCONTRACTORS

7.1. Contractor shall provide the SCCOE with information for all Subcontracts as required in the
Contractor’s Submittals and Schedules Section.

7.2. No contractual relationship exists between the SCCOE and any Subcontractor, supplier, or sub-
subcontractor by reason of the Contract.
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7.3. Contractor agrees to bind every Subcontractor by terms of the Contract as far as those terms are
applicable to Subcontractor’s work. If Contractor shall subcontract any part of the Contract,
Contractor shall be as fully responsible to SCCOE for acts and omissions of any Subcontractor and of
persons either directly or indirectly employed by any Subcontractor, as it is for acts and omissions of
persons directly employed by Contractor. The divisions or sections of the Specifications are not
intended to control the Contractor in dividing the Work among Subcontractors or limit the work
performed by any trade.

7.4. SCCOE's consent to, or approval of, or failure to object to, any Subcontractor under the Contract shall
not in any way relieve Contractor of any obligations under the Contract and no such consent shall be
deemed to waive any provisions of the Contract.

7.5. Contractor is directed to familiarize itself with sections 4100 through 4114 of the Public Contract Code
of the State of California, as regards subletting and subcontracting, and to comply with all applicable
requirements therein. In addition, Contractor is directed to familiarize itself with sections 1720
through 1861 of the Labor Code of the State of California, as regards the payment of prevailing wages
and related issues, and to comply with all applicable requirements therein all including, without
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability for violations
of prevailing wage law and other applicable laws.

7.6. No Contractor whose Bid is accepted shall, without consent of the awarding authority and in full
compliance with section 4100, et seq, of the Public Contract Code, including, without limitation,
sections 4107, 4107.5, and 4109 of the Public Contract Code, either:

7.6.1. Substitute any person as a Subcontractor in place of the Subcontractor designated in the original
Bid; or

7.6.2. Permit any Subcontract to be assigned or transferred, or allow any portion of the Work to be
performed by anyone other than the original Subcontractor listed in the Bid; or

7.6.3.  Sublet or subcontract any portion of the Work in excess of one-half of one percent (1/2 of 1%) of
the Contractor’s total bid as to which his original bid did not designate a Subcontractor.

7.7. The Contractor shall be responsible for the coordination of the trades, Subcontractors, sub-
subcontractors, and material or equipment suppliers working on the Project.

7.8. Contractor is solely responsible for settling any differences between the Contractor and its
Subcontractor(s) or between Subcontractors.

7.9. Contractor must include in all of its subcontracts the assignment provisions as indicated in the
Termination section of these General Conditions.

8. OTHER CONTRACTS/CONTRACTORS

8.1. SCCOE reserves the right to let other contracts, and/or to perform work with its own forces, in
connection with the Project. Contractor shall afford other contractors’ reasonable opportunity for
introduction and storage of their materials and execution of their work and shall properly coordinate
and connect Contractor’s Work with the work of other contractors.

8.2. In addition to Contractor’s obligation to protect its own Work, Contractor shall protect the work of any
other contractor that Contractor encounters while working on the Project.
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8.3. If any part of Contractor’s Work depends for proper execution or results upon work of SCCOE or any
other contractor, Contractor shall inspect and promptly report to the SCCOE in writing before
proceeding with its Work any defects in SCCOE’s or any other contractor’s work that render
Contractor’s Work unsuitable for proper execution and results. Contractor shall be held accountable
for damages to SCCOE for SCCOE’s or any other contractor’s work that Contractor failed to inspect or
should have inspected. Contractor’s failure to inspect and report shall constitute Contractor’s
acceptance of all SCCOE’s or any other contractor’s work as fit and proper for reception of Contractor’s
Work, except as to defects that may develop in SCCOE’s or any other contractor’s work after execution
of Contractor’s Work.

8.4. To ensure proper execution of its subsequent work, Contractor shall measure and inspect work already
in place and shall at once report to the SCCOE in writing any discrepancy between that executed work
and the Contract Documents.

8.5. Contractor shall ascertain to its own satisfaction the scope of the Project and nature of SCCOE’s or any
other contracts that have been or may be awarded by SCCOE in completion of the Project to the end
that Contractor may perform this Contract in light of the other contracts, if any.

8.6. Nothing herein contained shall be interpreted as granting to Contractor exclusive occupancy of the
Site, the Premises, or of the Project. The SCCOE shall have complete access to the Project site for any
reasonable purpose at all times. Contractor shall not cause any unnecessary hindrance or delay to the
use and/or school operation(s) of the Premises and/or to SCCOE or any other contractor working on
the Project. If simultaneous execution of any contract or school operation is likely to cause
interference with performance of Contractor’s Contract, Contractor shall coordinate with those
contractor(s), person(s), and/or entity(s) and shall notify the SCCOE of the resolution.

9. DRAWINGS AND SPECIFICATIONS

9.1. A complete list of all Drawings that form a part of the Contract is to be found as an index on the
Drawings themselves, and/or may be provided to the Contractor and/or in the Table of Contents.

9.2. Materials or Work described in words that so applied have a well-known technical or trade meaning
shall be deemed to refer to recognized standards, unless noted otherwise.

9.3. Trade Name or Trade Term. It is not the intention of the Contract to go into detailed descriptions of
any materials and/or methods commonly known to the trade under “trade name” or “trade term.”
The mere mention or notation of “trade name” or “trade term” shall be considered sufficient notice to
Contractor that it will be required to complete the work so named, complete, finished, and operable,
with all its appurtenances, according to the best practices of the trade.

9.4. The naming of any material and/or equipment shall mean furnishing and installing of same, including
all incidental and accessory items thereto and/or labor therefor, as per best practices of the trade(s)
involved, unless specifically noted otherwise.

9.5. Contract Documents are complementary, and what is called for by one shall be binding as if called for
by all. As such, Drawings and Specifications are intended to be fully cooperative and to agree.
However, if Contractor observes that Drawings and Specifications are in conflict, Contractor shall
promptly notify SCCOE and Architect in writing, and any necessary changes shall be made as provided
in the Contract Documents.

9.6. In the case of discrepancy or ambiguity in the Contract Documents, the order of precedence in the
Agreement shall prevail. However, in the case of discrepancy or ambiguity solely between and among
the Drawings and Specifications, the discrepancy or ambiguity shall be resolved in favor of the
interpretation that will provide SCCOE with the functionally complete and operable Project described
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in the Drawings and Specifications. In case of ambiguity, conflict, or lack of information, SCCOE will
furnish clarifications with reasonable promptness.

9.7. Drawings and Specifications are intended to comply with all laws, ordinances, rules, and regulations of
constituted authorities having jurisdiction, and were referred to in the Contract Documents, the laws,
ordinances, rules, and regulations shall be considered as a part of the Contract within the limits
specified. Contractor shall bear all expense of correcting work done contrary to said laws, ordinances,
rules, and regulations.

9.8. Ownership of Drawings

9.8.1. All copies of the Drawings, Designs, Specifications, and copies of other incidental architectural
and engineering work, or copies of other Contract Documents furnished by SCCOE, are the property of
SCCOE. They are not to be used by Contractor in other work and, with the exception of signed sets of
Contract Documents, are to be returned to SCCOE on request at Completion of Work or may be used by
SCCOE as it may require without any additional costs to SCCOE. Neither the Contractor nor any
Subcontractor, or material or equipment supplier shall own or claim a copyright in the Drawings,
Specifications, and other documents prepared by the Architect. SCCOE hereby grants the Contractor,
Subcontractors, sub-subcontractors, and material or equipment suppliers a limited license to use
applicable portions of the Drawings prepared for the Project in the execution of their Work under the
Contract Documents.

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the Specifications including,
without limitation Submittals.

10.1.Schedules, Safety Plan and Complete Subcontractor List

10.1.1. Within TEN (10) calendar days after the date of the Notice to Proceed (unless otherwise specified
in the Notice to Proceed or in the Special Conditions), Contractor shall prepare and submit to the SCCOE
for review, in a form supported by sufficient data to substantiate its accuracy as the SCCOE may require:

10.1.1.1. Schedule of Work. Contractor shall provide a preliminary schedule of construction
indicating the starting and completion dates of the various stages of the Work, including any
information and following any form as may be specified in the Specifications. Once approved by
SCCOE, this shall become the Construction Schedule. This schedule shall include and identify all tasks
that are on the Project’s critical path with a specific determination of the start and completion of
each critical path task, all contract milestones and each milestone’s completion date(s) as may be
required by the SCCOE, and the date of Project Completion.

10.1.1.1.1. Proposed Advanced Schedule. The SCCOE is not required to accept an early
completion (“advanced”) schedule, i.e., one that shows early completion dates for the Contract
completion or milestones. Contractor shall not be entitled to extra compensation if the SCCOE
allows the Contractor to proceed performing the Contract on an earlier (“advanced”) schedule
and Contractor completes the Project, for whatever reason, beyond the date shown in that
earlier (“advanced”) schedule, but within the Time for Completion indicated in the Contract. A
schedule showing the work completed in less than the Time for Completion indicated in the
Contract, shall be considered to have Project Float.

10.1.1.1.2. Float or Slack in the Schedule. Float or slack is the amount of time between
the early start date and the late start date, or the early finish date and the late finish date, of any
of the activities in the schedule. Float or slack is not for the exclusive use of or benefit of either
the SCCOE or the Contractor, but its use shall be determined solely by the SCCOE.
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10.1.1.2. Schedule of Submittals. The Contractor shall provide a preliminary schedule of
submittals, including Shop Drawings, Product Data, and Samples submittals. Once approved by
SCCOE, this shall become the Submittal Schedule. All submittals shall be forwarded to the SCCOE by
the date indicated on the approved Submittal Schedule, unless an earlier date is necessary to
maintain the Construction Schedule, in which case those submittals shall be forwarded to the SCCOE
so as not to delay the Construction Schedule.

10.1.1.3. Schedule of Values. The Contractor shall provide a preliminary schedule of values for all
component parts of the Work for which progress payments may be requested. The schedule of
values must include quantities and prices of items totaling the Contract Price and must subdivide the
Work into component parts in sufficient detail to serve as the basis for progress payments during
construction. The preliminary schedule of values should include, at a minimum, the following
information and the following structure:

10.1.1.3.1. Divided into at least the following categories:

10.1.1.3.1.1. Overhead and profit;
10.1.1.3.1.2. Supervision;
10.1.1.3.1.3. General conditions;
10.1.1.3.1.4. Layout;

10.1.1.3.1.5. Mobilization;
10.1.1.3.1.6. Submittals;
10.1.1.3.1.7. Bonds and insurance;

10.1.1.3.1.8. Closeout documentation;

10.1.1.3.1.9. Demolition;

10.1.1.3.1.10. Installation;

10.1.1.3.1.11. Rough-in;

10.1.1.3.1.12. Finishes;

10.1.1.3.1.13. Testing;

10.1.1.3.1.14. Punchlist and acceptance.
10.1.1.3.2. Divided by each of the following areas:

10.1.1.3.2.1. Site work;

10.1.1.3.2.2. By each building;
10.1.1.3.2.3. By each floor.

10.1.1.3.3. The preliminary schedule of values shall not provide for values any greater than
the following percentages of the Contract value:

10.1.1.3.3.1. Mobilization and layout combined to equal not more than 1%;
10.1.1.3.3.2. Submittals, samples and shop drawings combined to equal not more than 3%,
10.1.1.3.3.3. Bonds and insurance combined to equal not more than 2%.

10.1.1.3.4. Closeout Documentation. Closeout Documentation shall have a value in the
preliminary schedule of not less than 5%. The value for Closeout Documentation shall be in
addition to and shall not be a part of the Contract retention.

10.1.1.3.5. Notwithstanding any provision of the Contract Documents to the contrary,
payment of the Contractor's overhead, supervision, general conditions costs, and profit, as
reflected in the Cost Breakdown, shall be paid by the SCCOE in equal installments, based on
percentage complete, with the disbursement of Progress Payments and the Final Payment.
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10.1.1.3.6. Contractor shall certify that the preliminary schedule of values as submitted to
the SCCOE is accurate and reflects the costs as developed in preparing Contractor’s bid. The
preliminary schedule of values shall be subject to the SCCOE's review and approval of the form
and content thereof. In the event that the SCCOE objects to any portion of the preliminary
schedule of values, the SCCOE shall notify the Contractor, in writing, of the SCCOE's objection(s)
to the preliminary schedule of values. Within five (5) calendar days of the date of the SCCOE's
written objection(s), Contractor shall submit a revised preliminary schedule of values to the
SCCOE for review and approval. The foregoing procedure for the preparation, review and
approval of the preliminary schedule of values shall continue until the SCCOE has approved the
entirety of the preliminary schedule of values.

10.1.1.3.7. Once the preliminary schedule of values is approved by the SCCOE, this shall
become the Schedule of Values. The Schedule of Values shall not be thereafter modified or
amended by the Contractor without the prior written consent and approval of the SCCOE, which
may be granted or withheld in the sole discretion of the SCCOE.

10.1.1.4. Safety Plan. The Contractor shall provide a preliminary Contractor’s Safety Plan
specifically adapted for the Project. Contractor's Safety Plan shall comply with the following
requirements:

10.1.1.4.1. All applicable requirements of California Division of Industrial Safety
(“CalOSHA”) and/or of the United States Occupational Safety and Health Administration
(“OSHA").

10.1.1.4.2. All provisions regarding Project safety, including all applicable provisions in

these General Conditions.

10.1.1.4.3. Contractor’s Safety Plan shall be prepared in both English and in the
predominate language(s) of the Contractor’s and its Subcontractors’ employees.

10.1.1.5. Complete Subcontractor List. Contractor shall provide a preliminary Subcontractor List
stating the name, address, telephone number, facsimile number, California State Contractors License
number, classification, and monetary value of all Subcontracts for parties furnishing labor, material,
or equipment for the Project.

10.1.2. Contractor must provide all schedules both in hard copy and electronically, in a format (e.g.,
Microsoft Project or Primavera) approved in advance by the SCCOE.

10.1.3. The SCCOE will review the schedules submitted and the Contractor shall make changes and

corrections in the schedules as requested by the SCCOE and resubmit the schedules until approved by the
SCCOE.

10.1.4. The SCCOE shall have the right at any time to revise the Schedule of Values if, in the SCCOE's sole
opinion, the Schedule of Values does not accurately reflect the value of the Work performed.

10.1.5. All submittals and schedules must be approved by the SCCOE before Contractor can rely on them
as a basis for payment.

10.2. Monthly Progress Schedule(s)

10.2.1. Contractor shall provide Monthly Progress Schedule(s) to the SCCOE. A Monthly Progress
Schedule shall update the approved Construction Schedule or the last Monthly Progress Schedule,
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showing all work completed and to be completed. The Monthly Progress Schedule shall be sent to the
SCCOE and shall be in a format acceptable to the SCCOE and contain a written narrative of the progress of
work that month and any changes, delays, or events that may affect the work. The process for SCCOE
approval of the Monthly Progress Schedule shall be the same as the process for approval of the
Construction Schedule.

10.2.2. Contractor shall also submit Monthly Progress Schedule(s) with all payment applications.

10.3. Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily accessible place at
the Work Site for any material requiring a Material Safety Data Sheet per the Federal “Hazard
Communication” standard, or employees right to know law. The Contractor is also required to ensure
proper labeling on substances brought onto the Project Site and that any person working with the
material or within the general area of the material is informed of the hazards of the substance and follows
proper handling and protection procedures. Two additional copies of the Material Safety Data Sheets
shall also be submitted directly to the SCCOE.

10.4. Logistic Plan

Contractor shall provide a staging and logistics plan identifying laydown areas, loading and unloading
areas, crane locations, fence locations, temporary utility connections, trailer locations, and emergency
evacuation meeting area. This Logistics Plan must be approved by the SCCOE prior to the Contractor
mobilizing on the Site.

11. SITE ACCESS, CONDITIONS AND REQUIREMENTS

11.1.Site Investigation

Before bidding on the Work, Contractor shall make a careful investigation of the Site and thoroughly
familiarize itself with the requirements of the Contract. By the act of submitting a bid for the Work
included in the Contract, Contractor shall be deemed to have made a complete study and investigation,
and to be familiar with and accepted the existing conditions of the Site.

11.2.Soils Investigation Report

11.2.1. When a soils investigation report obtained from test holes at Site is available, that report shall be
available to the Contractor but shall not be a part of the Contract. Any information obtained from that
report, or any information given on Drawings as to subsurface soil condition or to elevations of existing
grades or elevations of underlying rock is approximate only, is not guaranteed, does not form a part of the
Contract, and Contractor may not rely thereon. By submitting its bid, Contractor acknowledges that it
made visual examination of Site and made whatever tests Contractor deems appropriate to determine
underground condition of soil.

11.2.2. Contractor agrees that no claim against SCCOE will be made by Contractor for damages and
hereby waives any rights to damages if, during progress of Work, Contractor encounters subsurface or
latent conditions at Site materially differing from those shown on Drawings or indicated in Specifications,
or for unknown conditions of an unusual nature that differ materially from those ordinarily encountered
in the work of the character provided for in Plans and Specifications, except as indicated in the provisions
of these General Conditions regarding trenches, trenching, and/or existing utility lines.

11.3. Access to Work
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SCCOE and its representatives shall at all times have access to Work wherever it is in preparation or
progress, including storage and fabrication. Contractor shall provide safe and proper facilities for access
so that SCCOE's representatives may perform their functions.

11.4. Layout and Field Engineering

11.4.1. Allfield engineering required for layout of this Work and establishing grades for earthwork
operations shall be furnished by Contractor at its expense. This Work shall be done by a qualified,
California-registered civil engineer approved in writing by SCCOE and Architect. Any required Record
and/or As-Built Drawings of Site development shall be prepared by the approved civil engineer.

11.4.2. Contractor shall be responsible for having ascertained pertinent local conditions such as location,
accessibility, and general character of the Site and for having satisfied itself as to the conditions under
which the Work is to be performed. SCCOE shall not be liable for any claim for allowances because of
Contractor’s error or negligence in acquainting itself with the conditions at the Site.

11.4.3. Contractor shall protect and preserve established benchmarks and monuments and shall make
no changes in locations without the prior written approval of SCCOE. Contractor shall replace any
benchmarks or monuments that are lost or destroyed subsequent to proper notification of SCCOE and
with SCCOE's approval.

11.5. Utilities

Utilities shall be provided as indicated in the Specifications.

11.6. Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7.Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to determine
locations of construction, grading, and site work as required to perform the Work.

11.8.Regional Notification Center

Contractor, except in an emergency, shall contact the appropriate regional notification center at least two
(2) days prior to commencing any excavation if the excavation will be conducted in an area or in a private
easement that is known, or reasonably should be known, to contain subsurface installations other than
the underground facilities owned or operated by the SCCOE, and obtain an inquiry identification number
from that notification center. No excavation shall be commenced and/or carried out by the Contractor
unless an inquiry identification number has been assigned to the Contractor or any Subcontractor and the
Contractor has given the SCCOE the identification number. Any damages arising from Contractor's failure
to make appropriate notification shall be at the sole risk and expense of the Contractor. Any delays
caused by failure to make appropriate notification shall be at the sole risk of the Contractor and shall not
be considered for an extension of the Contract time.

11.9. Existing Utility Lines

11.9.1. Pursuant to Government Code section 4215, SCCOE assumes the responsibility for removal,
relocation, and protection of main or trunk utility lines and facilities located on the construction Site at
the time of commencement of construction under the Contract with respect to any such utility facilities
that are not identified in the Plans and Specifications. Contractor shall not be assessed for liquidated
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damages for delay in completion of the Project caused by failure of SCCOE or the owner of a utility to
provide for removal or relocation of such utility facilities.

11.9.2. Locations of existing utilities provided by SCCOE shall not be considered exact, but approximate
within reasonable margin and shall not relieve Contractor of responsibilities to exercise reasonable care
nor costs of repair due to Contractor’s failure to do so. SCCOE shall compensate Contractor for the costs
of locating, repairing damage not due to the failure of Contractor to exercise reasonable care, and
removing or relocating such utility facilities not indicated in the Plans and Specifications with reasonable
accuracy, and for equipment necessarily idle during such work.

11.9.3. No provision herein shall be construed to preclude assessment against Contractor for any other
delays in completion of the Work. Nothing in this Article shall be deemed to require SCCOE to indicate
the presence of existing service laterals, appurtenances, or other utility lines, within the exception of main
or trunk utility lines. Whenever the presence of these utilities on the Site can be inferred from the
presence of other visible facilities, such as buildings, meter junction boxes, on or adjacent to the Site.

11.9.4. If Contractor, while performing Work, discovers utility facilities not identified by SCCOE in
Contract Plans and Specifications, Contractor shall immediately, but in no case longer than two (2)
business days, notify the SCCOE and the utility in writing. The cost of repair for damage to above-
mentioned visible facilities without prior written notification to the SCCOE shall be borne by the
Contractor.

11.10. Notification

Contractor understands, acknowledges and agrees that the purpose for prompt notification to the SCCOE
pursuant to these provisions is to allow the SCCOE to investigate the condition(s) so that the SCCOE shall
have the opportunity to decide how the SCCOE desires to proceed as a result of the condition(s).
Accordingly, failure of Contractor to promptly notify the SCCOE in writing, pursuant to the applicable
provisions of these General Conditions, shall constitute Contractor's waiver of any claim for damages or
delay incurred as a result of the condition(s).

11.11. Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents related to
hazardous materials including, without limitation, Hazardous Materials Procedures and Requirements.

11.12. No Signs
Neither the Contractor nor any other person or entity shall display any signs not required by law or the
Contract Documents at the Site, fences trailers, offices, or elsewhere on the Site without specific prior
written approval of the SCCOE.

12. TRENCHES

12.1.Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves the excavation of
any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance of excavation,
promptly submit to the SCCOE and/or a registered civil or structural engineer employed by the SCCOE or
Architect, a detailed plan showing the design of shoring for protection from the hazard of caving ground
during the excavation of such trench or trenches.

12.2.Excavation Safety
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If such plan varies from the Shoring System Standards established by the Construction Safety Orders, the
plan shall be prepared by a registered civil or structural engineer, but in no case shall such plan be less
effective than that required by the Construction Safety Orders. No excavation of such trench or trenches
shall be commenced until said plan has been accepted by the SCCOE or by the person to whom authority
to accept has been delegated by the SCCOE.

12.3.No Tort Liability of SCCOE

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the SCCOE or
any of its employees.

12.4. No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all necessary permits
including the required CAL OSHA excavation/shoring permit. Any permits shall be prominently displayed
on the Site prior to the commencement of any excavation.

12.5. Discovery of Hazardous Waste, Unusual Conditions and/or Unforeseen Conditions

12.5.1. Pursuant to Public Contract Code section 7104, if the Work involves digging trenches or other
excavations that extend deeper than four (4) feet below the surface, the Contractor shall immediately,
but in no case longer than two (2) business days, and before the following conditions are disturbed, notify
the SCCOE, in writing, of any:

12.5.1.1. Material that the Contractor believes may be material that is hazardous waste, as
defined in section 25117 of the Health and Safety Code, and requires removal to a Class |, Class Il, or
Class Ill disposal site in accordance with provisions of existing law.

12.5.1.2. Subsurface or latent physical conditions at the Site differing from those indicated.

12.5.1.3. Unknown physical conditions at the Site of any unusual nature, different materially from
those ordinarily encountered and generally recognized as inherent in work of the character provided
for in the Contract.

12.5.2. The SCCOE shall promptly investigate the conditions, and if it finds that the conditions do
materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s
cost of, or the time required for, performance of any part of the Work, shall issue a Change Order under
the procedures described herein.

12.5.3. Inthe event that a dispute arises between SCCOE and the Contractor whether the conditions
materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor’s cost of,
or time required for, performance of any part of the Work, the Contractor shall not be excused from any
scheduled Completion date provided for by the Contract, but shall proceed with all work to be performed
under the Contract. The Contractor shall retain any and all rights provided by the Contract or by law that
pertain to the resolution of disputes and protests, which include the requirement that Contractor
complies with the notice and PCO provisions of the Contract Documents. Contractor’s failure to submit a
proposed change order pursuant to the terms of the Contract Documents shall be deemed a waiver of
Contractor’s right to an adjustment of the Contract Price of Contract Time.

13. INSURANCE AND BONDS

13.1.Insurance
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Unless different provisions and/or limits are indicated in the Special Conditions, all insurance required of
Contractor and/or its Subcontractor(s) shall be in the amounts and include the provisions set forth herein.

13.1.1. Commercial General Liability and Automobile Liability Insurance

13.1.1.1. Contractor shall procure and maintain, during the life of the Contract, Commercial
General Liability Insurance and Automobile Liability Insurance that shall protect Contractor, SCCOE,
State, Construction Manager(s), Project Inspector(s), and Architect(s) from all claims for bodily injury,
property damage, personal injury, death, advertising injury, and medical payments arising from
operations under the Contract. This coverage shall be provided in a form at least as broad as the
Insurance Services Office (ISO) standard form. Contractor shall ensure that Products Liability and
Completed Operations coverage, Fire Damage Liability, and any Auto including owned, non-owned,
and hired, are included within the above policies and at the required limits, or Contractor shall
procure and maintain these coverages separately.

13.1.1.2. Contractor’s deductible or self-insured retention for its Commercial General Liability
Insurance policy shall not exceed $25,000 unless approved in writing by SCCOE.

13.1.2. Umbrella Liability Insurance

13.1.2.1. Contractor may procure and maintain, during the life of the Contract, an Umbrella
Liability Insurance Policy to meet the policy limit requirements of the required policies if Contractor’s
underlying policy limits are less than required.

13.1.2.2. There shall be no gap between the per occurrence amount of any underlying policy and
the start of the coverage under the Umbrella Liability Insurance Policy. Any Umbrella Liability
Insurance Policy shall protect Contractor, SCCOE, State, Construction Manager(s), Project Manager(s),
and Architect(s) in amounts and including the provisions as set forth in the Supplementary Conditions
(if any) and/or Special Conditions, and that complies with all requirements for Commercial General
Liability and Automobile Liability and Employers’ Liability Insurance.

13.1.3. Subcontractor(s): Contractor shall require its Subcontractor(s), if any, to procure and maintain
Commercial General Liability Insurance, Automobile Liability Insurance, and Umbrella Liability Insurance

with minimum limits equal to the amounts required of the Contractor.

13.1.4. Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1. In accordance with provisions of section 3700 of the California Labor Code, the
Contractor and every Subcontractor shall be required to secure the payment of compensation to its
employees.

13.1.4.2. Contractor shall procure and maintain, during the life of this Contract, Workers’

Compensation Insurance and Employers’ Liability Insurance for all of its employees engaged in Work
under the Contract, on/or at the Site of the Project. This coverage shall cover, at a minimum, medical
and surgical treatment, disability benefits, rehabilitation therapy, and survivors' death benefits.
Contractor shall require its Subcontractor(s), if any, to procure and maintain Workers’ Compensation
Insurance and Employers’ Liability Insurance for all employees of Subcontractor(s). Any class of
employee or employees not covered by a Subcontractor’s insurance shall be covered by Contractor’s
insurance. If any class of employee or employees engaged in Work under the Contract, on or at the
Site of the Project, are not protected under the Workers” Compensation Insurance, Contractor shall
provide, or shall cause a Subcontractor to provide, adequate insurance coverage for the protection of
any employee(s) not otherwise protected before any of those employee(s) commence work.

13.1.5. Builder's Risk Insurance: Builder's Risk “All Risk” Insurance.
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Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk (Course of
Construction), or similar first party property coverage acceptable to the SCCOE, issued on a replacement
cost value basis. The cost shall be consistent with the total replacement cost of all insurable Work
included within the Contract Documents. Coverage is to insure against all risks of accidental physical loss
and shall include without limitation the perils of vandalism and/or malicious mischief (both without any
limitation regarding vacancy or occupancy), sprinkler leakage, civil authority, theft, sonic disturbance,
earthquake, flood, collapse, wind, fire, war, terrorism, lightning, smoke, and rioting. Coverage shall
include debris removal, demolition, increased costs due to enforcement of all applicable ordinances
and/or laws in the repair and replacement of damaged and undamaged portions of the property, and
reasonable costs for the Architect’s and engineering services and expenses required as a result of any
insured loss upon the Work and Project, including completed Work and Work in progress, to the full
insurable value thereof.

13.1.6. Proof of Carriage of Insurance and Other Requirements: Endorsements and Certificates

13.1.6.1. Contractor shall not commence Work, nor shall it allow any Subcontractor to commence
Work under the Contract, until Contractor and its Subcontractor(s) have procured all required
insurance and Contractor has delivered in duplicate to the SCCOE complete endorsements (or entire
insurance policies) and certificates indicating the required coverages have been obtained, and the
SCCOE has approved these documents.

13.1.6.2. Endorsements, certificates, and insurance policies shall include the following:
13.1.6.2.1. A clause stating:
13.1.6.2.1.1. “This policy shall not be amended, canceled or modified and the coverage

amounts shall not be reduced until notice has been mailed to SCCOE, Architect,
and Construction Manager stating date of amendment, modification,
cancellation or reduction. Date of amendment, modification, cancellation or
reduction may not be less than thirty (30) days after date of mailing notice.”

13.1.6.2.1.2. In lieu of receiving an endorsement with this clause, the SCCOE may, at its sole
discretion, accept written notification from Contractor and its insurer to the
SCCOE of any amendments, modifications, cancellations or reduction in
coverage, not less than thirty (30) days prior to such coverage changes occur.

13.1.6.2.2. Language stating in particular those insured, extent of insurance, location and
operation to which insurance applies, expiration date, to whom cancellation and reduction
notice will be sent, and length of notice period.

13.1.6.3. All endorsements, certificates and insurance policies shall state that SCCOE, its trustees,
employees and agents, the State of California, Construction Manager(s), Project Manager(s),
Inspector(s) and Architect(s) are named additional insureds under all policies except Workers’
Compensation Insurance and Employers’ Liability Insurance.

13.1.6.4. Contractor’s and Subcontractors’ insurance policy(s) shall be primary and non-
contributory to any insurance or self-insurance maintained by SCCOE, its trustees, employees and/or
agents, the State of California, Construction Manager(s), Project Manager(s), Inspector(s), and/or
Architect(s).

13.1.6.5. All endorsements shall waive any right to subrogation against any of the named
additional insureds.

13.1.6.6. All policies shall be written on an occurrence form.
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13.1.6.7. Unless otherwise stated in the Special Conditions, all of Contractor’s insurance shall be
with admitted insurance companies with an A.M. Best rating of no less than A: VII.

13.1.6.8. The insurance requirements set forth herein shall in no way limit the Contractor’s
liability arising out or relating to the performance of the Work or related activities.

13.1.6.9. Failure of Contractor and/or its Subcontractor(s) to comply with the insurance
requirements herein shall be deemed a material breach of the Agreement.

13.1.7. Insurance Policy Limits

Unless different limits are indicated in the Special Conditions, the limits of insurance shall not be less
than the following amounts:

Commercial General Liability Combined Single Limit $2,000,000 per occurrence;
$4,000,000 aggregate
Product Liability and $2,000,000 per occurrence;
Completed Operations $4,000,000 aggregate
Automobile Liability — Any Auto | Combined Single Limit $1,000,000 per occurrence.
Workers Compensation Worker’s Compensation

Liability of no less than
$1,000,000 per accident

Employers’ Liability

$2,000,000

Builder’s Risk (Course of
Construction)

Issued for the value and scope
of Work indicated herein.

Property of Others Insurance

Coverage for all claims for

Stored Materials that are lost,
stolen, or damaged. Please
indicate if included in
Builder’s Risk.

Excess Liability $4,000,000

13.2. Contract Security — Bonds

13.2.1. Contractor shall furnish two surety bonds issued by a California admitted surety insurer as
follows:

13.2.1.1. Performance Bond: A bond in an amount at least equal to one hundred percent (100%)
of Contract Price as security for faithful performance of this Contract.

13.2.1.2. Payment Bond: A bond in an amount at least equal to one hundred percent (100%) of
the Contract Price as security for payment of persons performing labor and/or furnishing materials in
connection with the Contract.

13.2.2. Cost of bonds shall be included in the Bid and Contract Price.
13.2.3. All bonds related to the Project shall be in the forms set forth in the Contract Documents and

shall comply with all requirements of the Contract Documents, including, without limitation, the bond
forms.
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14. WARRANTY/GUARANTEE/INDEMNITY

14.1. Warranty/Guarantee

14.1.1. Contractor shall obtain and preserve for the benefit of the SCCOE, manufacturer’s warranties on
materials, fixtures, and equipment incorporated into the Work.

14.1.2. In addition to guarantees required elsewhere, Contractor shall, and hereby does guarantee and
warrant all Work against all defects for a period of ONE (1) year after the later of the following dates:

14.1.2.1. The date of completion as defined in Public Contract Code section 7107, subdivision (c),
14.1.2.2. The commissioning date for the Project, if any.

14.1.3. At the SCCOE’s sole option, Contractor shall repair or replace any and all of that Work, together
with any other Work that may be displaced in so doing, that may prove defective in workmanship and/or
materials within a ONE (1) year period from date of Completion as defined above without expense
whatsoever to SCCOE. In the event of failure of Contractor and/or Surety to commence and pursue with
diligence said replacements or repairs within TEN (10) days after being notified in writing, Contractor and
Surety hereby acknowledge and agree that SCCOE is authorized to proceed to have defects repaired and
made good at expense of Contractor and/or Surety who hereby agree to pay costs and charges therefore
immediately on demand.

14.1.4. |If, in the opinion of SCCOE, defective work creates a dangerous condition or requires immediate
correction or attention to prevent further loss to SCCOE or to prevent interruption of operations of
SCCOE, SCCOE will attempt to give the notice required above. If Contractor or Surety cannot be contacted
or neither complies with SCCOE's request for correction within a reasonable time as determined by
SCCOE, SCCOE may, notwithstanding the above provision, proceed to make all corrections and/or provide
attentions the SCCOE believes are necessary. The costs of correction or attention shall be charged against
Contractor and Surety of the guarantees provided in this Article or elsewhere in the Contract Documents.

14.1.5. The above provisions do not in any way limit the guarantees on any items for which a longer
guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period.
Contractor shall furnish to SCCOE all appropriate guarantee or warranty certificates as indicated in the
Specifications or upon request by SCCOE.

14.1.6. Nothing herein shall limit any other rights or remedies available to SCCOE.

14.2. Indemnity

14.2.1. To the furthest extent permitted by California law, Contractor shall indemnify, defend with legal
counsel reasonably acceptable to the SCCOE, keep and hold harmless the SCCOE and its consultants, the
Architect and its consultants, the Construction Manager and its consultants, separate contractors, and
their respective board members, officers, representatives, contractors, agents, and employees, in both
individual and official capacities (“Indemnitees”), against all suits, claims, damages, losses, and expenses,
including but not limited to attorney’s fees, caused by, arising out of, resulting from, or incidental to, the
performance of the Work by Contractor, its Subcontractors, vendors, or suppliers, including, without
limitation, any such suit, claim, damage, loss, or expense attributable to, without limitation, bodily injury,
sickness, disease, death, alleged patent violation or copyright infringement, or to injury to or destruction
of tangible property (including damage to the Work itself) including the loss of use resulting therefrom,
except to the extent caused by the sole negligence, active negligence, or willful misconduct of the
Indemnitees, and/or to any extent that would render these provisions void or unenforceable. This
agreement and obligation of Contractor shall not be construed to negate, abridge, or otherwise reduce
any right or obligation of indemnity that would otherwise exist as to any party or person described herein.

SANTA CLARA COUNTY OFFICE OF EDUCATION GENERAL CONDITIONS
DOCUMENT 00 70 00- 30



This indemnification, defense, and hold harmless obligation includes any failure or alleged failure by
Contractor to comply with any provision of law, any failure or alleged failure to timely and properly fulfill
all of its obligations under the Contract Documents in strict accordance with their terms, and without
limitation, any stop payment notices actions or liens, including liens by the California Department of Labor
Standards Enforcement.

14.2.2. Contractor shall give prompt notice to the SCCOE in the event of any injury (including death),
loss, or damage included herein. Without limitation of the provisions herein, if Contractor’s agreement to
indemnify, defend, and hold harmless the Indemnitees as provided herein against liability for damage
arising out of bodily injury to persons or damage to property caused by or resulting from the negligence of
any of the Indemnitees shall to any extent be or be determined to be void or unenforceable, it is the
intention of the parties that these circumstances shall not otherwise affect the validity or enforceability of
Contractor’s agreement to indemnify, defend, and hold harmless the rest of the Indemnitees, as provided
herein, and in the case of any such suits, claims, damages, losses, or expenses caused in part by the
default, negligence, or act or omission of Contractor, any Subcontractor, anyone directly or indirectly
employed by any of them or anyone for whose acts any of them may be liable, and in part by any of the
Indemnitees, Contractor shall be and remain fully liable on its agreements and obligations herein to the
full extent permitted by law.

14.2.3. In any and all claims against any of the Indemnitees by any employee of Contractor, any
Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, Contractor’s indemnification obligation herein shall not be limited in any way by any
limitation on the amount or type of damages, compensation, or benefits payable by or for Contractor or
any Subcontractor under workers’ compensation acts, disability benefit acts, or other employee benefit
acts.

14.2.4. The defense and indemnification obligations hereunder shall survive the Completion of Work,
including the warranty/guarantee period, and/or the termination of the Agreement.

15. TIME

15.1. Notice to Proceed

15.1.1. SCCOE may issue a Notice to Proceed as indicated in the Instructions to Bidders.
15.2. Hours of Work
15.2.1. Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient forces to ensure the performance of
the Work in accordance with the Construction Schedule.

15.2.2. Performance During Working Hours

Work shall be performed during regular working hours as permitted by the appropriate governmental
agency except that in the event of an emergency, or when required to complete the Work in
accordance with job progress, Work may be performed outside of regular working hours with the
advance written consent of the SCCOE and approval of any required governmental agencies.

15.3. Progress and Completion

15.3.1. Time of the Essence
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Time limits stated in the Contract Documents are of the essence to the Contract. By executing the
Agreement, Contractor confirms that the Contract Time is a reasonable period for performing the
Work.

15.3.2. No Commencement Without Insurance

15.3.2.1. Contractor shall not commence operations on the Project or elsewhere prior to the
effective date of insurance and bonds. The date of commencement of the Work shall not be changed
by the effective date of such insurance. If Contractor commences Work without insurance and
bonds, all Work is performed at Contractor’s peril and shall not be compensable until and unless
Contractor secures bonds and insurance pursuant to the terms of the Contract Documents and
subject to SCCOE’s claim for damages.

15.4.Schedule
Contractor shall provide to SCCOE, Construction Manager, and Architect a schedule in conformance with
the Contract Documents and as required in the Notice to Proceed and the Contractor’s Submittals and

Schedules section of these General Conditions.

15.5. Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve Completion within the
Contract Time.

16. EXTENSIONS OF TIME — LIQUIDATED DAMAGES

16.1. Contractor’s Notice of Delay

16.1.1. In addition to the requirements indicated in this subsection, Contractor shall notify the SCCOE
pursuant to the claim’s provisions in these General Conditions of any anticipated delay and its cause.

16.1.2. Contractor shall, within FIVE (5) calendar days of any delay impacting the critical path in
completing the Work, notify SCCOE in writing of the causes of the delay including documentation and
facts explaining the delay.

16.1.3. Any request by Contractor for an adjustment of the Contract Price or the Contract Time for a
delay shall be submitted in accordance with the provisions in the Contract Documents governing changes
in Work. When requesting time, requests must be submitted with full justification and documentation.
Such justification must be based on the official Construction Schedule as updated at the time of
occurrence of the delay or execution of Work related to any changes to the Scope of Work.

16.1.4. Any claim for delay must include the following information as support, without limitation:

16.1.4.1. The duration of the activity relating to the changes in the Work and the resources
(manpower, equipment, material, etc.) required to perform the activities within the stated duration.

16.1.4.2. Specific logical ties to the Contract Schedule for the proposed changes and/or delay
showing the activity/activities in the Construction Schedule that are affected by the change and/or

delay. (A portion of any delay of seven (7) days or more must be provided.)

16.1.4.3. A recovery schedule must be submitted.
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16.1.5. SCCOE shall review the facts and extent of any noticed delay and may grant Contract Time
extension(s) of time for completing Work when, in the SCCOE’s judgment, the findings of fact justify an
extension.

16.1.6. Extension(s) of time shall apply only to that portion of Work affected by delay and shall not apply
to other portions of Work not so affected.

16.1.7. An extension of time may only be granted if Contractor has timely submitted the Construction
Schedule as required herein.

16.1.8. Following submission of a notice of delay, the SCCOE may determine whether the delay is to be
considered:

16.1.8.1. Excusable and Compensable, Excusable, or Unexcused.

16.1.8.2. How long the delay continues; and

16.1.8.3. To what extent the prosecution and Completion of the Work might be delayed thereby.
16.1.9. Contractor’s failure to request adjustment(s) of the Contract Time in strict conformity with
applicable provisions of the Contract Documents shall be deemed Contractor’s waiver of its right to assert

a claim for a delay.

16.2.Excusable and Compensable Delay(s)

16.2.1. Contractor is not entitled to additional compensation for any delay, even a delay caused by
Adverse Weather or an Excusable Delay, unless all of the following conditions are met:

16.2.1.1. The SCCOE is responsible for the delay;

16.2.1.2. The delay is unreasonable under the circumstances involved and impacts the critical
path of the Work and extends the most current Contract Completion date;

16.2.1.3. The delay was not within the contemplation of SCCOE and Contractor; and
16.2.1.4. Contractor complies with the claims procedure of the Contract Documents.

16.2.1.5. The delay could not have been avoided or mitigated by the Contractor's care, prudence,
foresight, and diligence.

16.2.1.6. The delay extends the most current Contract Completion date, and is not concurrent
with a Contractor caused delay or other type of Excusable Delay.

16.3. Excusable Delay(s)

16.3.1. An "Excusable Delay" shall mean an interruption of the Work beyond the reasonable control of
the Contractor and that:

16.3.1.1. Could have not been avoided by the Contractor exercising care, prudence, foresight, and
diligence, and

16.3.1.2. Actually extended the most current Project Completion date.
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16.3.2. The Contractor may be entitled to an extension of the Project Completion date if there is an
Excusable Delay, but the Contractor shall not be entitled to additional compensation for an Excusable
Delay.

16.3.3. Excusable Delays are limited to interruptions that satisfy the above requirements and that are
acts of God; acts of a public enemy; fires; floods; windstorms; tornadoes; earthquakes; wars; riots;
insurrections; epidemics; quarantine restrictions; strikes; lockouts; fuel shortages; freight embargoes; and
Adverse Weather that satisfies the requirements herein.

16.3.4. Contractor is aware that governmental agencies and utilities, including, without limitation, the
Division of the State Architect, the Department of General Services, gas companies, electrical utility
companies, water SCCOEs, and other agencies may have to approve Contractor-prepared drawings or
approve a proposed installation. Contractor shall include in its bid, time for possible review of its
drawings and for reasonable delays and damages that may be caused by such agencies. Contractor is not
entitled to make a claim for damages or delays or an Excusable Delay arising from the review of
Contractor’s drawings or other approvals from the Division of the State Architect, the Department of
General Services, gas companies, electrical utility companies, water SCCOEs, and other agencies.

16.3.5. Computation of Time / Adverse Weather

16.3.5.1. The Contractor will only be allowed a time extension for Adverse Weather conditions if
requested by Contractor within five (5) calendar days of the Adverse Weather event, and only if all of
the following conditions are met — thereby making the resulting delay an Excusable Delay.

16.3.5.1.1. The weather conditions constitute Adverse Weather, as defined herein and
further specified in the Special Conditions;

16.3.5.1.2. Contractor can verify that the Adverse Weather caused delays in excess of five
(5) hours of the indicated labor required to complete the scheduled tasks of Work on the day
affected by the Adverse Weather;

16.3.5.1.3. The Contractor’s crew is dismissed as a result of the Adverse Weather; and

16.3.5.1.4. The number of days of delay for the month exceed those indicated in the
Special Conditions.

16.3.5.2. A day-for-day extension will only be allowed for those days in excess of those indicated
in the Special Conditions.

16.3.5.3. The Contractor shall work seven (7) days per week, if necessary, irrespective of
inclement weather, to maintain access and the Construction Schedule, and to protect the Work under

construction from the effects of Adverse Weather, all at no further cost to the SCCOE.

16.3.5.4. The Contract Time has been determined with consideration given to the average climate
weather conditions prevailing in the County in which the Project is located.

16.4. Unexcused Delay(s) — Liquidated Damages

16.4.1. Contractor and SCCOE hereby agree that the exact amount of damages for failure to complete
the Work within the time specified is extremely difficult or impossible to determine. If the Work is not
completed within the time specified in the Contract Documents, it is understood that the SCCOE will
suffer damage. It being impractical and unfeasible to determine the amount of actual damage, it is
agreed the Contractor shall forfeit to SCCOE as fixed and liquidated damages, and not as a penalty, the
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amount set forth in the Agreement for each calendar day of delay in Completion. Contractor and its
Surety shall be liable for the amount thereof pursuant to Government Code section 53069.85.

16.4.2. Contractor shall not forfeit liquidated damages for an Excusable Delay or an Excusable and
Compensable Delay.

17. CHANGES IN THE WORK

17.1.No Changes Without Authorization

17.1.1. There shall be no change whatsoever in the Drawings, Specifications, or in the Work without an
executed Change Order, a written Construction Change Directive, or a written Force Account Directive
authorized by the SCCOE as herein provided. SCCOE shall not be liable for the cost of any extra work, any
changes to the Contract Time, or any substitutions, changes, additions, omissions, or deviations from the
Drawings and Specifications unless the SCCOE has authorized the same and the cost thereof has been
approved in writing by an executed Change Order, a written Construction Change Directive, or a written
Force Account Directive.

17.1.2. The Surety, in executing and providing the Performance Bond and the Payment Bond, shall be
deemed to have expressly agreed to any change to the Contract and to any extension of time made by
reason thereof.

17.1.3. No extension of time for performance of the Work shall be allowed hereunder unless claim for
such extension is made at the time changes in the Work are ordered, and such time duly adjusted in
writing in the Change Order, Construction Change Directive, or Force Account Directive. The provisions of
the Contract Documents shall apply to all such changes, additions, and omissions with the same effect as
if originally embodied in the Drawings and Specifications.

17.1.4. Contractor shall perform immediately all work that has been authorized by a fully executed
Change Order, Construction Change Directive, or Force Account Directive. Contractor shall be fully
responsible for any and all delays and/or expenses caused by Contractor's failure to expeditiously perform
this Work.

17.1.5. Should any Change Order result in an increase in the Contract Price, the cost of that Change
Order shall be agreed to, in writing, in advance by Contractor and SCCOE and be subject to the monetary
limitations set forth in Public Contract Code section 20118.4. In the event that Contractor proceeds with
any change in Work without a Change Order executed by the SCCOE, Construction Change Directive, or
Force Account Directive, Contractor waives any claim of additional compensation or time for that
additional work.

17.1.6. Contractor understands, acknowledges, and agrees that the reason for SCCOE authorization is so
that SCCOE may have an opportunity to analyze the Work and decide whether the SCCOE shall proceed

with the Change Order or alter the Project so that a change in Work becomes unnecessary.

17.1.7. No payments will be made, nor will SCCOE accept proposed change orders until the Contractor
has complied with all the requirements of the Escrow of Bid Documentation document.

17.2. Architect Authority

The Architect will have authority to order minor changes in the Work not involving any adjustment in the
Contract Price, or an extension of the Contract Time, or a change that is inconsistent with the intent of the
Contract Documents. These changes shall be affected by written Change Order, Construction Change
Directive, or by Architect’s response(s) to RFI(s).
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17.3.Change Orders

17.3.1. A Change Order is a written instrument prepared and issued by the SCCOE and/or the Architect
and signed by the SCCOE, the Contractor, the Architect, and approved by the Project Inspector (if
necessary) and DSA (if necessary), stating their agreement regarding all of the following:

17.3.1.1. A description of a change in the Work;
17.3.1.2. The amount of the adjustment in the Contract Price, if any; and
17.3.1.3. The extent of the adjustment in the Contract Time, if any.

17.3.2. If a Change Order is required to be approved by DSA, the SCCOE may call it a Construction
Change Document.

17.3.3. If the SCCOE approves of a Change, the SCCOE or the Architect shall provide a written Change
Order to the Contractor describing the Change and setting forth the adjustment to the Contract Time and
the Contract Price, if any, on account of that Change. All Change Orders shall be full payment and final
settlement of all rights for direct, indirect and consequential costs, including without limitation, costs of
delays or impacts related to, or arising out of, items covered and affected by the Change Order, as well as
any adjustments to the Contract Time. Any demand or request for an adjustment to the Contract Time or
the Contract Price relating to any Change incorporated into a Change Order not presented by the
Contractor for inclusion in the Change Order shall be deemed waived. The Contractor shall execute the
Change Order prepared pursuant to the foregoing. After the Change Order has been prepared and
forwarded to the Contractor for execution, the Contractor shall not modify or amend the form or content
of such Change Order, or any portion thereof.

17.4. Construction Change Directives / Unilateral Change Orders

17.4.1. A Construction Change Directive (or Unilateral Change Order) is a written order prepared and
issued by the SCCOE, the Construction Manager, and/or the Architect and signed by the SCCOE and the
Architect, directing a change in the Work. The SCCOE may as provided by law, by Construction Change
Directive and without invalidating the Contract, order changes in the Work consisting of additions,
deletions, or other revisions. If all or a portion of the Project is being funded by funds requiring approval
by the State Allocation Board (SAB), these revisions may be subject to compensation once approval of
same is received and funded by the SAB, and funds are released by the Office of Public-School
Construction (OPSC). Any dispute as to the sum of the Construction Change Directive or timing of
payment shall be resolved pursuant to the Payment and Claims and Disputes provisions herein. A
Construction Change Directive is NOT a Construction Change Document (which is defined above as a
Change Order that DSA must approve).

17.4.2. The SCCOE may issue a Construction Change Directive in the absence of agreement on the terms
of a Change Order.

17.5.Force Account Directives

17.5.1. When work, for which a definite price has not been agreed upon in advance, is to be paid for on
a force account basis, all direct costs necessarily incurred and paid by the Contractor for labor, material,
and equipment used in the performance of that Work, shall be subject to the approval of the SCCOE and
compensation will be determined as set forth herein.

17.5.2. SCCOE will issue a Force Account Directive to proceed with the Work on a force account basis,
and a not-to-exceed budget will be established by SCCOE.
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17.5.3. All requirements regarding direct cost for labor, labor burden, material, equipment, and markups
on direct costs for overhead and profit described in this section shall apply to Force Account Directives.
However, SCCOE will only pay for actual costs verified in the field by the SCCOE or its authorized
representative(s) on a daily basis.

17.5.4. Contractor shall be responsible for all cost related to the administration of Force Account
Directive. The markup for overheard and profit for Contractor modifications shall be full compensation to
the Contractor to administer Force Account Directive.

17.5.5. Contractor shall notify SCCOE or its authorized representative(s) at least twenty-four (24) hours
prior to proceeding with any of the force account work. Furthermore, the Contractor shall notify the
SCCOE when it has consumed eighty percent (80%) of the budget and shall not exceed the budget unless
specifically authorized in writing by the SCCOE. Contractor will not be compensated for force account
work in the event that Contractor fails to timely notify the SCCOE regarding the commencement of force
account work or exceeding the force account budget.

17.5.6. Contractor shall diligently proceed with the work, and on a daily basis, submit a daily force
account report on a form supplied by the SCCOE no later than 5:00 p.m. each day. The report shall
contain a detailed itemization of the daily labor, material, and equipment used on the force account work
only. The names of the individuals performing the force account work shall be included on the daily force
account reports. The type and model of equipment shall be identified and listed. SCCOE will review the
information contained in the reports, and sign the reports no later than the next workday, and return a
copy of the report to Contractor for its records. SCCOE will not sign, nor will Contractor receive
compensation for work SCCOE cannot verify. Contractor will provide a weekly force account summary
indicating the status of each Force Account Directive in terms of percent complete of the not-to-exceed
budget and the estimated percent complete of the work.

17.5.7. In the event Contractor and SCCOE reach a written agreement on a set cost for the work while
the work is proceeding based on a Force Account Directive, the Contractor’s signed daily force account
reports shall be discontinued, and all previously signed reports shall be invalid.

17.6.Price Request

17.6.1. Definition of Price Request. A Price Request (“PR”) is a written request prepared by the Architect
requesting the Contractor to submit to the SCCOE and the Architect an estimate of the effect of a
proposed change in the Work on the Contract Price and the Contract Time.

17.6.2. Scope of Price Request. A Price Request shall contain adequate information, including any
necessary Drawings and Specifications, to enable Contractor to provide the cost breakdowns required
herein. Contractor shall not be entitled to any additional compensation for preparing a response to a
Price Request, whether ultimately accepted or not.

17.7.Proposed Change Order

17.7.1. Definition of Proposed Change Order. A Proposed Change Order (“PCO”) is a written request
prepared by the Contractor requesting that the SCCOE and the Architect issue a Change Order based upon
a proposed change to the Work.

17.7.2. Changes in Contract Price. A PCO shall include breakdowns pursuant to the provisions herein to
validate any change in Contract Price.

17.7.3. Changes in Time. A PCO shall also include any changes in time required to complete the Project.
Any additional time requested shall not be the number of days to make the proposed change but must be
based upon the impact to the Construction Schedule as defined in the Contract Documents. If Contractor
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fails to request a time extension in a PCO, then the Contractor is thereafter precluded from requesting
time and/or claiming a delay.

17.7.4. Unknown and/or Unforeseen Conditions. If Contractor submits a PCO requesting an increase in
Contract Price and/or Contract Time that is based at least partially on Contractor’s assertion that
Contractor has encountered unknown and/or unforeseen condition(s) on the Project, then Contractor
shall base the PCO on provable information that, beyond a reasonable doubt and to the SCCOE’s
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were actually unknown
and/or unforeseen and that the condition(s) were reasonably unknown and/or unforeseen. If not, the
SCCOE shall deny the PCO, and the Contractor shall complete the Project without any increase in Contract
Price and/or Contract Time based on that PCO.

17.7.5. Time to Submit PCO. Contractor shall submit its PCO within five (5) days of the date Contractor
discovers, or reasonably should discover, the circumstances giving rise to the proposed change order,
unless additional time to submit a proposed change order is granted in writing by the SCCOE.

17.8.Format for Proposed Change

17.8.1. The following “Format for Proposed Change For Subcontractor Performed Work” and “Format
For Proposed Change For Contractor Performed Work” shall be used as applicable by the SCCOE and the
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and deductions to the
Contract, supported by attached documentation
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FORMAT FOR PROPOSED CHANGE FOR SUBCONTRACTOR PERFORMED WORK

SUBCONTRACTOR PERFORMED WORK

ADD

DEDUCT

(A)

Labor Charge
1. Hours. Attach total itemized hours and rates fully
encumbered.

3. Rate. This shall be no more than the Straight-Time
Total Hourly Rate as determined by the Department
of Industrial Relations (“DIR”) for the applicable
labor category.

(B)

Material Charge
Attach itemized quantity and unit cost plus sales tax
and invoice(s) from vendor(s).

(€

Equipment Charge
Attach invoice(s) from supplier(s).

Subtotal (A+B+C)

(E)

Subcontractor’s Overhead and Profit Charge
1. This shall be no more than ten percent (10%) of item

(F).

[ )
2. This shall be the total cumulative mark-up permitted for
the Subcontractor and Subcontractor’s Subcontractor(s)
(i.e., all “lower-tier” Subcontractor(s)).

Subtotal (D+E)

(G)

Contractor’s Overhead, Profit, Bond and Insurance
1. This shall be no more than fifteen percent (15%) of
Item (H).

2. This shall be the total mark-up permitted for
Contractor.

(H)

Subtotal (F+G)

Days
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FORMAT FOR PROPOSED CHANGE FOR CONTRACTOR PERFORMED WORK

CONTRACTOR PERFORMED WORK ADD DEDUCT

Labor Charge
1. Hours. Attach total itemized hours and rates fully

encumbered.

2. Rate. This shall be no more than the Straight-Time Total
Hourly Rate as determined by the Department of
Industrial Relations (“DIR”) for the applicable labor
category.

Material Charge
Attach itemized quantity and unit cost plus sales tax
and invoice(s) from vendor(s).

Equipment Charge
Attach invoice(s) from supplier(s).

Subtotal (A+B+C)

Contractor’s Overhead, Profit, Bond and Insurance
1. This shall be no more than fifteen percent (15%) of Item

(F).

2. This shall be the total mark-up permitted for Contractor.

Subtotal (D+E)

Time Days

Contractor’s Home Office Overhead
[ ]
This shall be no more than $200 times the number of days
of Item (1) (i.e., not to exceed $200/day)

TOTAL (F+H)
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17.8.2. All proposed cost requests by Contractor for a change shall include a complete itemized
breakdown with the following detail:

17.8.2.1. Labor. Labor breakdown by trade classification, wage rates, and estimated hours.
Labor costs shall only include fringe benefits indicated by governing trade organizations. Wages shall
not exceed current prevailing wages in the locality for performance of the changes.

17.8.2.1.1. The Contractor’s or Subcontractors’ labor burden and Workers’ Compensation
premium shall only be charged as indicated herein. In no event shall Contractor include any
other charges than as indicated herein without the prior written approval of the SCCOE.

17.8.2.2. Material. Material quantities, and types of products, and transportation costs, if
applicable.
17.8.2.3. Equipment. Equipment breakdown by make, type, size, rental rates, equipment hours

and transportation costs, if applicable.

17.8.2.3.1. The equipment costs shall not exceed one hundred percent (100%) of the
Association of Equipment Distributors (AED) rental rates or Caltrans rates, whichever is less.
Hourly, daily, weekly, or monthly rates shall be used, whichever is lower. Hourly rates including
operator shall not be used.

17.8.2.3.2. The actual time to be paid for equipment shall be the time that the equipment
is in productive operation on the Work under Contract Modification. In computing the hourly
rental of equipment, any time less than thirty (30) minutes shall be considered one-half (1/2)
hour. No payment will be made for time while equipment is inoperative due to breakdown, or
for non-workdays. In addition, the rental time shall not include the time required to move the
equipment to and from the project site. No mobilization or demobilization will be allowed for
equipment already on site. If such equipment is not moved by its own power, then loading and
transportation costs will be paid in lieu of rental time thereof. However, neither moving time nor
loading and transportation costs will be paid if the equipment is used on the Project Site in any
other way than upon the work directly related to the Contract Modification.

17.8.2.3.3. Tools and equipment common to the trade having a replacement value of one
thousand dollars ($1,000) or less shall be considered to be small tools or small equipment, and
no payment will be made since the costs of these tools and equipment is included as part of the
markup for overhead and profit defined herein.

17.8.2.3.4. Payment to the Contractor for the use of equipment as set forth above shall
constitute full compensation to the Contractor for the cost of fuel, power, oil, lubricants,
supplies, small equipment, necessary attachments, repairs and maintenance of any kind,
depreciation, storage, insurance, labor (except for equipment operators), and any and all costs to
the Contractor incidental to the use of the equipment.

17.8.2.3.5. Should Contractor, or any of its owners, officers, directors or agents, hold any
ownership interest in any company, organization, association or corporation from whom rental
equipment is secured. Contractor shall immediately notify SCCOE of such and the price set for
any such rental shall be agreed upon in advance by the Contractor and the SCCOE.

17.8.2.3.6. Overhead and Profit. Markup for overhead and profit, which shall be used to
compensate Contractor for all costs for all administration, general conditions, and supervision,
including, without limitation:
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17.8.2.3.6.1. All field, field office and home office personnel including, but not limited to,
principals, project managers, superintendents, supervisory foremen, estimators,
project engineers, detailers, draftsmen, schedulers, consultants, watchmen,
payroll clerks, administrative assistants, labor compliance costs and secretaries.

17.8.2.3.6.2. All field, field office and home office expenses including, but not limited to,
field trailers, parking, storage sheds, office equipment and supplies, telephone
service and long distance telephone calls, fax machines, temporary utilities,
sanitary facilities and services, janitorial services, small tools and equipment
common to the trade with a cost under $1000 each, portable scaffolding,
blocking, shores, appliances, job vehicles, security and fencing, conformance to
regulatory requirements including compliance to safety regulations, safety
programs and meetings, cartage, warranties, As-Built Drawings, as well as any
related maintenance costs.

17.8.2.3.6.3. Administrative functions such as, but not limited to, reviewing, coordinating,
distributing, processing, posting, recording, estimating, negotiating, expediting,
engineering, drawing, detailing, revising shop drawings, carting, cleaning,
protecting the work, and other incidental Work related to the change.

17.8.2.3.6.4. All other costs and taxes required to be paid, but not included under direct
costs as defined above including, without limitation, payroll taxes, social security,

etc.

17.8.2.3.6.5. All costs for Contractor’s bonds and insurance.

17.8.2.3.6.6. Taxes: Federal excise tax shall not be included. SCCOE will issue an exemption
on request.
17.8.2.3.7. Justification for any adjustment in Contract Time including a schedule analysis

identifying critical schedule activities delayed by the request.

17.9.Change Order Certification

17.9.1. All Change Orders and PCOs shall include the following certification by the Contractor. The
Parties acknowledged that if a Change Order is approved that does not include this language, that Change
Order shall be deemed to include this certification language:

The Contractor approves the foregoing as to the changes, if any, and the price
specified for each item and the extension of time allowed, if any, for
completion of the entire Work as stated herein, and agrees to furnish all
labor, materials, and service, and perform all work necessary to complete all
additional work specified for the consideration stated herein. Submission of
sums which have no basis in fact or which Contractor knows are false are at
the sole risk of Contractor and may be a violation of the False Claims Act set
forth under Government Code section 12650 et seq. It is understood that the
changes herein to the Contract shall only be effective when approved by the
SCCOE. It is expressly understood that the value of the extra Work or changes
includes all of the Contractor’s costs, expenses, field overhead, home office
overhead, profit, both direct and indirect, resulting from additional time
required on the Project or resulting from delay to the Project. Any costs,
expenses, damages, or time extensions not included are deemed waived.

17.10. Determination of Change Order Cost
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17.10.1. The amount of the increase or decrease in the Contract Price from a Change Order, if any, shall
be determined in one or more of the following ways as applicable to a specific situation and at the
SCCOE's discretion:

17.10.1.1.  SCCOE acceptance of a PCO;

17.10.1.2. By unit prices contained in Contractor’s original bid;

17.10.1.3. By agreement between SCCOE and Contractor.

17.11. Deductive Change Orders

If Contractor offers a proposed amount for a deductive Change Order(s), Contractor shall include a
minimum of five percent (5%) total overhead and profit to be deducted with the amount of the work of
the Change Order(s). If Subcontractor work is involved, Subcontractors shall also include a minimum of
five percent (5%) overhead and profit to be deducted with the amount of its deducted work, for a total
minimum of ten percent (10%) total overhead and profit to be deducted. Any deviation from this
provision shall not be allowed.

17.12. Discounts, Rebates and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the Work hereunder,
all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and equipment
shall accrue and be credited to the Contractor, and the Contractor shall make provisions so that such
discounts, rebates, refunds, and returns may be secured, and the amount thereof shall be allowed as a
reduction of the Contractor’s cost in determining the actual cost of construction for purposes of any
change, addition, or omission in the Work as provided herein.

17.13. Accounting Records

With respect to portions of the Work performed by Change Orders and Construction Change Directives,
Contractor shall keep and maintain cost-accounting records satisfactory to the SCCOE, which shall be
available to the SCCOE on the same terms as any other books and records Contractor is required to
maintain pursuant to the Contract Documents.

17.14. Notice Required

If Contractor is seeking an adjustment in the Contract Price, or any extension in the Contract Time for
Completion, it shall notify SCCOE pursuant to the provisions of the Contract Documents. No adjustment
in the Contract Price or Contract Time shall be considered unless made in accordance with the Contract
Documents. Contractor shall proceed to execute the Work even though the adjustment may not have
been agreed upon. Any change in the Contract Price or extension of the Contract Time resulting from
such contract adjustment shall only be authorized by a Change Order.

17.15. Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or Construction Change
Directives issued to Subcontractors by the Contractor to the extent as required by the Contract
Documents.

17.16. Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders. Contractor shall execute
finalized Change Orders and proceed under the provisions herein with proper notice.
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17.17. Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change Order when the
Contractor agrees with the addition and/or deletion of the Work in that Change Order.

18. REQUEST FOR INFORMATION

18.1. Any Request for Information (“RFI”) shall reference all applicable Contract Document(s), including
Specification section(s), detail(s), page number(s), drawing number(s), and sheet number(s), etc.
Contractor shall make suggestions and interpretations of the issue raised by each RFI. An RFI cannot
modify the Contract Price, Contract Time, or the Contract Documents.

18.2. Contractor shall be liable to the SCCOE for all costs incurred by the SCCOE associated with the
processing, reviewing, evaluating and responding to any RFl, including without limitation, fees of the
Architect and any other design consultant to the Architect or the SCCOE, that SCCOE reasonably
determines:

18.2.1. Does not reflect adequate or competent supervision or coordination by the Contractor or any
Subcontractor; or

18.2.2. Does not reflect the Contractor's adequate or competent knowledge of the requirements of the
Work or the Contract; or

18.2.3. Requests an interpretation or decision of a matter where the information sought is equally
available to the Contractor; or

18.2.4. Is not justified for any other reason.

18.3. Prior to submitting the RFI, Contractor shall diligently review the Contract Documents for information
responsive to the RFI, including information incorporated by reference. Contractor should not issue
an RFI regarding information contained in or inferable from the Contract Documents, including
information incorporated by reference. An RFlis invalid if the RFI response is contained in or inferable
from the Contract Documents.

18.4. Contractor shall be responsible for preparing and submitting each RFl so as to not cause delay to the
progress of the Work nor to cause any impact to the Contractor’s labor productivity. An RFI may be
considered untimely if not submitted within Forty-Eight (48) hours of receipt from a Contractor’s
subcontractor. Untimely submission of any RFI will preclude Contractor from asserting any claims for
delay or for labor impact against the SCCOE.

19. PAYMENTS
19.1. Contract Price
19.1.1. The Contract Price is stated in the Agreement and, including authorized adjustments, is the total
amount payable by the SCCOE to the Contractor for performance of the Work pursuant to the Contract

Documents.

19.2. Applications for Progress Payments

19.2.1. Procedure for Applications for Progress Payments

19.2.1.1. Application for Progress Payment

SANTA CLARA COUNTY OFFICE OF EDUCATION GENERAL CONDITIONS
DOCUMENT 00 70 00- 44



19.2.1.1.1. Not before the fifth (5") day of each calendar month during the progress of the
Work, Contractor shall submit to the SCCOE and the Architect an itemized Application for
Payment for Work completed in accordance with the Schedule of Values. The Application for
Payment shall be notarized, if required, and supported by the following or each portion thereof
unless waived by the SCCOE in writing:

19.2.1.1.1.1. The amount paid to the date of the Application for Payment to the Contractor,
to all its Subcontractors, and all others furnishing labor, material, or equipment
for its Contract;

19.2.1.1.1.2. The amount being requested by the Application for Payment by the Contractor
on its own behalf and separately stating the amount requested on behalf of each
of the Subcontractors and all others furnishing labor, material, and equipment
under the Contract;

19.2.1.1.1.3. The balance that will be due to each of the entities after payment is made;

19.2.1.1.1.4. A certification that the As-Built Drawings and annotated Specifications are
current;

19.2.1.1.1.5. An Itemized breakdown of Work performed;

19.2.1.1.1.6. An updated and acceptable construction schedule in conformance with the
provisions herein;

19.2.1.1.1.7. The additions to and subtractions from the Contract Price and Contract Time;
19.2.1.1.1.8. A total of the retentions held;

19.2.1.1.1.9. The material invoices, evidence of equipment purchases, rentals, and other
support and details of cost as the SCCOE may require from time to time;

19.2.1.1.1.10. The percentage of completion of the Contractor’s Work by line item;

19.2.1.1.1.11. The Schedule of Values updated from the preceding Application for
Payment;

19.2.1.1.1.12. A duly completed and executed conditional waiver and release upon

progress payment compliant with Civil Code section 8132 from each
subcontractor of any tier and supplier to be paid from the current progress
payment;

19.2.1.1.1.13. A duly completed and executed unconditional waiver and release
upon progress payment compliant with Civil Code section 8134 from each
subcontractor of any tier and supplier that was paid from the previous progress
payment; and

19.2.1.1.1.14. A certification by the Contractor of the following:

19.2.1.1.1.15. The Contractor warrants title to all Work performed as of the date of
this payment application. The Contractor further warrants that all Work
performed as of the date of this payment application is free and clear of liens,
claims, security interests, or encumbrances in favor of the Contractor,
Subcontractors, material and equipment suppliers, workers, or other persons or
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entities making a claim by reason of having provided labor, materials, and
equipment relating to the Work, except those of which the SCCOE has been
informed. If requested by the SCCOE, a third party, or as required by the
California Department of Industrial Relations all requested or required certified
payroll record (“CPR(s)”) for each journeyman, apprentice, worker, or other
employee employed by the Contractor and/or each Subcontractor in connection
with the Work for the period of the Application for Payment.

19.2.1.1.2. Contractor shall be subject to the False Claims Act set forth under Government
Code section 12650 et seq., for information provided with any Application for Progress Payment.

19.2.2. Prerequisites for Progress Payments

19.2.2.1. First Payment Request: The following items, if applicable, must be completed before
SCCOE will accept and/or process Contractor's first payment request:

19.2.2.1.1. Installation of the Project sign;

19.2.2.1.2. Installation of field office;

19.2.2.1.3. Installation of temporary facilities and fencing;

19.2.2.1.4. Schedule of Values;

19.2.2.1.5. Contractor’s Construction Schedule;

19.2.2.1.6. Schedule of unit prices, if applicable;

19.2.2.1.7. Submittal Schedule;

19.2.2.1.8. Receipt by Architect of all submittals due as of the date of the payment
application;

19.2.2.1.9. Copies of necessary permits;

19.2.2.1.10. Copies of authorizations and licenses from governing authorities;
19.2.2.1.11. Initial progress report;

19.2.2.1.12. Surveyor qualifications;

19.2.2.1.13. Written acceptance of SCCOE's survey of rough grading, if applicable;
19.2.2.1.14. List of all Subcontractors, with names, license numbers, telephone numbers,

and Scope of Work;
19.2.2.1.15. All bonds and insurance endorsements; and

19.2.2.1.16. Resumes of Contractor’s project manager, and if applicable, job site secretary,
record documents recorder, and job site superintendent.

19.2.2.2. Second Payment Request: SCCOE will not process the second payment request until
and unless all submittals and Shop Drawings have been accepted for review by the Architect.
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19.2.2.3. No Waiver of Criteria: Any payment made to Contractor where criteria set forth herein
have not been met shall not constitute a waiver of said criteria by SCCOE. Instead, such payment
shall be construed as a good faith effort by SCCOE to resolve differences so Contractor may pay its
Subcontractors and suppliers. Contractor agrees that failure to submit such items may constitute a
material breach of the Contract by Contractor and may subject Contractor to termination.

19.3. Progress Payments

19.3.1. SCCOE’s Approval of Application for Payment

19.3.1.1. Upon receipt of an Application for Payment, SCCOE shall act in accordance with the
following:

19.3.1.1.1. Each Application for Payment shall be reviewed by the SCCOE as soon as
practicable after receipt for the purpose of determining that the Application for Payment is a
proper Application for Payment.

19.3.1.1.2. Any Application for Payment determined not to be a proper Application for
Payment suitable for payment shall be returned to the Contractor as soon as practicable, but not
later than seven (7) days, after receipt. An Application for Payment returned pursuant to this
paragraph shall be accompanied by a document setting forth in writing the reasons why the
Application for Payment is not proper. The number of days available to the SCCOE to make a
payment without being subject to any applicable statute regarding prompt payment or interest
accrual, shall be reduced by the number of days by which the SCCOE exceeds this seven-day
return requirement.

19.3.1.1.3. An approved Application for Payment shall be considered payable if funds are
available for payment after the deduction of amounts allowed by law and/or pursuant to the
section herein entitled “Decisions to Withhold Payment,”

19.3.1.2. The SCCOE’s review of the Contractor’s Application for Payment will be based on the
SCCOE’s and the Architect’s observations at the Site and the data comprising the Application for
Payment that the Work has progressed to the point indicated and that, to the best of the SCCOE’s
and the Architect’s knowledge, information, and belief, the quality of the Work is in accordance with
the Contract Documents. The foregoing representations are subject to:

19.3.1.2.1. Observation of the Work for general conformance with the Contract
Documents,

19.3.1.2.2. Results of subsequent tests and inspections,

19.3.1.2.3. Minor deviations from the Contract Documents correctable prior to

Completion, and
19.3.1.2.4. Specific qualifications expressed by the Architect.

19.3.1.3. SCCOE’s approval of each Application for Payment shall be based on Contractor
complying with all requirements for a fully complete and valid Application for Payment.

19.3.2. Payments to Contractor

19.3.2.1. Within thirty (30) days after approval of the Application for Payment, Contractor shall be
paid a sum equal to ninety-five percent (95%) of the value of the Work performed (as verified by
Architect and Inspector and certified by Contractor) up to the last day of the previous month, less the
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aggregate of previous payments and amount to be withheld. The value of the Work completed shall
be Contractor’s best estimate. No inaccuracy or error in Contractor’s estimate shall operate to
release the Contractor, or any Surety upon any bond, from damages arising from such Work, or from
the SCCOE's right to enforce each and every provision of this Contract, and the SCCOE shall have the
right subsequently to correct any error made in any estimate for payment.

19.3.2.2. SCCOE shall withhold five percent (5%) retention from all Progress Payments.

19.3.2.3. SCCOE may withhold ten percent (10%) retention from all Progress Payments pursuant
to Public Contract Code section 7201, if the Project is determined to be “substantially complex.”

19.3.2.4. The Contractor shall not be entitled to have any payment requests processed, or be
entitled to have any payment made for Work performed, so long as any lawful or proper direction
given by the SCCOE concerning the Work, or any portion thereof, remains incomplete.

19.3.3. No Waiver

No payment by SCCOE hereunder shall be interpreted so as to imply that SCCOE has inspected,
approved, or accepted any part of the Work. Notwithstanding any payment, the SCCOE may enforce
each and every provision of this Contract. The SCCOE may correct or require correction of any error
subsequent to any payment.

19.3.4. Warranty of Title

19.3.4.1. If a lien or a claim based on a stop notice or stop payment notice of any nature should at
any time be filed against the Work or any SCCOE property, by any entity that has supplied material or
services at the request of the Contractor, Contractor and Contractor’s Surety shall promptly, on
demand by SCCOE and at Contractor’s and Surety’s own expense, take any and all action necessary to
cause any such lien or a claim based on a stop notice or stop payment notice to be released or
discharged immediately therefrom.

19.3.4.2. If the Contractor fails to furnish to the SCCOE within ten (10) calendar days after
demand by the SCCOE, satisfactory evidence that a lien or a claim based on a stop notice or stop
payment notice has been so released, discharged, or secured, the SCCOE may discharge such
indebtedness and deduct the amount required therefore, together with any and all losses, costs,
damages, and attorney’s fees and expense incurred or suffered by SCCOE from any sum payable to
Contractor pursuant to the Contract.

19.4. Decisions to Withhold Payment

19.4.1. Reasons to Withhold Payment

SCCOE may withhold payment in whole, or in part, to the extent reasonably necessary to protect the
SCCOE if, in the SCCOE's opinion, the representations to the SCCOE required herein cannot be made.
SCCOE may withhold payment, in whole, or in part, to such extent as may be necessary to protect the
SCCOE from loss because of, but not limited to:

19.4.1.1. Defective Work not remedied within FORTY-EIGHT (48) hours of written notice to
Contractor;

19.4.1.2. Stop notices, stop payment notices or other liens served upon the SCCOE as a result of
the Contract;

19.4.1.3. Liguidated damages assessed against the Contractor;
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19.4.1.4. The cost to complete the Work if there exists reasonable doubt that the Work can be
completed for the unpaid balance of the Contract Price or by the Completion Date;

19.4.1.5. Damage to the SCCOE or other contractor(s);

19.4.1.6. Unsatisfactory performance of the Work by Contractor;

19.4.1.7. Failure to store and properly secure materials;

19.4.1.8. Failure of the Contractor to submit, on a timely basis, proper, sufficient, and acceptable
d